
 
A2PP2012-033 
 

July 16, 2012 

 
Mr. Bruce Boyer, CPM 
(09-AFC-2C) 
California Energy Commission  
1516 Ninth Street 
Sacramento, CA 95814 
 
SUBJECT: TID A2PP (09-AFC-2C) COM-6 SUBMITTAL OF MONTHLY 
COMPLIANCE REPORT #16 FOR THE JUNE 2012 REPORTING PERIOD 
 
Dear Mr. Boyer:  
 
Pursuant to Condition of Certification COM-6, please find attached one electronic copy 
of Monthly Compliance Report (MCR) #16 for the Turlock Irrigation District Almond 2 
Power Plant.  This MCR covers the period from June 1 through June 30, 2012.  

Included in this report and as required by the Conditions of Certification are the 
following documents and/or information on the following:  

• Project Summary Schedule (COM-6) 
• Key Events List (COM-6) 
• Air Quality Construction Mitigation Manager’s Report (AQ-SC3 and AQ-SC5) 
• Biological Resources Monitoring Report (BIO-2) 
• WEAP Acknowledgement Forms (BIO-5, CUL-8, and PAL-4) 
• Paleontological Resources Monitoring Report (PAL-5) 
• Cultural Resources Specialist Summary Report (CUL-9) 
• Summary of erosion, sedimentation, and control measures and monitoring and 

maintenance activities (Soil & Water-2) 
• Construction Safety Supervisor and CBO Safety Monitors’ monthly reports 

(Worker Safety-3) 
• Updated Master Drawing List/Master Specification List (GEN-2) 
• CBO’s approval of any special inspectors (GEN-6) 
• CBO’s approval of STRUC-1 drawings (STRUC-1) 



• Transmission system engineering Master Drawing List/Master Specification List 
(TSE-1) 

• Transmission system engineering update (TSE-4) 
• Compliance Matrix (COM-6) 

 

Should you have any questions regarding this submittal, please do not hesitate to contact 
me at 530-757-7038.  Thank you.  

Sincerely,  

 

Susan Strachan  
Strachan Consulting, LLC 
 
Attachment 
 
cc: TID w/attachment  
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Monthly Compliance Report #16 

1.0 Introduction 
 
On December 15, 2010, the California Energy Commission approved the Turlock 
Irrigation District’s (TID) Almond 2 Power Plant.  A letter from the CEC approving the 
commencement of construction for the plant and linears was received on February 25, 
2011.  This Monthly Compliance Report (MCR) was prepared pursuant to Condition of 
Certification COM-6 and contains the information specified in the condition.  This MCR 
covers project compliance activities, which occurred during the month of June 2012.   

2.0 Current Project Status 
 
This section provides a summary of the engineering, procurement, and construction 
activities during the month of June 2012. TID contracted with CH2MHill to provide the 
engineering for the project. CH2MHill and TID procured the equipment. Power 
Engineering designed the A2PP transmission generation tie line, which was built by TID.  
Performance Mechanical, Inc. (PMI) was the General Contractor. Lastly, PG&E designed 
and constructed the natural gas pipeline, which will reinforce PG&E’s existing gas 
transmission system, serving the greater Modesto area, as well as the A2PP.  PG&E will 
own and operate the pipeline and reinforcement segment.  
 
Construction of the project transmission line was completed in November 2011.  PG&E 
completed construction of the natural gas pipeline and reinforcement segment in 
December 2011.  
 
The table below provides the percent complete for project engineering, procurement, and 
construction of the A2PP site.    
 

Project Percent Completion  
June 30, 2012 

 
ACTIVITY % COMPLETE 
Engineering 100% 
Procurement 100% 
Construction 100% 

 
A Project Summary Schedule is included in Exhibit 1.  The Key Events list is included in 
Exhibit 2.  Mechanical completion of the A2PP was achieved on March 20, 2012.  The 
project is now in commissioning.  Commercial operation is estimated to occur in July 
2012 when the project will be able to reach reliable steady-state production of electricity 
at the rated capacity. 
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2.1. Engineering and Procurement    
 
CH2MHill began engineering and procurement activities for the A2PP in January 2009.  
Engineering and procurement are 100 percent complete.  
 
2.2 Commissioning/Construction Punchlist 
 
Below is a list of A2PP site activities that occurred during the month of June:  
 

Continued addressing punch list items  
Completed asphalt paving of A2PP site 
Removed all temporary fence and completed restoration of the laydown area 
Continued commissioning and testing for Unit 2, 3, and 4 
Completed source testing for Unit 2, 3, and 4 
Completed performance test on Unit 3 
Continued commissioning and testing of security system  

 
3.0 Project Compliance Activities 
 
Pursuant to Condition of Certification COM-6, this section includes a description of the 
Conditions of Certification, which have reporting requirements to be addressed in the 
Monthly Compliance Report.  The specific documents required by the Conditions are 
attached as exhibits.   
 
AQ-SC3 and AQ-SC5:  As required by Condition AQ-SC1, a request to terminate the 
Air Quality Construction Mitigation Manager (AQCMM) was made on June 5.   All 
construction activities had been completed and road base had been installed through out 
the site.  In addition, no new construction equipment was going to be brought on site.  
The construction laydown area was no longer in use and had been restored.  Written 
consent to terminate the AQCMM was provided by the CEC Compliance Project 
Manager on June 7.    
 
Since the AQCMM activities ceased at the beginning of the reporting period, an 
AQCMM report is not included in this Monthly Compliance Report.   In addition, 
documentation of compliance with Conditions AQ-SC3 and AQ-SC5 is no longer 
necessary since construction is complete.  
 
AQ-72 and AQ-73:  Given that construction of the A2PP is complete, compliance with 
these conditions has been completed.  
 
BIO-2: The Designated Biologist’s Monthly Compliance Report is not included in this 
Monthly Compliance Report, since construction is now complete.  A Construction 
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Closure/Termination Report (Conditions BIO-6 and BIO-7) is currently being prepared 
and will include the results of the Designated Biologists final site inspection.  
 
BIO-5, CUL-8, and PAL-4: These conditions require that information be included in the 
Monthly Compliance Report regarding the number of people who completed the Worker 
Environmental Awareness Program (WEAP) training during the reporting period and a 
running total of the people trained through the end of the reporting period.  Workers are 
trained through the use of a CEC approved WEAP video and handbook.  The PMI Safety 
Supervisor conducted the WEAP training through Mechanical Completion.  Now that the 
project is in commissioning, TID conducts the WEAP training.  During the month of 
June, eight people were trained.  A total of eight hundred twenty people have been 
trained as of June 30, 2012. Copies of the WEAP training acknowledgement forms for 
the people trained during this reporting period are included Exhibit 3.   
 
CUL-9: Based on Condition CUL-9 and discussions with the CEC Staff, cultural 
resources construction monitoring was only required for the eastern most 450-feet of the 
PG&E natural gas pipeline reinforcement segment.  Excavation of the eastern most 450-
feet of the reinforcement segment was completed in November 2011.  The Cultural 
Resources Specialist’s Monthly Summary Report for that construction effort was 
included in MCR #9 filed in December 2011.   
 
PAL-5: Given that construction is complete, a Paleontologic Resources Monitoring 
Report is not included in this Monthly Compliance Report.  A Paleontologic Resources 
Report pursuant to Condition PAL- 7 will be submitted in July 2012.  
 
Soil & Water-2:  A Notice of Termination to remove the A2PP from the General 
Construction National Pollution Discharge Elimination System permit was filed at the 
beginning of the reporting period.  Given this, compliance with the project construction 
SWPPP is no longer required. 
 
VIS-1: No lighting complaints were received during this reporting period.  
 
WORKER SAFETY-3: The Construction Safety Supervisor’s Monthly Safety 
Inspection Report is included in Exhibit 4.  Also included is the Chief Building Official’s 
(CBO) Safety Monitor’s monthly report and inspection log.  To reduce the size of the 
exhibit, only the inspection log entries for this reporting period have been included.  
 
FACILITY DESIGN/TRANSMISSION SYSTEM ENGINEERING  
 
GEN-2: The Master Drawing List/Master Specification list is available on the A2PP 
CBO website. 
 
GEN-6: Since construction is complete, this condition is not longer applicable.  
 
GEN-7: Since construction is complete, this condition is not longer applicable.  
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CIVIL-1: The CIVIL-1 drawings have been approved or conditionally approved by the 
CBO.   
 
CIVIL-3: Since construction is complete, this condition is not longer applicable.  
 
STRUC-1: The STRUC-1 drawings that have been approved by the CBO can be viewed 
by accessing the CBO’s website established for the A2PP project.  
 
STRUC-2: Since construction is complete, this condition is not longer applicable.  
 
STRUC-4: There are no tanks and vessels for hazardous materials to be constructed as 
part of the A2PP.  Therefore, no engineering drawings were submitted to the CBO in 
compliance with this condition.  
 
MECH-1: Since construction is complete, this condition is not longer applicable. 
 
MECH-2: Since construction is complete, this condition is not longer applicable. 
 
ELEC-1: Since construction is complete, this condition is not longer applicable. 
 
TSE-1: The Transmission System Engineering Master Drawing List/Master Specification 
List can be found on the CBO’s website.  
 
TSE-3: Construction of the transmission line was completed in November 2011.  
 
TSE-4: Since construction is complete, this condition is not longer applicable. 
 
4.0 Compliance Matrix 
 
Condition of Certification COM-6 requires that a compliance matrix, which shows the 
status of the Conditions of Certification, be included in the Monthly Compliance Report.  
Included as Exhibit 5, is an updated compliance matrix.   Please note, given the size of 
the matrix, only those conditions pertaining to construction and completed items are 
included.  A complete matrix was provided in Monthly Compliance Report #1.   
 
5.0  Conditions Satisfied During Reporting Period  
 
The project owner did not receive any CEC documentation stating that any conditions 
were satisfied during the reporting period.  
 
6.0 Missed Submittal Deadlines      
 
No submittal deadlines were missed during the reporting period. 
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7.0 Approved Changes to Conditions of Certification 
 
No changes have been made to the Conditions of Certification since the Final Decision 
was issued.  
 
8.0 Filings or Other Permits To/ From Other Agencies 
 
The following filings was made to the State Water Resources Control Board during the 
reporting period:  
 

• Annual SWPPP compliance report 
• General Construction NPDES Notice of Termination 

 
9.0 Projection of Project Compliance Activities Scheduled for July 

2012/August 2012 
 
The following compliance documents are anticipated to be submitted during the June 
2012/July 2012 reporting periods:  
 

• AQ-41, 42, and 46: Source Test Results 
• BIO-6 and 7: Construction Closure/Termination Report 
• CUL-7: Final Cultural Resources Report 
• GEN-1: Responsible Engineers Statement 
• NOISE-4 and 5: 25-hour noise monitoring results 
• PAL-7: Paleontologic Resources Report 
• TRANS-3: Post-construction road condition DVD 

 
10.0 Additions To On-Site Compliance File 
 
The WEAP signed acknowledgement forms for the reporting period and the compliance 
documents submitted during the reporting period were added to the compliance files.  
 
11.0 Request to Dispose of Items Required to be Maintained in Project 

Files  
 
There are no items in the project compliance files of which TID is requesting to dispose.   
 
12.0 Complaints, Violations, Warnings, Citations   
 
There were no complaints, violations, warnings, or citations issued during the reporting 
period.  
 



!
!
!
!
!

EXHIBIT 1 
 

PROJECT SUMMARY SCHEDULE 



ID

30

69

46

63

64

13

45

8

66

88

48

72

73

74

75

76

77

70

71

89

90

91

92

93

94

95

78

6/12
CTG 4 - WLN Tuning (Wet Low Nox)

60%

5/29 5/29
PRF - Requisition Purchase Order

90%

6/1 6/12
CTG 3 - WLN Tuning (Wet Low Nox)

60%

6/6 6/13
CTG 2 - CEMS Commissioning (Seven Day Drift Test)

90%

6/6 6/12
CTG 2 - WLN Tuning (Wet Low Nox)

60%

6/8 6/8
PMI - AAA - Portable Toilet Removal

90%

6/10 6/16
CTG 3 - CEMS Commissioning (Seven Day Drift Test)

33%

6/11 6/13
APC - Main Line Paving with Machine

33%

6/13 6/13
CTG 2 - Unit 2 Commissioning Complete

0%

6/14 6/15
APC - WINCO Restoration

0%

6/16 6/16
CTG 3 - Unit 3 Commissioning Complete

0%

6/17 6/17
SRC - Mobilize & Setup

0%

6/18 6/18
SRC - Startup & Shutdown Tests

0%

6/19 6/19
SRC - Unit 2 - RATA & PM Tests

0%

6/20 6/20
SRC - Unit 3 - RATA & PM Tests

0%

6/21 6/21
SRC - Unit 4 - RATA & PM Tests

0%

6/22 6/22
SRC - Demobilize

0%

6/23 6/23
PRF - Mobilize

0%

6/23 6/24
PRF - Install Instruments

0%

6/24 6/25
PRF - Test Unit 2

0%

6/25 6/26
PRF - Setup On Unit 3

0%

6/26 6/27
PRF - Test Unit 3

0%

6/27 6/28
PRF - Setup On Unit 4

0%

6/28 6/29
PRF - Test Unit 4

0%

6/29 6/30
PRF - Remove and Pack Test Equipment

0%

6/30 7/1
PRF - DeMobilize

0%

7/9 7/13
WECC - PSS TESTING

0%

Sun 27 Sun 3 Sun 10 Sun 17 Sun 24 Sun 1 Sun 8 Sun 15 Sun 22 Sun 29
June July

June 2012 July 2012

!"## $%&&'(('%)')* ($+,-./,
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EXHIBIT 2 
 

KEY EVENTS LIST 



KEY EVENTS LIST 
 
PROJECT:  TID Almond 2 Power Plant 
 
DOCKET #:  09-AFC-2C 
 
COMPLIANCE PROJECT MANAGER: Bruce Boyer 

 
EVENT DESCRIPTION DATE 

Certification Date December 15, 2010 

Obtain Site Control September 10, 2010 

Online Date July 2012 

POWER PLANT SITE ACTIVITIES  

Start Site Mobilization  February 28, 2011 

Start Ground Disturbance March 1, 2011 

Start Grading March 21, 2011 

Start Construction March 21, 2011 

Begin Pouring Major Foundation Concrete April 6, 2011 

Begin Installation of Major Equipment June 2011 

Completion of Installation of Major Equipment September 1, 2011 

First Combustion of Gas Turbine April 25, 2012 

Obtain Building Occupation Permit April 2012 

Start Commercial Operation July 2012 

Complete All Construction March 20, 2012 

TRANSMISSION LINE ACTIVITIES  

Start T/L Construction September 2011 

Synchronization with Grid and Interconnection April 26, 2012 

Complete T/L Construction November 2011 

FUEL SUPPLY LINE ACTIVITIES  

Start Gas Pipeline Construction and Interconnection May 26, 2011 

Complete Gas Pipeline Construction December 2011 

WATER SUPPLY LINE ACTIVITIES  

Start Water Supply Line Construction N/A 

Complete Water Supply Line Construction N/A 



	
  
	
  
	
  
	
  
	
  

EXHIBIT 3 
 

WEAP ACKNOWLEDGEMENT FORMS 





	
  
	
  
	
  
	
  
	
  

EXHIBIT 4 
 

SAFETY SUPERVISORS’ MONTHLY REPORTS 
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June	
  2012	
  Compliance	
  Report	
  
	
  

	
  

Prepared	
  by:	
  George	
  Davies	
  –	
  T.I.D.	
  

Project:	
  Almond	
  2	
  Power	
  Plant	
  
	
   	
  	
  	
  4500	
  Crows	
  Landing	
  Road	
  
	
   	
  	
  	
  Modesto,	
  CA	
  	
  91613	
  
	
  
Project	
  start	
  date:	
  February	
  28,	
  2011	
  
	
  
Reporting	
  period:	
  June	
  1	
  –	
  31,	
  2012	
  	
  
  
Hours	
  of	
  operation:	
  7	
  AM	
  to	
  5:30	
  PM	
  Monday	
  thru	
  Friday	
  
	
  
Incident	
   Status:	
  	
  
	
  
	
  

Observation:	
  No	
  unsafe	
  events	
  or	
  activities	
  were	
  observed	
  this	
  month.	
  
	
  
Incident:	
  No	
  current	
  or	
  ongoing	
  safety	
  incidents.	
  	
  
	
  
	
  
Project	
  Status:	
  Overall	
  percent	
  complete	
  100%	
  
PMI,	
  Mechanical	
  100%	
  
OVERAA,	
  Civil	
  100%	
  
COLLINS,	
  Electrical	
  and	
  Instrumentation	
  100%	
  
APC,	
  Site	
  work	
  95%	
  
Misc.	
  Subs	
  (insulation,	
  paint,	
  security,	
  equipment,	
  NDE,	
  fence,	
  etc.)	
  100%	
  
	
  
	
  
	
  
Oriented	
  contractors:	
  
PMI	
  –	
  APC	
  –	
  Collins	
  Electric	
  –	
  North	
  Star	
  –	
  TRB	
  –	
  IEC	
  –	
  CH2MHILL	
  –	
  Overaa	
  –	
  Harris	
  Rebar	
  -­‐	
  
Kleinfelder	
  -­‐	
  All	
  Phase	
  (security)	
  –	
  TID	
  –	
  Maxim	
  Crane	
  –	
  GE	
  –	
  Quality	
  Erectors	
  -­‐	
  ETI	
  –	
  Hotline	
  
Brand	
  Scaffold	
  –	
  Sheedy	
  Crane	
  Waukesha	
  –	
  Hanson	
  Paint	
  –	
  HART	
  –	
  American	
  Air	
  Filters	
  -­‐	
  Cot-­‐
Puritech	
  -­‐	
  Emerson/Chloride	
  -­‐	
  Cosco	
  Fire	
  	
  Farwest	
  Corrosion	
  –	
  UEI	
  -­‐	
  Lufkin	
  Industries	
  -­‐	
  FOSI/TID	
  -­‐	
  
Bayside	
  Insulation	
  –	
  Kobelco	
  –	
  Arrow	
  –	
  CCT	
  –	
  ADT	
  –	
  Woodward	
  -­‐	
  

Total	
  TID	
  and	
  SSSAP	
  trained	
  
8	
  	
  

Status	
   Near	
  miss	
   First	
  aid	
   First	
  aid	
  lost	
  time	
   Recordables	
  
April	
   0	
   0	
   0	
   0	
  
	
   	
   	
   	
   	
  

YTD	
   7	
   6	
   0	
   0	
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1. Safety	
  summary:	
  	
  
	
  

All	
  Hands	
  Meeting	
  attended	
  by	
  all	
  construction	
  workers	
  is	
  held	
  every	
  Monday.	
  Safety	
  topics	
  
discussed	
  during	
  the	
  month	
  of	
  March	
  included	
  the	
  following:	
  	
  

	
  
• “Lock	
  Out	
  Tag	
  Out”,	
  LOTO	
  
• Personal	
  Protective	
  Equipment	
  
• Current	
  expected	
  weather	
  conditions	
  &	
  proper	
  hydration	
  
	
  
	
  
	
  
	
  	
  
2. Safety	
  results	
  for	
  the	
  month:	
  	
  

	
  
All	
  contractors:	
  
None	
  
	
  
APC:	
  
None	
  
	
  
Collins	
  Electric:	
  
None	
  
	
  
PMI:	
  
None	
  
	
  
All	
  Steel	
  Fence	
  Erectors:	
  	
  
None	
  
	
  

Cosco:	
  	
  
None	
  
	
  
Caltrol:	
  	
  
None	
  
	
  
Hanson	
  paint	
  
None	
  
	
  
Bayside	
  insulation:	
  
None	
  
	
  
TID:	
  	
  
None
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Monthly CEC Project Workers Safety Report 
 
Project: Almond Two Power Project 09-AFC-2 
 
Report Period: June 2012  
 
Prepared by Inspector of Record: Taner Pamuk 
 
 

1. Executive Summary of the Workers Safety Management 

Project Owner TID continued to oversee the site safety since project reached its completion 
phase and main activity was the paving of the project site 
 
 
2. Field Condition and Observations 
 
No major discrepancies or violations were observed during the site visits of this Month. Almond 
Two Power Plant work activities continued to comply with the California Energy Commission’s 
Final Decision Worker Safety requirements. 

Pictorial summery of the site conditions: 
 

Photo# 1 – Paving operations Photo# 2 – Paving operations  
 



TID - Almond 2 Power Plant Inspection Log 


No. Date Description of area of work: Comment(s) Signed off CBO Approval Open Item 
1264 05/07/12 Grounding Panel door @ PDC OK 05/07/12 Vanderheiden 

1265 05/08/12 Pipe Insulation@ Gas Compressors OK 05/08/12 Vanderheiden 

1266 05/09/12 Grading @ Unit #4 OK 05/09/12 Vanderheiden 

1267 05/10/12 Pre Fire Unit 2 Inspection OK 05/10/12 Vanderheiden 

1268 05/14/12 Vault @ Unit 4 conductor 10 OK 05/14/12 Vanderheiden 

1269 05/15/12 Vault @ Unit 3 conductor 10 OK 05/15/12 Vanderheiden 

1270 05/15/12 Vault @ Unit @ conductor 10 OK 05/15/12 Vanderheiden 

1271 05/16/12 Grading at drainage pond In Progress Vanderheiden Awaiting Deputy Approval 

1272 05/17/12 Grading @ Fin Fan Yard In Progress Vanderheiden Awaiting Deputy Approval 

1273 05/18/12 Loading Co catalysts @ Unit 4 OK 05/18/12 Vanderheiden 

1274 OS/21/12 Loading SCR catalysts @ Unit 4 OK OS/21/12 Vanderheiden 

1275 OS/22/12 Loading Co catalysts @ Unit 3 OK OS/22/12 Vanderheiden 

1276 OS/22/12 Loading SCR Catalysts @ Unit #3 OK OS/22/12 Vanderheiden 

1277 OS/23/12 Loading CO Catalysts @ Unit #2 OK OS/23/12 Vanderheiden 

1278 OS/24/12 Loading SCR Catalysts @ Unit #2 OK OS/24/12 Vanderheiden 

1279 OS/25/12 Paving at Gas Compressors In Progress OS/25/12 Vanderheiden 
1280 06/13/12 Final C of 0 Punchlist In Progress Doug Simms Several items open TI D working on list. 

Page 50 of 50 



	
  
	
  
	
  
	
  
	
  

EXHIBIT 5 
 

COMPLIANCE MATRIX 



Almond 2 Power Plant Project CEC Construction Compliance Matrix  Commission Decision Dec 2010

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
1

7/16/12

Mobilization Start Date 2/25/11

Condition Phase Description Verification/Action/Submittal Required

Other 
Review 
Required Timeframe

Resp. 
Party

Sched. 
Date

Date 
Submitted 

Date 
Approved Status Comments

AQ-SC6 All The project owner shall submit to the CPM for review and 
approval any modification proposed by the project owner 
to any project air permit.  The project owner shall submit 
to the CPM any modification to any permit proposed by 
the District or U.S. EPA, and any revised permit issued 
by the District or U.S. EPA, for the project.

1) Submit any proposed air permit modification to the 
CPM within five working days of either: a) submittal by the 
project owner to an agency, or b) receipt of proposed 
modifications from an agency.  2) Submit all modified air 
permits to the CPM within 15 days of receipt.

N/A 1) Within 5d 
of submittal or 
receipt;               
2) Within 15d 
of receipt

TID/  
Sierra

Not Started

AQ-2 All This Authority to Construct serves as a written certificate 
of conformity with the procedural requirements of 40 CFR 
70.7 and 70.8 and with the compliance requirements of 
40 CFR 70.6(c). [District NSR Rule]

No verification necessary N/A N/A

AQ-3 Constr Prior to operating with modifications authorized by this 
Authority to Construct, the facility shall submit an 
application to modify the Title V permit with an 
administrative amendment in accordance with District 
Rule 2520 Section 5.3.4. [District Rule 2520, 5.3.4] 

The project owner shall submit to both the District and 
CPM the Title V Operating Permit application prior to 
operation. 

SJVAPCD Prior to First 
Fire

TID/ 
Sierra

1/1/12 10/11/11 
SJVAPCD     

10/12/11 CEC 

Submitted TID to submit second Title V application (first application was 
submitted with ATC) prior to first fire.  An air district inspection then 
must be scheduled.  10/11/11 submitted to SJVAPCD.  10/12/11 
submitted to CEC. 

AQ-7 Constr/
Ops

The exhaust stack shall vent vertically upward. The 
vertical exhaust flow shall not be impeded by a rain cap 
(flapper ok), roof overhang, or any other obstruction. 
[District Rule 4102]

The project owner shall make the site available for 
inspection by representatives of the District, ARB, and the 
Commission upon request. 

N/A N/A

AQ-11 Constr/
Startup

Commissioning activities are defined as, but not limited 
to, all testing, adjustment, tuning, and calibration 
activities recommended by the equipment manufacturers 
and the construction contractor to ensure safe and 
reliable steady state operation of the gas turbine and 
associated electrical delivery systems. [District Rule 
2201]

No verification necessary N/A N/A

AQ-13 Startup/
Ops

Emission rates from the gas turbine system during the 
commissioning period shall not exceed any of the 
following limits: NOx (as NO2) - 40.40 lb/hr and 969.6 
lb/day; VOC (as CH4) - 8.41 lb/hr and 201.8 lb/day; CO - 
40.00 lb/hr and 704.6 lb/day; PM10 - 2.50 lb/hr and 60.0 
lb/day; or SOx (as SO2) - 1.56 lb/hr and 37.4 lb/day. 
[District Rule 2201]

A summary of significant operation and maintenance 
events and monitoring records required shall be included 
in the quarterly operation report (AQ SC8).

SJVAPCD Quarterly no 
later than 30d 
following end 
of calendar 
quarter

TID Not Started

AQ-15 Startup/
Ops

The total mass emissions of NOx, VOC, CO, PM10 and 
SOx that are emitted during the commissioning period 
shall accrue towards the quarterly emission limits. 
[District Rule 2201]

A summary of significant operation and maintenance 
events and monitoring records required shall be included 
in the quarterly operation report (AQ SC8).

SJVAPCD Quarterly no 
later than 30d 
following end 
of calendar 
quarter

TID Not Started

AQ-16 Startup/
Ops

During commissioning period, the owner or operator shall 
keep records of the natural gas fuel combusted in the 
gas turbine system on an hourly and daily basis. [District 
Rule 2201]

A summary of significant operation and maintenance 
events and monitoring records required shall be included 
in the quarterly operation report (AQ SC8).

SJVAPCD Quarterly no 
later than 30d 
following end 
of calendar 
quarter

TID Not Started

AQ-30 Startup/
Ops

Gas turbine system shall be fired on PUC-regulated 
natural gas with a sulfur content of no greater than 1.0 
grain of sulfur compounds (as S) per 100 dscf of natural 
gas. [District Rule 2201 and 40 CFR 60.4330(a)(2)]

The result of the natural gas fuel sulfur monitoring data 
and other fuel sulfur content source data shall be 
submitted to the District and CPM in the quarterly 
operation report (AQ-SC8).

SJVAPCD Quarterly no 
later than 30d 
following end 
of calendar 
quarter

TID Not Started
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AQ-37 Constr/
Ops

A water injection system, a selective catalytic reduction 
(SCR) system and an oxidation catalyst shall serve this 
gas turbine system. [District Rule 2201]

The project owner shall make the site available for 
inspection by representatives of the District, ARB, and the 
Commission upon request.

N/A N/A

AQ-38 Constr/
Ops

The gas turbine engine and generator lube oil vents shall 
be equipped with mist eliminators or equivalent 
technology sufficient to limit the visible emissions from 
the lube oil vents to not exceed 5% opacity, except for a 
period not exceeding three minutes in any one hour. 
[District Rule 2201]

The project owner shall make the site available for 
inspection by representatives of the District, ARB, and the 
Commission upon request.

N/A N/A

AQ-41 Startup/
Ops

Source testing to measure startup and shutdown NOx, 
CO, and VOC mass emission rates shall be conducted 
before the end of the commissioning period and at least 
once every seven years thereafter.  [District Rule 1081]

1) The results and field data collected during source tests 
shall be submitted to the District and CPM within 60 days 
of testing and according to a pre-approved protocol (AQ-
39). 2) Testing for startup and shutdown emissions shall 
be conducted upon initial operation. 3)  Testing for startup 
and shutdown emissions shall be conducted at least once 
every seven years. 

SJVAPCD 1)  Within 60d 
of testing;             
2) upon initial 
operation;        
3) Every 7 
years

TID/ 
Aeros

8/18/12 Not Started CEM relative accuracy for NOx and CO shall be determined during startup 
and shutdown source testing in accordance with 40 CFR 60, Appendix F 
(Relative Accuracy Audit). If CEM data is not certifiable to determine 
compliance with NOx and CO startup emission limits, then startup and 
shutdown NOx and CO testing shall be conducted every 12 months. If an 
annual startup and shutdown NOx and CO relative accuracy audit 
demonstrates that the CEM data is certifiable, the startup and shutdown 
NOx and CO testing frequency shall return to the once every seven years 
schedule.### Source test scheduled for June 18, through June 30, 
2012.  

AQ-42 Startup/
Ops

Source testing to determine compliance with the NOx, 
CO, VOC and NH3 emission rates (lb/hr and ppmvd @ 
15% O2) and PM10 emission rate (lb/hr) shall be 
conducted before the end of commissioning period and 
at least once every 12 months thereafter. [District Rules 
2201 and 4703, 40 CFR 60.4400(a)]

1) The results and field data collected during source tests 
shall be submitted to the District and CPM within 60 days 
of testing and according to a pre-approved protocol (AQ-
39). 2) Testing for steady-state emissions shall be 
conducted upon initial operation. 3) Testing for steady-
state emissions shall be conducted at least once every 12 
months. 

SJVAPCD 1)  Within 60d 
of testing;             
2) upon initial 
operation;        
3) At least 
every 12 
months

TID/ 
Aeros

8/18/12 Not Started Source test scheduled for June 18, through June 30, 2012. 

AQ-43 Startup/
Ops

The sulfur content of each fuel source shall be: (i) 
documented in a valid purchase contract, a supplier 
certification, a tariff sheet or transportation contract, or 
(ii) monitored within 60 days after the end of 
commissioning period and weekly thereafter.  [District 
Rule 2201 and 40 CFR 60.4360, 60.4365(a) and 
60.4370(c)]

The result of the natural gas fuel sulfur monitoring data 
and other fuel sulfur content source data shall be 
submitted to the District and CPM in the quarterly 
operation report (AQ-SC8).

SJVAPCD Quarterly no 
later than 30d 
following end 
of calendar 
quarter

TID Not Started If the sulfur content is less than or equal to 1.0 gr/100 dscf for eight 
consecutive weeks, then the monitoring frequency shall be every six 
months. If the result of any six month monitoring demonstrates that the fuel 
does not meet the fuel sulfur content limit, weekly monitoring shall resume 
until compliance is demonstrated for eight consecutive weeks.

AQ-45 Startup/
Ops

Fuel sulfur content shall be monitored using one of the 
following methods: ASTM Methods D1072, D3246, 
D4084, D4468, D4810, D6228, D6667 or Gas 
Processors Association Standard 2377. [40 CFR 
60.4415(a)(1)(i)]

The result of the natural gas fuel sulfur monitoring data 
and other fuel sulfur content source data shall be 
submitted to the District and CPM in the quarterly 
operation report (AQ-SC8). 

SJVAPCD Quarterly no 
later than 30d 
following end 
of calendar 
quarter

TID Not Started

AQ-46 Startup/
Ops

The results of each source test shall be submitted to the 
District within 60 days thereafter. [District Rule 1081]

The project owner shall submit the report of the source 
test results to both the District and CPM within 60 days of 
the last day of tests. 

SJVAPCD Within 60d of 
testing

TID/   
Aeros

8/18/12 Not Started Source test scheduled for June 18, through June 30, 2012. 

AQ-47 Constr/
Ops

A non-resettable, totalizing mass or volumetric fuel flow 
meter to measure the amount of natural gas combusted 
in the unit shall be installed, utilized and maintained. 
[District Rules 2201 and 4703]

The project owner shall make the site available for 
inspection by representatives of the District, ARB, and the 
Commission upon request.

N/A TID N/A
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AQ-48 Constr/
Ops

The owner or operator shall install, certify, maintain, 
operate and quality-assure a Continuous Emission 
Monitoring System (CEMS) which continuously 
measures and records the exhaust gas NOx, CO and O2 
concentrations. Continuous emissions monitor(s) shall 
monitor emissions during all types of operation, including 
during startup and shutdown periods, provided the CEMS 
passes the relative accuracy requirement for startups 
and shutdowns specified herein. [District Rules 1080, 
2201 and 4703, 40 CFR 60.4340(b)(1) and 40 CFR 
60.4345(a)]

The project owner shall make the site available for 
inspection by representatives of the District, ARB and the 
Commission to verify the continuous monitoring system is 
properly installed and operational. 

N/A TID N/A If relative accuracy of CEMS cannot be demonstrated during startup 
conditions, CEMS results during startup and shutdown events shall be 
replaced with startup emission rates obtained from source testing to 
determine compliance with emission limits contained in this document. 

AQ-49 Constr/
Ops

The NOx and O2 CEMS shall be installed and certified in 
accordance with the requirements of 40 CFR Part 75. 
The CO CEMS shall meet the requirements in 40 CFR 
60, Appendix F Procedure 1 and Part 60, Appendix B 
Performance Specification 4A (PS 4A), or shall meet 
equivalent specifications established by mutual 
agreement of the District, the CARB, and the EPA. 
[District Rule 1080 and 40 CFR 60.4345(a)]

The project owner shall submit to the CPM and APCO 
CEMS audits demonstrating compliance with this 
condition as part of the quarterly operation report (AQ-
SC8).

SJVAPCD Quarterly no 
later than 30d 
following end 
of calendar 
quarter

TID Not Started

AQ-50 Constr/
Ops

The CEMS shall complete a minimum of one cycle of 
operation (sampling, analyzing, and data recording) for 
each 15-minute quadrant of the hour or shall meet 
equivalent specifications established by mutual 
agreement of the District, the CARB and the EPA. 
[District Rule 1080 and 40 CFR 60.4345(b)]

The project owner shall submit to the CPM and APCO 
CEMS audits demonstrating compliance with this 
condition as part of the quarterly operation report (AQ-
SC8).

SJVAPCD Quarterly no 
later than 30d 
following end 
of calendar 
quarter

TID Not Started

AQ-58 Constr/
Ops

The exhaust stack shall be equipped with permanent 
provisions to allow collection of stack gas samples 
consistent with EPA test methods and shall be equipped 
with safe permanent provisions to sample stack gases 
with a portable NOx, CO, and O2 analyzer during District 
inspections. [District Rule 1081]

The project owner shall make the site available for 
inspection by representatives of the District, ARB, and the 
Commission upon request.

N/A TID N/A The sampling ports shall be located in accordance with the CARB 
regulation titled California Air Resources Board Air Monitoring Quality 
Assurance Volume VI, Standard Operating Procedures for Stationary 
Emission Monitoring and Testing. 

AQ-71 Constr The District has authorized to use SOx reductions to 
offset emissions increase in PM10 at SOx/PM10 
interpollutant offset ratio of 1.00. [District Rule 2201]

No verification necessary N/A N/A

AQ-81   Constr/
Ops

Records and other supporting documentation shall be 
maintained as required to demonstrate compliance with 
the requirements of the rules under Regulation VIII only 
for those days that a control measure was implemented. 
Such records shall include the type of control measure(s) 
used, the location and extent of coverage, and the date, 
amount, and frequency of application of dust 
suppressant, manufacturer's dust suppressant product 
information sheet that identifies the name of the dust 
suppressant and application instructions. [District Rules 
8011, 8031 and 8071]

A summary of significant operation and maintenance 
events and monitoring records required shall be included 
in the quarterly operation report (AQ SC8).

SJVAPCD Quarterly no 
later than 30d 
following end 
of calendar 
quarter

TID/   
PG&E

Not Started Records shall be kept for one year following project completion that 
results in the termination of all dust generating activities.
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AQ-82 Constr/
Ops

The owners and operators of each affected source and 
each affected unit at the source shall have an Acid Rain 
permit and operate in compliance with all permit 
requirements. [40 CFR 72]

The project owner shall make the site available for 
inspection by representatives of the District, ARB, and the 
Commission upon request.

N/A TID N/A Monitoring plan submitted to EPA and Air District week of April 9th.  
CEMS certificaton test notificaiton submitted to EPA and Air District 
on 4/17/12.  CEMS certification test scheduled for June 2012.

BIO-1    
(Part 2 of 

2)

Constr/
Ops

Designated Biologist Replacement. If a Designated Biologist needs to be replaced, the 
specified info about the proposed replacement must be 
submitted to the CPM at least ten working days prior to 
the termination or release of the preceding Designated 
Biologist. In an emergency, the project owner shall 
immediately notify the CPM to discuss the qualifications 
and approval of a short-term replacement while a 
permanent Designated Biologist is proposed to the CPM 
for consideration.  

N/A 10d prior 
release or 
termination, if 
occurs

CH2 Not Started

BIO-2 (part 
1 of 2)

Constr Designated Biologist Duties: The project owner shall 
ensure that the Designated Biologist performs the 
activities and duties outlined in BIO-2  during any site 
mobilization, ground disturbance, grading, construction, 
operation, and closure activities. See BIO-2 for required 
biologist duties and activities.

1) Designated Biologist shall submit in MCR copies of all 
written reports and summaries that document biological 
resources activities. 2) The Designated Biologist shall 
notify the CPM, CDFG and USFWS of any project-related 
take of state or federally listed species within 24 hours. 3) 
Report sensitive species sightings to CA Natural Diversity 
Database (CNDDB) where appropriate. 4) Notify the 
project owner and CPM of any noncompliance with any 
biological resource condition of certification.

CEC, CDFG, 
USFWS, if 
take             
CNDDB

1) in MCRs                           
2) within 24 
hours, if take 
occurs;                      
3) if sightings;                     
4) If occurs

CH2 MCR/ 
Ongoing

The Designated Biologist may be assisted by approved biological monitors, 
but remains the contact for the project owner, the CPM, CDFG and 
USFWS.

BIO-3 (part 
2 of 2)

Constr Additional Biological Monitor Selection: 3) If additional biological monitors are needed during 
construction, the specified information shall be submitted 
to the CPM for approval 10 days prior to their first day of 
monitoring activities. 4) The Designated Biologist shall 
submit a written statement to the CPM confirming that the 
individual biological monitors have been trained, including 
the date when training was completed. 

N/A 3) 10d prior 
1st day of 
monitoring;               
4) After 
training

CH2 2/25/11   
8/23/11     
8/29/11   
9/1/11

3/1/2011  
8/25/11  
8/30/11   
9/7/11

Ongoing Resumes for biological monitors Tom Davis and Daniel Weinberg were 
submitted to CEC by CH2MHill on 2/25/11.  Bio Monitors approved by CEC 
via email from Dale Rundquist on 3/1/11.  Resume of Shawn Lockwood 
submitted to the CEC for approval on 8/23/11.  Approved by the CEC on 
8/25/11.  Resumes for Beth Sorelli and Bridget Canty were submitted on 
8/29/11.  Approved via email from Christine Stora on 8/30/11.  Resumes for 
Sophia Chang and Melissa Fowler were submitted on 9/1/11.  Approved by 
CEC via email from Christine Stora on 9/7/11. 

BIO-4 All Designated Biologist and Biological Monitor Authority: 
The project owner's construction/operation managers 
shall act on the advice of the Designated Biologist and 
Biological Monitors to ensure conformance with the 
biological resources conditions of certification. See BIO-4 
for specific biologist duties.

1) The project owner shall ensure that the Designated 
Biologist or Biological Monitor notifies the CPM 
immediately (and no later than the following morning of 
the incident, or Monday morning in case of a weekend) of 
any non-compliance or a halt.  2) The project owner shall 
notify the CPM of the circumstances and actions being 
taken to resolve the problem. 

N/A Immediately if 
occurs

CH2 Ongoing If required by the Designated Biologist and Biological Monitors, the project 
owner's construction/operation managers shall halt site mobilization, 
ground disturbance, grading, construction and operation activities in areas 
specified by the Designated Biologist. 
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BIO-5 (part 
3 of 4)

Constr WEAP Reporting 3) The project owner shall provide in the Monthly 
Compliance Report the number of persons who have 
completed the training in the prior month and a running 
total of all persons who have completed the training to 
date. 

N/A 3) In MCRs Susan/C
H2

Ongoing The signed training acknowledgement forms from construction shall be 
kept on file by the project owner for a period of at least six months after the 
start of commercial operation. 

BIO-6  
(part 2 of 

2)

Constr Biological Resources Mitigation Implementation and 
Monitoring Plan (BRMIMP):  

3) Implementation of BRMIMP measures shall be reported 
in the MCRs by the Designated Biologist (i.e. survey 
results, construction activities that were monitored, 
species observed). 4) Within 30 days after completion of 
project construction, the project owner shall provide to the 
CPM, for review and approval, a written construction 
closure report. See BIO-6 for closure report 
requirements.  

N/A 3) In MCRs;                   
4) 30d after 
construction 
completion 

CH2 8/1/12 6/6/11 6/14/11 Ongoing BRMIMP Modifications: The project owner shall notify the CPM no less 
than five working days before implementing any modifications to the 
approved BRMIMP. Any changes to the BRMIMP must be approved by the 
CPM before implementation. The project owner shall provide copies to any 
modifications to the USFWS and CDFG for review and comment.  Revised 
BRMIMP adding Frac-Out Plan submitted 6/6/11.  Revised BRMIMP  
approved by CEC on 6/14/11.

BIO-7 Constr Impact Avoidance Mitigation Features:  The project 
owner shall incorporate all feasible measures that avoid 
or minimize impacts to the local biological resources. See 
BIO-7 for specific requirements.

1) Implementation of the measures shall be reported in 
the Monthly Compliance Reports by the Designated 
Biologist. 2) Within 30 days after completion of project 
construction, the project owner shall provide to the CPM, 
for review and approval, a written construction termination 
report identifying how measures were completed.

N/A 1)  in MCRs;                 
2) Within 30d 
after 
construction

CH2 8/1/12 MCR/In 
Progress

All mitigation measures and their implementation methods shall be 
included in the BRMIMP

CUL-7 
(Part 1 of 

2)

Constr The project owner shall submit the final Cultural 
Resources Report (CRR) to the CPM for approval. The 
CRR shall be written by or under the direction of the CRS 
and shall be provided in the ARMR format. The final CRR 
shall report on all field activities including  dates, times 
and locations, results, samplings, and analyses. All 
survey reports, Department of Parks and Recreation 
(DPR) forms, data recovery reports, and any additional 
research reports not previously submitted to the 
California Historic Resource Information System (CHRIS) 
and the State Historic Preservation Officer (SHPO) shall 
be included as an appendix to the final CRR.

1)  Within 90 days after completion of ground disturbance 
(including landscaping), submit the final CRR to CPM for 
review and approval. If any reports have previously been 
sent to the CHRIS, then receipt letters from the CHRIS or 
other verification of receipt shall be included in an 
appendix.  2) Within 90 days after completion of ground 
disturbance (including landscaping), if cultural materials 
requiring curation were generated or collected, provide 
copy of agreement with or other written commitment from 
a curation facility.  3) Within 10 days after CPM approval, 
the project owner shall provide documentation to the CPM 
confirming that copies of the final CRR have been 
provided to the SHPO, the CHRIS, and the curating 
institution, if archaeological materials were collected, and 
to the Tribal Chairpersons of any Native American groups 
requesting copies.  

SHPO, 
CHRIS, 
Curating 
institution

1) Within 90d 
after 
completion of 
ground 
disturb;            
2) Within 90d 
after 
completion of 
ground 
disturb;               
3) within 10d 
of CPM 
approval

CH2 8/30/12 In progress Any agreements concerning curation will be retained and available for 
audit for the life of the project. ### If the project owner requests a 
suspension of ground disturbance and/or construction activities, then a 
draft CRR that covers all cultural resources activities associated with the 
project shall be prepared by the CRS and submitted to the CPM for review 
and approval within 24 hours (conflicts with verification, which allows 
30 days) of the suspension/extension request. The draft CRR shall be 
retained at the project site in a secure facility until ground disturbance 
and/or construction resumes or the project is withdrawn. If the project is 
withdrawn, then a final CRR shall be submitted to the CPM for review and 
approval at the same time as the withdrawal request. 

CUL-8 
(Part 2 of 

2)

Constr For the duration of ground disturbance, the project owner 
shall provide Worker Environmental Awareness Program 
(WEAP) training to all new workers within their first week 
of employment at the project site, along the linear 
facilities routes, and at laydown areas, roads and other 
ancillary areas. 

3)  Monthly, until ground disturbance is completed, provide 
in the MCR the WEAP Training Acknowledgement forms 
of workers who have completed the training in the prior 
month and a running total of all persons who have 
completed training to date.

N/A 3) in MCRs Susan/ 
CH2

Ongoing The training shall be prepared by the CRS, may be conducted by any 
member of the archaeological team, and may be presented in the form of a 
video. The CRS shall be available (by telephone or in person) to answer 
questions posed by employees. ###  A sticker shall be placed on hardhats 
indicating that environmental training has been completed. ### The 
training may be discontinued when ground disturbance is completed or 
suspended, but must be resumed when ground disturbance, such as 
landscaping, resumes.

HAZ-1 All The project owner shall not use any hazardous 
material not listed in Appendix B of the Hazardous 
Materials Management section, or in greater quantities or 
strengths than those identified by chemical name in 
Appendix B, unless approved in advance by the CPM.

Provide to the CPM, in the Annual Compliance Report, a 
list of hazardous materials contained at the facility.

N/A In ACRs TID Not Started
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HAZ-3  
(Part 2 of 

3)

Constr The project owner shall develop and implement a Safety 
Management Plan for delivery of anhydrous ammonia 
and other liquid hazardous materials by tanker truck. See 
HAZ-3 for plan requirements.

This plan shall be applicable during construction, 
commissioning, and operation of the power plant. 

N/A N/A TID Ongoing

HAZ-7 
(Part 1 of 

2) 

Constr The project owner shall revise and update the existing 
site-specific operations security plan and make it 
available to the CPM for review and approval. The project 
owner shall continue to implement existing site security 
measures that address physical site security and 
hazardous materials storage. The level of security to 
be implemented shall not be less than that described 
in Condition HAZ-7 (as per NERC 2002).

 1) At least 30 days prior to the start of commissioning of 
the A2PP, notify the CPM that a revised and updated site-
specific operations site security plan is available for review 
and approval.

N/A 1) 30d prior 
commiss.          

CH2   
SAC

2/16/12 11/22/11 Submitted The project owner shall fully implement the security plans and obtain CPM 
approval of any substantive modifications to those security plans. The CPM 
may authorize modifications to these measures, or may require additional 
measures such as protective barriers for critical power plant components— 
transformers, gas lines, and compressors—depending upon circumstances 
unique to the facility or in response to industry-related standards, security 
concerns, or additional guidance provided by the U.S. Department of 
Homeland Security, the U.S. Department of Energy, or the North American 
Electrical Reliability Council, after consultation with both appropriate law 
enforcement agencies and the applicant.### Letter stating that plan is 
available for CEC review submitted on 11/22/11.

NOISE-2 All Throughout the construction and operation of the project, 
the project owner shall document, investigate, evaluate, 
and attempt to resolve all project-related noise 
complaints.  See Condition NOISE-2 for complaint 
handling and reporting requirements.

1) Within five days of receiving a noise complaint, the 
project owner shall file a copy of the Noise Complaint 
Resolution Form, with the CPM, documenting the 
resolution of the complaint.  2) If mitigation is required to 
resolve a complaint, and the complaint is not resolved 
within a 3-day period, the project owner shall submit an 
updated Noise Complaint Resolution Form when the 
mitigation is implemented.

N/A 1) Within 5d 
of receiving a 
noise 
complaint;           
2) If mitigation 
required    

TID Not Started Use Noise Complaint Resolution Form or functionally equivalent procedure 
acceptable to CPM to document and respond to each noise complaint.  
Attempt to contact person(s) making noise complaint within 24 hour, or 72 
hours if the complaint is made over the weekend.  Conduct investigation to 
determine source of noise.  If project related take all feasible measures to 
reduce noise at its source.  Submit report document complaint and actions 
taken.

NOISE-4 Constr The project design and implementation shall include 
appropriate noise mitigation measures adequate to 
ensure that the noise levels due to operation of the 
project alone will not exceed the limits outlined in 
Condition NOISE-4. See Noise-4 for noise limits, 
measurement locations, and other requirements. 

1) Within 30 days of project first achieving a sustained 
output of 85% or greater of rated capacity, conduct a 25-
hour community noise survey.  2) Within 15 days after 
completing survey, submit a summary report to CPM 
including any additional mitigation and a schedule for 
implementing mitigation measures, subject to CPM 
approval.  3) If mitigation measures are necessary, when 
they are in place, the project owner shall repeat the noise 
survey.

N/A 1) 30d of 
sustained 
output of 85% 
capacity;                
2) 15d after 
survey;             
3) after 
mitigation

Ch2 7/2012 - 
8/2012

Not Started No new pure-tone components shall be caused by the project.  No single 
piece of equipment shall be allowed to stand out as a source of noise that 
draws legitimate complaints.  If results from the survey indicate noise 
exceeds the levels outlined in NOISE-4, or that pure tones are present, 
mitigation measures shall be implemented to reduce noise to level of 
compliance with the limits in NOISE-4 and/or eliminate the pure tones.

NOISE-5 Constr Following the project first achieving a sustained output of 
85% or greater of rated capacity, the project owner shall 
conduct an occupational noise survey to identify the 
noise hazardous areas in the facility.

1) Following the project first achieving a sustained output 
of 85 percent or greater of rated capacity, conduct an 
occupational noise survey.  2) Within 30 days after 
completing the survey, the project owner shall submit the 
noise survey report to the CPM including mitigation 
measures if necessary.  The project owner shall make the 
report available to OSHA and Cal-OSHA upon request. 

OSHA and 
Cal-OSHA 
upon request

1) following 
sustained 
output of 85% 
rated 
capacity;              
2) 30d after 
survey

CH2 7/2012 - 
8/2012

Not Started The survey shall be conducted by a qualified person in accordance with 
provisions  listed in NOISE-5.
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NOISE-6 
(Part 2 of 

2)

Constr Heavy equipment operation and noisy construction work 
relating to any project features, including pile driving, 
shall be restricted to 7 a.m. to 8 p.m.

N//A N/A TID/ 
PGE

Ongoing Haul trucks and other engine-powered equipment shall be equipped with 
adequate mufflers.  Haul trucks shall be operated in accordance with 
posted speed limits. Truck engine exhaust brake use shall be limited to 
emergencies.

SOIL & 
WATER-1 
(Part 2 of 

2)

Constr The project owner shall comply with the requirements of 
the General National Pollutant Discharge Elimination 
System (NPDES) permit for discharges of storm water 
associated with construction activity. 

3)  Submit copies to CPM of all correspondence between 
the project owner and the Central Valley Regional Water 
Quality Control Board (RWQCB) regarding the General 
NPDES permit for the discharge of storm water 
associated with construction activities, including Notice of 
Termination sent to the State Water Resources Control 
Board.

RWQCB By Sept. 1 of 
each and as 
necessary. 

TID 9/1/11 9/1/11    
10/11/11 
6/12/11   
6/13/12

Submitted An Annual Report will be prepared, certified, and electronically 
submitted to SMARTS by TID no later than Sept. 1 of each year.  
9/1/11 submitted SMARTS forms to CEC.  10/11/11 submitted annual 
report to CEC. June 8, 2012 Annual Report uploaded to SMARTS.  
June 12 Annual Report sent to Bruce Boyer via email.  June 8, 2012 
NOT uploaded to SMARTS.  June 12, 2012 NOT sent to Bruce Boyer 
via email.  June 12, 2012 received SWRCB approval of NOT.  SWRCB 
approval submitted to CEC via email on June 13, 2012. 

SOIL & 
WATER-2 
(Part 2 of 

3)

Constr Site-specific Drainage, Erosion and Sedimentation 
Control Plan (DESCP) 

2) During construction, the project owner shall provide an 
analysis in the monthly compliance report on the 
effectiveness of the drainage-, erosion- and sediment-
control measures and the results of monitoring and 
maintenance activities. 

N/A 2) in MCRs             TID/   
PG&E

Ongoing The operational SWPPP may be combined with the DESCP in an effort to 
simplify the annual compliance reporting and CPM review. A combined 
DESCP/SWPPP would be verified under SOIL&WATER-3. 

SOIL & 
WATER-3 
(Part 1 of 

2)

Constr The project owner shall comply with the requirements of 
the General NPDES permit for discharges of storm water 
associated with industrial activity. The project owner shall 
develop and implement a Storm Water Pollution 
Prevention Plan (SWPPP) for the operation of the site. 
The project owner shall ensure that only stormwater is 
discharged onto the site. The project owner shall comply 
with the requirements of the general NPDES permit for 
discharges of storm water associated with industrial 
activity. 

1) At least 30 days prior to commercial operation, submit 
the operational Storm Water Pollution Prevention Plan for 
the A2PP site to the CPM. 2) Within 10 days of its mailing 
or receipt, the project owner shall submit to the CPM any 
correspondence between the project owner and the 
RWQCB about the general NPDES permit for discharge of 
storm water associated with industrial activity. This 
information shall include a copy of the notice of intent sent 
by the project owner to the State Water Resources Control 
Board. 

RWQCB 1) 30d prior 
commercial 
ops;                    
2) within 10d 
of receipt    

TID 5/1/12 2/16/2012  
3/28/12

Sumbitted A letter from the RWQCB indicating that there is no requirement for a 
general NPDES permit for discharges of storm water associated with 
industrial activity would satisfy this condition. ### 02/16/12 Notice of Non-
Applicability submitted by CH2 to RWQCB. RWQCB approval 
submitted to CEC on 3/28/12.

SOIL & 
WATER-4 
(Part 1 of 

2)

Constr Water used for project operation processing shall 
exclusively be reclaimed water from the City of Ceres 
Wastewater Treatment Plant. Pumping or purchasing 
groundwater for this supply source is prohibited. See 
Soil & Water-4 for requirements.

1) At least 60 days prior to commercial operation of A2PP, 
the project owner shall submit to the CPM evidence that 
metering devices are operational on the water supply and 
distribution systems. 

N/A 60d prior 
commercial 
ops

TID 6/30/12 7/5/12 Submitted The project owner shall maintain metering devices as part of the water 
supply and distribution systems to monitor and record, in gallons per day, 
the total volume(s) of water supplied to A2PP from the City of Ceres. 
Information submitted to the CEC via email on 7/5/12.
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TRANS-3 
(Part 2 of 

2)

Constr Road Mitigation--The project owner shall prepare a 
mitigation plan for Crows Landing Road; Service Road; 
Whitmore Avenue; Hatch Road; and Mitchell Road. See 
TRANS-3 for specific plan requirements.

If a roadway(s) has been damaged as a result of project 
construction, within 90 days following the completion of 
construction, the project owner shall provide 
photo/videotape documentation to the city of Ceres Public 
Works Department, Caltrans, County of Stanislaus Public 
Works Department and the CPM that the identified 
damaged sections of roadways have been restored to 
their pre-project condition.

Caltrans, 
County of 
Stanislaus 
Public Works, 
City of Cerres 
Public Works

If damaged, 
within 90d 
after 
construction 
complete

TID 7/1/12 7/16/12 Submitted The intent of this plan is to ensure that if these roadways are damaged by 
project construction, they will be repaired and reconstructed to original or 
as near original condition as possible.### post construction road DVDs 
mailed to Caltrans, Stanislaus County, City of Ceres, and CEC on July 
16, 2012. 

TLSN-3 Constr The Project Owner shall use a qualified individual to 
measure the strengths of the electric and magnetic fields 
from the line at the points of maximum intensity identified 
by the applicant on page 3-27, and in Figures 3.1-5A 
through 3.15-5F. 

1)  Measure before lines are energized and submit the 
field measurement results to the CPM within 60 days of 
completion. 2) Measure after lines are energized no later 
than 6 months after the start of operations, and submit 
the field measurement results to the CPM within 60 days 
of completion.  

N/A 1) before 
energized & 
60d after 
measure                    
2) within 6 
months after 
ops & 60d 
after measure

TID  01/12  
2/13  
4/13

1/10/12 Submitted The measurements shall be made before and after energization according 
to the  American National Standard Institute/Institute of Electrical and 
Electronic Engineers (ANSI/IEEE) standard procedures. 01/10/12 Pre-
Energization measurements submitted to the CEC.

VIS-2             
(part 1 of 

2)

Constr Permanent Exterior Lighting: To the extent feasible, 
consistent with safety and security considerations, the 
project owner shall design and install all permanent 
exterior lighting such that (a) lighting does not cause 
excess reflected glare; (b) direct lighting does not 
illuminate the nighttime sky; (c) illumination of the project 
and its immediate vicinity is minimized; and (d) the plan 
complies with local policies and ordinances. SEE VIS-2 
for lighting mitigation plan requirements.

1) At least 90 days prior ordering permanent exterior 
lighting, contact CPM to determine documentation 
required for lighting mitigation plan.  2) At least 60 days 
prior to ordering any permanent exterior lighting, submit to 
CPM for review and approval and to city of Ceres 
Development Services Department for review and 
comment a lighting mitigation plan. 3) Prior to commercial 
operation, notify CPM that lighting has been completed 
and is ready for inspection. **

city of Ceres 
Development 
Services 
Department

1) 90d prior 
ordering 
exterior 
lighting;                  
2) 60d prior 
order;           
3) prior 
commercial 
operation

TID/ 
Susan

3) 8/2012 6/14/11 7/6/2011 
7/12/11

Plan 
Approved

** If after inspection the CPM notifies the project owner that modifications 
to the lighting are needed, within 30 days of receiving that notification, the 
project owner shall implement the modifications and notify the CPM that 
the modifications have been completed and are ready for 
inspection.###Submitted to CEC and City of Ceres on 6/14/11. 6/28/11 
CEC comments on plan rec' via email from Melissa Mourkas.  7/6/11 
response to comments submitted to Melissa.  7/6/11 approval of plan 
from Melissa Mourkas rec'd via email. Approved by CEC via email 
from Mary Dyas on 7/12/11.

VIS-3 Constr The project owner shall treat the surfaces of all project 
structures and buildings visible to the public such that a) 
their color(s) minimize(s) visual intrusion and contrast by 
blending with the landscape; b) their colors and finishes 
do not create excessive glare; and c) their colors and 
finishes are consistent with local policies and ordinances. 
The transmission line conductors shall be non-specular 
and non-reflective, and the insulators shall be non-
reflective and non-refractive. See VIS-3 for surface 
treatment plan requirements.

1) At least 90 days prior commercial operation, submit 
treatment plan to city of Ceres Development Services 
Department for review and comment and to CPM for 
review and approval. Provide a copy of city submittal and 
city comments to CPM within 60 days of the start of 
construction. If CPM notifies project owner that any 
revisions of plan are needed, submit revised plan to the 
CPM within 30 days of receiving that notification. 2) 
Complete surface restoration within 60 days after start of 
commercial operation. Notify CPM within seven days after 
completion of surface restoration that restoration is ready 
for inspection. 3) Within 90 days after commercial 
operation, notify CPM that surface treatment of all listed 
structures and buildings has been completed and are 
ready for inspection, and shall submit one set of electronic 
color photographs from KOP identified in VIS-3.

city of Ceres 
Development 
Services 
Department

1) 90d prior 
commercial 
operation;  
within 60d of 
start of 
construction?
?                  
2) within 60d 
of commercial 
ops & 7d after 
restoration;             
3) within 90d 
after 
commercial 
operation         

TID 3)  12/12 4/29/11 5/6/11 Plan 
Approved

Subsequent modifications to the treatment plan are prohibited without CPM 
approval.  Plan submitted to CECand City of Ceres on 4/29/11.  
Approved by CEC via email on 5/6/11.
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WASTE-2 Constr If potentially contaminated soil is identified during site 
characterization, demolition, excavation, or grading at 
either the proposed site or linear facilities as evidenced 
by discoloration, odor, detection by handheld 
instruments, or other signs, the Professional Engineer or 
Professional Geologist shall inspect the site, determine 
the need for sampling to confirm the nature and extent of 
contamination, and provide a written report to the project 
owner, representatives of Dept. of Toxic Substances 
Control, and CPM stating the recommended course of 
action.

1) If potentially contaminated soil is identified, provide a 
written report to the project owner, representatives of 
Dept. of Toxic Substances Control, and CPM stating the 
recommended course of action. 2) The project owner shall 
submit any final reports filed by the Professional Engineer 
or Professional Geologist to the CPM within 5 days of their 
receipt.  3) The project owner shall notify the CPM within 
24 hours of any orders issued to halt construction. 

DTSC if 
necessary

1) If 
contaminated 
soil identified;               
2) Within 5d 
of their 
receipt;          
3) Within 24 
hours of halt

CH2/ 
PG&E

Not Started Depending on the nature and extent of contamination, the Professional 
Engineer or Professional Geologist shall have the authority to temporarily 
suspend construction activity at that location for the protection of workers 
or the public. If, in the opinion of the Professional Engineer or 
Professional Geologist, significant remediation may be required, the 
project owner shall contact the CPM and representatives of the 
Department of Toxic Substances Control for guidance and possible 
oversight.

WASTE-4 All Upon becoming aware of any impending waste 
management-related enforcement action by any local, 
state, or federal authority, the project owner shall notify 
the CPM of any such action taken or proposed to be 
taken against the project itself, or against any waste 
hauler or disposal facility or treatment operator with 
which the owner contracts.

The project owner shall notify the CPM in writing within 10 
days of becoming aware of an impending enforcement 
action.  The CPM shall notify the project owner of any 
changes that will be required in the manner in which 
project-related wastes are managed.

N/A Within 10d of 
becoming 
aware of 
enforcement 
action    

TID/   
PG&E

Not Started

WASTE-7 All The project owner shall ensure that all spills or releases 
of hazardous substances, hazardous materials, or 
hazardous waste are reported, cleaned-up, and 
remediated as necessary, in accordance with all 
applicable federal, state, and local requirements. See 
WASTE-7 for documentation and reporting 
requirements.

Document all unauthorized releases and spills of 
hazardous substances, materials, or wastes that occur on 
the project property or related pipeline and transmission 
corridors. Copies of the unauthorized spill documentation 
shall be provided to the CPM within 30 days of the date 
the release was discovered. 

N/A Within 30d, if 
occurs

TID/   
PG&E

7/6/2011  
2/24/12  
3/28/12

8/12/11 Approved/ 
Ongoing

7/6/11 submitted to CEC small diesel fuel spill info.  Approved by CEC 
via email from Mary Dyas on 8/18/11.  2/24/12 submitted to CEC info 
on two hydraulic leaks during January. Info submitted to CEC on 
3/28/12 regarding two oil leaks on the site which occurred in 
February. 

WORKER 
SAFETY-3 
(part 2 of 

2)

Constr The CSS shall submit in the MCR a monthly safety 
inspection report.

2) The contact information of any replacement CSS shall 
be submitted to CPM within one business day. 3) Submit 
monthly safety inspection report in each MCR during 
construction.

N/A 2) within 1 
business day 
of replacing 
CSS                           
3) in MCRs

PMI 3/23/12 3/26/12 Ongoing The safety inspection report is to include: record of all employees trained 
that month; summary report of safety management actions and safety-
related incidents that month; any continuing or unresolved situations and 
incidents that may pose danger to life or health; and accidents and injuries 
that occurred during the month.### Devin Chapin's resume submitted to 
CEC on 3/23/12 to serve as CSS during commissioning.  Approved via 
phone call from Rick Tyler on 3/26/12.  Approved via email from Chris 
Marxem on 3/26/12.

WORKER 
SAFETY-4 
(Part 2 of 

2)

Constr The project owner shall make payments to the Chief 
Building Official (CBO) for services of a Safety Monitor. 

1) Make payments as per agreement. 2) The Safety 
Monitor shall be selected by and report directly to the 
CBO, and will be responsible for verifying that the 
Construction Safety Supervisor, as required in WORKER 
SAFETY-3, implements all appropriate Cal/OSHA and 
Commission safety requirements. 

CBO 1) As per 
agreement;                   
2) during 
construction

TID Ongoing The Safety Monitor shall conduct on-site (including linear facilities) safety 
inspections at intervals necessary to fulfill those responsibilities. 

WORKER 
SAFETY-5 
(Part 2 of 

3)

Constr The project owner shall ensure that a portable automatic 
cardiac defibrillator (AED) is located on site during 
construction and operations and shall implement a 
program to ensure that workers are properly trained in its 
use and that the equipment is properly maintained and 
functioning at all times.  

2) During construction and commissioning, the following 
persons shall be trained and shall be on-site whenever the 
workers that they supervise are on-site: the Construction 
Project Manager or delegate, the Construction Safety 
Supervisor or delegate, and all shift foremen. 

N/A 2) during 
construction      

PMI Ongoing
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GEN-1 All The project owner shall design, construct, and inspect 
the project in accordance with the 2007 California 
Building Standards Code (CBSC), also known as Title 
24, California Code of Regulations, which encompasses 
the California Building Code (CBC), California 
Administrative Code, California Electrical Code, 
California Mechanical Code, California Plumbing Code, 
California Energy Code, California Fire Code, California 
Code for Building Conservation, California Reference 
Standards Code, and all other applicable engineering 
laws, ordinances, regulations and standards (LORS) in 
effect at the time initial design plans are submitted to the 
chief building official (CBO) for review and approval (the 
CBSC in effect is the edition that has been adopted by 
the California Building Standards Commission and 
published at least 180 days previously). 

1) Within 30 days after receipt of the Certificate of 
Occupancy, submit to CPM a statement of verification, 
signed by the responsible design engineer, attesting that 
all designs, construction, installation and inspection 
requirements of the applicable LORS and the Energy 
Commission’s Decision have been met in the area of 
facility design.  2) Provide CPM a copy of Certificate of 
Occupancy within 30 days of receipt from CBO. 3) Once 
the Certificate of Occupancy has been issued, inform 
CPM at least 30 days prior to any construction, addition, 
alteration, moving, or demolition to be performed on any 
portion(s) of the completed facility which may require CBO 
approval for the purpose of complying with the above 
stated codes. The CPM will then determine if the CBO 
needs to approve the work.

CBO 1) and 2) 
Within 30d 
after receipt 
of the 
Certificate of 
Occupancy;                   
3) at least 30d 
prior addition, 
alteration, etc. 
to completed 
facility    

TID 2) 7/12 Ongoing In the event that the initial engineering designs are submitted to the CBO 
when the successor to the 2007 CBSC is in effect, the 2007 CBSC 
provisions shall be replaced with the applicable successor provisions. 
Where, in any specific case, different sections of the code specify different 
materials, methods of construction or other requirements, the most 
restrictive shall govern. Where there is a conflict between a general 
requirement and a specific requirement, the specific requirement shall 
govern. The project owner shall ensure that all contracts with contractors, 
subcontractors, and suppliers clearly specify that all work performed and 
materials supplied comply with the codes listed in GEN-1. ### The project 
owner shall ensure that all the provisions of the above applicable 
codes are enforced during the construction, addition, alteration, 
moving, demolition, repair, or maintenance of the completed facility. 

GEN-2 
(part 2 of 

2)

Constr Facility design submittals, Master Drawing List and 
Master Specifications List.  

2) The project owner shall provide schedule updates in 
the Monthly Compliance Report.

CBO 2) in MCRs CH2 Ongoing

GEN-3 Constr The project owner shall make payments to the CBO for 
design review, plan checks, and construction inspections, 
based upon a reasonable fee schedule to be negotiated 
between the project owner and the CBO. 

The project owner shall make the required payments to 
the CBO in accordance with the agreement between the 
project owner and the CBO. 

CBO Make 
payment(s) as 
agreed

TID Ongoing These fees may be consistent with the fees listed in the 2007 CBC (2007 
CBC, Appendix Chapter 1, § 108, Fees; Chapter 1, Section 108.4, Permits, 
Fees, Applications and Inspections), adjusted for inflation and other 
appropriate adjustments; may be based on the value of the facilities 
reviewed; may be based on hourly rates; or may be otherwise agreed upon 
by the project owner and the CBO.

GEN-4          
(Part 2 of 2 

)

Constr Resident Engineer.  See GEN-4 for resident engineer 
responsibilities.

3) If RE or delegated engineer(s) are reassigned or 
replaced, within five days submit resume and registration 
number of newly assigned engineer to CBO for review 
and approval. 4) Notify CPM of CBO’s approval of new 
engineer(s) within five days of approval. 

CBO 3) within 5 
days if 
replaced or 
reassigned;                
4) within 5 
days after 
approval

TID Not Started The resident engineer shall have the authority to halt construction 
and to require changes or remedial work if the work does not meet 
requirements.

GEN-5         
(Part 2 of 

2)

Constr Replacement or reassignment of engineers. 4) If any one of the designated responsible engineers is 
reassigned or replaced, within five days submit the 
resume and registration number of the newly assigned 
engineer to CBO for review and approval.  5) Notify CPM 
of CBO’s approval of new engineer within five days of 
approval. 

CBO 4) within 5 
days if 
replaced or 
reassigned;                
5) within 5 
days after 
approval

TID Not Started No segment of the project shall have more than one responsible 
engineer. 
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GEN-6 Constr Prior to the start of an activity requiring special 
inspection, the project owner shall assign to the project, 
qualified and certified special inspector(s) who shall be 
responsible for the special inspections required by the 
2007 CBC, Chapter 17, Section 1704, Special 
Inspections; Chapter 17A, Section 1704A, Special 
Inspections; and Appendix Chapter 1, Section 109, 
Inspections. A certified weld inspector, certified by the 
American Welding Society (AWS), and/or American 
Society of Mechanical Engineers (ASME) as applicable, 
shall inspect welding performed on-site requiring special 
inspection (including structural, piping, tanks and 
pressure vessels). See GEN-6 for special inspector 
responsibilities.   

1) At least 15 days (or within a project owner- and CBO-
approved alternative timeframe) prior start of activity 
requiring special inspection, submit to CBO for review and 
approval, with a copy to CPM, the name(s)/qualifications 
of certified weld inspector(s), or other certified special 
inspector(s) assigned to the project to perform one or 
more of the duties set forth in GEN-6.  2) Submit a copy of 
CBO’s approval of all special inspectors to CPM in next 
MCR.  3) The special inspector shall furnish inspection 
reports to the CBO and RE.  4) The special inspector shall 
submit a final signed report to RE, and CBO stating 
whether the work was, to best of inspector's knowledge, in 
conformance with approved plans/specs and the 
applicable edition of the CBC.

CBO 1) 15d prior 
special 
inspection 
activity or 
alternate 
approved 
date;               
2) Next MCR;                    
3) As occurs;              
4) As 
completed

TID 5/25/2011  
4/17/12

Ongoing If special inspector is reassigned or replaced, within five days submit the 
name and qualifications of the newly assigned special inspector to CBO for 
review and approval.  Notify CPM of CBO’s approval of new special 
inspector within five days of approval. ### All discrepancies shall be 
brought to the immediate attention of the RE for correction, then, if 
uncorrected, to the CBO for corrective action ### Names and 
qualifications of welding inspectors submitted to CEC 5/25/11.  
Resume of Gerard Hastings, proposed welding inspector submitted 
with MCR #5. Name an qualifications of Christopher McConnell as 
QA/QC inspector submitted to CEC on April 17, 2012. 

GEN-7 Constr If any discrepancy in design and/or construction is 
discovered in any engineering work that has undergone 
CBO design review and approval, the project owner shall 
document the discrepancy and recommend required 
corrective actions.

The project owner shall inform the CPM, in the next 
monthly compliance report, of any corrective action taken 
to resolve a discrepancy.

CBO 1) if occurs;              
2) in MCR

TID Ongoing The discrepancy documentation shall reference this condition of 
certification and, if appropriate, applicable sections of the CBC and/or other 
LORS.

GEN-8        
(Part 1 of 

2)

Constr The project owner shall obtain the CBO’s final approval 
of all completed work that has undergone CBO design 
review and approval. The project owner shall request the 
CBO to inspect the completed structure and review the 
submitted documents. 

1) Within 15 days of the completion of any work, submit to 
CBO (a) written notice that completed work is ready for 
final inspection, and (b) a signed statement that work 
conforms to the final approved plans.  2) After storing final 
approved engineering plans, specifications and 
calculations as described above, submit to CPM a letter 
stating that documents have been stored and indicate the 
storage location. 3) Within 90 days of completion of 
construction, provide the CBO with three sets of electronic 
copies of the documents at the project owner's expense.**  

CBO 1) Within 15d 
of the 
completion of 
any work;          
2) after 
storing plans;                
3) within 90d 
of 
construction 
completion

TID Ongoing **These are to be provided in the form of “read only” files (Adobe .pdf 6.0), 
with restricted (password protected) printing privileges, on archive quality 
compact discs. ### The project owner shall retain one set of approved 
engineering plans, specifications, and calculations (including all approved 
changes) at the project site or at an alternative site approved by the CPM 
during the operating life of the project. Electronic copies of the approved 
plans, specifications, calculations, and marked-up as-builts shall be 
provided to the CBO for retention by the CPM.

CIVIL-2 Constr The resident engineer shall, if appropriate, stop all 
earthwork and construction in the affected areas when 
the responsible soils engineer, geotechnical engineer, or 
the civil engineer experienced and knowledgeable in the 
practice of soils engineering identifies unforeseen 
adverse soil or geologic conditions.

1) The project owner shall submit modified plans, 
specifications and calculations to the CBO based on these 
new conditions and obtain approval from the CBO before 
resuming earthwork and construction in affected area.  2) 
The project owner shall notify the CPM within 24 hours 
when earthwork and construction is stopped as a result of 
unforeseen adverse geologic/soil conditions.

CBO 1) If occurs;        
2) Within 24 
hours of stop

TID Ongoing

CIVIL-3 Constr The project owner shall perform inspections in 
accordance with the 2007 CBC, Appendix Chapter 1, 
Section 109, Inspections, Chapter 17, Section 1704, 
Special Inspections.  

1) If, in the course of inspection, it is discovered that the 
work is not being performed in accordance with the 
approved plans, the discrepancies shall be reported 
immediately to the resident engineer, the CBO and CPM. 
2) Within five days of the discovery of any discrepancies, 
the resident engineer shall transmit to the CBO a non-
conformance report (NCR), and the proposed corrective 
action for review and approval.  3) Within five days of 
resolution of the NCR, the project owner shall submit the 
details of the corrective action to the CBO.  4) A list of 
NCRs for the reporting month shall also be included in the 
following Monthly Compliance Report.

CBO 1) If occurs, 
immediate 
notification;                    
2) Within 5d 
of 
discrepancy 
discovery:           
2) within 5d of 
resolution of 
NCR;                 
3) in next 
MCR

TID Not Started All plant site-grading operations, for which a grading permit is required, 
shall be subject to inspection by the CBO. ###   If, in the course of 
inspection, it is discovered that the work is not being performed in 
accordance with the approved plans, the discrepancies shall be 
reported immediately to the resident engineer, the CBO and CPM.
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CIVIL-4 Constr After completion of finished grading and erosion and 
sedimentation control and drainage work, the project 
owner shall obtain the CBO’s approval of the final 
grading plans (including final changes) for the erosion 
and sedimentation control work. The civil engineer shall 
state that the work within his/her area of responsibility 
was done in accordance with the final approved plans.

1) Within 30 days (or within a project owner- and CBO-
approved alternative time frame) of completion of erosion 
and sediment control mitigation and drainage work, submit 
to the CBO, for review and approval, final grading plans 
(including final changes) and responsible civil engineer’s 
signed statement (See CIVIL-4). 2) The project owner 
shall submit a copy of the CBO's approval to the CPM in 
the next MCR.

CBO 1) Within 30d 
of the 
completion of 
specified 
facilities or 
alternate 
approved 
date;                 
2) in next 
MCR

CH2 4/30/12 Not Started

STRUC-1 Constr Prior to the start of any increment of construction, the 
project owner shall submit plans, calculations and other 
supporting documentation to the CBO for design review 
and acceptance for all project structures and equipment 
identified in the CBO-approved master drawing and 
master specifications lists. The design plans and 
calculations shall include the lateral force procedures and 
details as well as vertical calculations. See STRUC-1 for 
the full list of engineering, submittals, and 
responsible engineers' requirements.

1) At least 60 days (or project owner- and CBO-approved 
alternate time frame) prior start of any structure or 
component listed in the CBO-approved master drawing 
and master specifications list, the project owner shall 
submit to the CBO the final STRUC-1 design plans, 
specifications and calculations.  2)  Submit to the CPM, in 
next MCR, a list of the structural plans and specifications 
that have been approved by the CBO.

CBO 1) 60d prior 
start of 
structure/com
ponent on 
CBO-
approved list 
or alternate 
approved 
date;                 
2) In next 
MCR

CH2 Ongoing Construction of any structure or component shall not commence until the 
CBO has approved the lateral force procedures to be employed in 
designing that structure or component.

STRUC-2 Constr The project owner shall submit to the CBO the required 
number of sets of the documents listed in STRUC-2 
related to work that has undergone CBO design review 
and approval.  See STRUC-2 for specific documents 
required and for reporting requirements.

1) Submit docs listed in STRUC-2 to CBO.  2a) If a 
discrepancy is discovered in any of the STRUC-2 data, 
within five days, prepare and submit an NCR describing 
the discrepancies and proposed corrective action to CBO, 
with a copy of transmittal letter to the CPM.  2b) Within 
five days of resolution of the NCR, submit a copy of the 
corrective action to the CBO and the CPM. 

CBO 1) As occurs;                  
2a) within 5d 
of discrep.;                     
2b) within 5d 
of resolution

CH2 Ongoing/ 
Not Started

STRUC-3 Constr The project owner shall submit to the CBO design 
changes to the final plans required by the 2007 CBC, 
including the revised drawings, specifications, 
calculations, and a complete description of, and 
supporting rationale for, the proposed changes, and shall 
give to the CBO prior notice of the intended filing.

On a schedule suitable to the CBO, the project owner 
shall notify the CBO of the intended filing of design 
changes, and shall submit the required number of sets of 
revised drawings and the required number of copies of the 
other above-mentioned documents to the CBO.

CBO On schedule 
suitable to 
CBO

CH2 Not Started

STRUC-4 Constr Tanks and vessels containing quantities of toxic or 
hazardous materials exceeding amounts specified in 
2007 CBC, Chapter 3, Table 307.1(2), shall, at a 
minimum, be designed to comply with the requirements 
of that Chapter.

1) At least 30 days (or within a project owner- and CBO-
approved alternate time frame) prior to the start of 
installation of the tanks or vessels containing the above 
specified quantities of toxic or hazardous materials, 
submit to CBO for design review and approval final design 
plans, specs and calcs, including signed and stamped 
engineer’s certification.  2) The project owner shall include 
a list of the CBO-approved plans in the following monthly 
compliance report.

CBO 1) 30d prior 
installs of 
tanks or 
vessels or 
alternate 
approved time 
frame;              
2) in MCRs

N/A
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MECH-1 Constr The project owner shall submit, for CBO design review 
and approval, the proposed final design, specifications 
and calculations for each plant major piping and 
plumbing system listed in the CBO-approved master 
drawing and master specifications list.  See MECH-1 for 
specific requirements.

1) At least 30 days (or project owner- and CBO-approved 
alternate time frame) prior to the start of any increment of 
major piping or plumbing construction submit to CBO for 
review and approval the final plans, specs and calc, 
applicable QA/QC procedures, and including signed and 
stamped statement from responsible mechanical engineer 
certifying compliance.  2) Transmit to the CPM, in the 
MCR following completion of any inspection, a copy of the 
transmittal letter conveying the CBO’s inspection 
approvals.

CBO 1) 30d prior 
piping or 
plumbing 
construction 
or alternate 
approved time 
frame;                              
2) in next 
MCR

CH2 In progress Upon completion of construction of any such major piping or plumbing 
system, the project owner shall request the CBO’s inspection approval of 
that construction. ### The CBO may deputize inspectors to carry out the 
functions of the code enforcement agency.

MECH-2 Constr For all pressure vessels installed in the plant, the project 
owner shall submit to the CBO and California 
Occupational Safety and Health Administration 
(Cal/OSHA), prior to operation, the code certification 
papers and other documents required by the applicable 
LORS. See MECH-2 for requirements.

1) At least 30 days (or project owner- and CBO-approved 
alternate time frame) prior start of on-site fabrication or 
installation of any pressure vessel, submit to the CBO for 
design review and approval, the MECH-2 listed 
documents, including a copy of the signed and stamped 
engineer’s certification.  2) Transmit to the CPM, in the 
MCR following completion of any inspection, a copy of the 
transmittal letter conveying the CBO’s and/or Cal/OSHA 
inspection approvals.

CBO & Cal-
OSHA

1) 30d prior 
fab/install of 
any pressure 
vessel or 
alternate 
approved time 
frame;                
2) In next 
MCR

CH2 10/31/11 Submitted Upon completion of the installation of any pressure vessel, the project 
owner shall request the appropriate CBO and/or Cal/OSHA inspection of 
that installation ### Documentation submitted to Cal/OSHA on 
10/31/11.

MECH-3 Constr The project owner shall submit to the CBO for design 
review and approval the design plans, specifications, 
calculations and quality control procedures for any 
heating, ventilating, air conditioning (HVAC) or 
refrigeration system. See MECH-3 for HVAC and 
submittal requirements. 

At least 30 days (or project owner- and CBO-approved 
alternate time frame) prior to construction of any HVAC or 
refrigeration system, submit to CBO required HVAC and 
refrigeration calculations, plans and specifications, 
including a copy of the signed and stamped statement 
from responsible mechanical engineer certifying 
compliance.  

CBO 30d prior 
construction 
of HVAC or 
refrigeration 
system or 
alternate 
approved time 
frame

CH2 In progress Upon completion of any increment of construction, the project owner shall 
request CBO's inspection and approval of that construction.

ELEC-1 
(Part 1 of 

2)

Constr Prior to the start of any increment of electrical 
construction for all electrical equipment and systems 480 
volts and higher (see representative list in ELEC-1) with 
the exception of underground duct work and any physical 
layout drawings and drawings not related to code 
compliance and life safety, the project owner shall 
submit, for CBO design review and approval, the 
proposed final design, specifications and calculations. 
See ELEC-1 for required documents and 
calculations.

1) At least 30 days (or alternative time frame) prior to start 
of each increment of electrical construction, submit to 
CBO for design review and approval the ELEC-1 
documents. Include a copy of signed and stamped 
statement from responsible electrical engineer attesting 
compliance with applicable LORS.  2) Report the following 
activities in the MCR:  Receipt or delay of major electrical 
equipment; Testing or energization of major electrical 
equipment; and, a signed statement by the registered 
electrical engineer certifying that the proposed final design 
plans and specifications conform to requirements set forth 
in the Energy Commission Decision.

CBO 1a) At least 
30d prior to 
start of each 
increment of 
electrical 
construction 
or alternate 
approved 
date;                                      
2) In MCRs

CH2 Submitted/
Ongoing

The project owner shall request that the CBO inspect the installation to 
ensure compliance with the requirements of applicable LORS. ### Upon 
approval, the listed plans, together with design changes and design 
change notices, shall remain on the site or another accessible location for 
the operating life of the project.  Electrical engineers statement 
submitted with MCR #2 on 5/15/11.

PAL-4 (part 
2 of 2)

Constr For the duration of construction activities involving 
ground disturbance, the project owner and the PRS shall 
conduct weekly CPM-approved training for the following 
workers: project managers, construction supervisors, 
forepersons and general workers involved with or who 
operate ground-disturbing equipment or tools.   

3) In the MCR, provide copies of the WEAP certification of 
completion forms with the names of those trained and the 
trainer or type of training (in-person or video) offered that 
month. The MCR shall also include a running total of all 
persons who have completed the training to date.

N/A 3) In MCRs Susan/ 
CH2

Ongoing Workers shall not excavate in sensitive areas prior to receiving CPM-
approved worker training. Worker training shall consist of a CPM-approved 
video or an in-person presentation. A sticker that shall be placed on hard 
hats indicating that environmental training has been completed. ### If the 
owner requests an alternate paleontological trainer, the resume and 
qualifications of the trainer shall be submitted to the CPM for review and 
approval prior to installation of an alternate trainer. Alternate trainers shall 
not conduct training prior to CPM authorization.
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PAL-5 Constr The project owner shall ensure that the PRS and PRM(s) 
monitors consistent with the PRMMP, all construction-
related grading, excavation, trenching, and augering in 
areas where potentially fossil-bearing materials have 
been identified, both at the site and along any 
constructed linear facilities associated with the project.  
The project owner shall ensure that the PRS and PRM(s) 
have the authority to halt or redirect construction if 
paleontological resources are encountered. The project 
owner shall ensure that there is no interference with 
monitoring activities unless directed by the PRS. 
Monitoring activities shall be conducted as outlined 
in Condition PAL-5.  Also, see Condition PAL-5 for 
MCR reporting requirements.

1) Keep daily logs of monitoring of paleontological 
resource activities and submit summaries in MCRs.  2) 
When feasible, CPM shall be notified 10 days in advance 
of any proposed changes in monitoring different from that 
in PRMMP.  If unforeseen change in monitoring, notice 
shall be given asap prior to implementation of the change.  
3) Ensure that PRS notifies CPM within 24 hours of any 
incidents of non-compliance and recommends corrective 
action.  4) For any significant paleontological resource 
encountered, project owner or PRS shall notify CPM 
within 24 hours or on the morning of the following 
business day in case of weekend or holiday event when 
construction has been halted due to paleo find.

N/A 1) In MCRs;         
2) Within 10d 
of proposed 
changes in 
monitoring;              
3) within 24 
hours;              
4) within 24 
hours

CH2 Ongoing In the event that the PRS determines full-time monitoring is not 
necessary in locations that were identified as potentially fossil-
bearing in the PRMMP, the project owner shall notify and seek the 
concurrence of the CPM. ### Any change of monitoring different from the 
accepted schedule presented in the PRMMP shall be proposed in a letter 
or email from the PRS and the project owner to the CPM for review and 
approval prior to the change in monitoring and will be included in the MCR.  
If there is any unforeseen change in monitoring, the notice shall be given 
as soon as possible prior to implementation of the change.

PAL-6 
(Part 1 of 

2)

Constr The project owner, through the designated PRS, shall 
ensure that all components of the PRMMP are 
adequately performed including collection of fossil 
materials, preparation of fossil materials for analysis, 
analysis of fossils, identification and inventory of fossils, 
the preparation of fossils for curation, and the delivery for 
curation of all significant paleontological resource 
materials encountered and collected during project 
construction.

1) A copy of the letter of transmittal submitting the fossils 
to the curating institution shall be provided to the CPM. 

curating 
facility

1) at curation, 
if find 

CH2 Not Started The project owner shall be responsible to pay any curation fees charged by 
the museum for fossils collected and curated as a result of paleontological  
mitigation. 

PAL-7 Constr The project owner shall ensure preparation of a 
Paleontological Resources Report (PRR) by the 
designated PRS.  See PAL-7 for PRR requirements.)

Within 90 days after completion of ground disturbing 
activities, including landscaping, the project owner shall 
submit the Paleontological Resources Report under 
confidential cover to the CPM. 

N/A 90d after 
ground 
disturbing 
activities

CH2 8/31/12 In progress

TSE-1  
(Part 2 of 

2)

Constr The project owner shall furnish to the Compliance Project 
Manager (CPM) and to the Chief Building Official (CBO) 
a schedule of transmission facility design submittals, a 
master drawing list, a master specifications list, and a 
major equipment and structure list. 

2)  The project owner shall provide submittal schedule 
updates in the Monthly Compliance Report. 

CBO 2) in MCRs TID Ongoing

TSE-2         
(Part 2 of 

2)

Constr Project owner shall assign an electrical engineer and at 
least one of each of the following to the project: A) a civil 
engineer; B) a geotechnical engineer or a civil engineer 
experienced and knowledgeable in the practice of soils 
engineering; C) a design engineer, who is either a 
structural engineer or a civil engineer fully competent and 
proficient in the design of power plant structures and 
equipment supports.  See TSE-2 for additional 
information and electrical engineer duties. 

2) If any of the designated responsible engineers are 
reassigned or replaced, within five days submit the name, 
qualifications and registration number of the newly 
assigned engineer to CBO for review and approval. 

CBO 2) within 5 
days if 
replaced or 
reassigned

TID Not Started The engineer assigned in conformance with Facility Design condition GEN-
5, may be responsible for design and review of the TSE facilities. ### 
Business and Professions Code, sections 6704 et seq. require state 
registration to practice as a civil engineer or structural engineer in 
California. ### Engineer shall be authorized to halt earthwork and to 
require changes if site conditions are unsafe or do not conform with 
predicted conditions used as a basis for design of earthwork or 
foundations. ### The tasks performed by an electrical, civil, geotechnical 
or design engineer may be divided between two or more engineers, as 
long as a single engineer is responsible for each segment of the project 
(electrical, civil, geotechnical, and design).
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TSE-3 Constr If any discrepancy in design and/or construction is 
discovered in any engineering work that has undergone 
CBO design review and approval, the project owner shall 
document the discrepancy and recommend corrective 
action (pursuant to 2001 California Building Code, 
chapter 1, section 108.4; chapter 17, section 1701.3; 
appendix chapter 33, section 3317.7).

1) The discrepancy documentation shall become a 
controlled document and shall be submitted to the CBO 
for review and approval and shall reference this condition 
of certification. 2) Submit a copy of the final CBO’s 
approval or disapproval of any corrective action taken to 
resolve a discrepancy to the CPM. 

CBO 1) if occurs;                    
2) If occurs

TID Not Started

TSE-4 Constr For the power plant switchyard, outlet line and 
termination, the project owner shall not begin any 
increment of construction until plans for that increment 
have been approved by the CBO.  These plans, 
together with design changes and design change 
notices, shall remain on the site for one year after 
completion of construction.  The project owner shall 
request that the CBO inspect the installation to ensure 
compliance with the requirements of applicable LORS.  

1) At least 30 days (or a lesser number of days mutually 
agreed to by the project owner and the CBO) prior to the 
start of each increment of construction, submit to the CBO 
for review and approval the final design plans, 
specifications and calculations for equipment and systems 
of the power plant switchyard, outlet line and termination, 
including a copy of the signed and stamped statement 
from the responsible electrical engineer attesting to 
compliance with the applicable LORS. 2) Report the 
following activities in the MCR: a) receipt or delay of major 
electrical equipment; b) testing or energization of major 
electrical equipment; and c) the number of electrical 
drawings approved, submitted for approval, and still to be 
submitted.

CBO 1) 30d prior 
start of each 
increment;                       
2) in MCRs

TID Complete

TSE-5 Constr The project owner shall ensure that the design, 
construction and operation of the proposed transmission 
facilities will conform to all applicable LORS. See TSE-5 
for complete list of line requirements and the 
verification section for a list of submittals required.   

1) Letters from PG&E, MID and WAPA as per TSE-5, 
verification #4. 2) At least 60 days prior to the start of 
construction of transmission facilities (or a lesser number 
of days mutually agree to by the project owner and CBO), 
the project owner shall submit to the CBO for approval 
items #1 through #4 listed in the verification section of 
Condition TSE-5. 3) At least 60 days prior to the 
construction of transmission facilities, the project owner 
shall inform the CBO and the CPM of any impending 
changes that may not conform to the facilities described in 
this condition, and shall request approval to implement 
such changes.

CBO 1) TBD                       
2) and 3) 60d 
prior 
construction 
of 
transmission 
facility;         

TID Complete A request for minor changes to the facilities described in this condition may 
be allowed if the project owner informs the CBO and CPM and receives 
approval for the proposed change. A detailed description of the proposed 
change and complete engineering, environmental, and economic rationale 
for the change shall accompany the request. Construction involving 
changed equipment or substation configurations shall not begin without 
prior written approval of the changes by the CBO and the CPM.   

TSE-6 Constr The project owner shall be responsible for the inspection 
of the transmission facilities during and after project 
construction, and any subsequent CPM- and CBO-
approved changes thereto, to ensure conformance with 
the LORS listed in TSE-6.

1) In case of non-conformance, the project owner shall 
inform the CPM and CBO in writing, within 10 days of 
discovering such non-conformance and describe the 
corrective actions to be taken.  2) Within 60 days after first 
synchronization of the project, the project owner shall 
transmit to the CBO the items outlined in the verification 
section of TSE-6.  See TSE-6 for required documents.

CBO 1) Within 10d 
of discovering 
non-conform.                      
2) Within 60d 
after 1st 
synch

TID Not Started

COM-1 All Unrestricted Access--The project owner shall grant 
Energy Commission staff and delegate agencies or 
consultants unrestricted access to the power plant site, 
related facilities, project-related staff, and the records 
maintained on site for the purpose of conducting audits, 
surveys, inspections, and general site visits.

No submittal required N/A N/A TID Ongoing Although the CPM will normally schedule site visits on dates and times 
agreeable to the project owner, the CPM reserves the right to make 
unannounced visits at any time.
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COM-2 All Compliance Record--The project owner shall maintain 
project files on site or at an alternative site approved by 
the CPM.  Energy Commission staff and delegate 
agencies shall be given unrestricted access to the files.

No submittal required N/A N/A Susan Ongoing Maintain project files for the life of the project unless a lesser period of time 
is specified by the conditions of certification.  The files shall contain copies 
of all "as-built" drawings, documents submitted for verification for 
conditions, and other project-related documents.

COM-3 All Compliance Verification Submittals: The project owner is 
responsible for the delivery and content of all verification 
submittals to the CPM, whether such condition was 
satisfied by work performed or the project owner or his 
agent. The verification procedures, unlike the conditions, 
may be modified as necessary by the CPM. See 
COMPLIANCE-3 for compliance verification, cover 
letter requirements, and compliance submittal 
address.

Hard copies are to be submitted to address listed in COM-
3, and those submittals shall be accompanied by a 
searchable electronic copy, on CD or by e-mail, as agreed 
upon by the CPM.

N/A As required CH2/ 
Susan

Ongoing Verification lead times associated with the start of construction may require 
submittals during the certification process, particularly if construction is 
planned to commence shortly after certification. (Per COMPLIANCE-4, the 
submittal of compliance documents prior project certification is at the 
owner's own risk.  Any approval by Energy Commission staff is subject to 
change, based upon the Commission Decision.)  If project owner desires 
Energy Commission staff action by a specific date, request it in the cover 
letter, and provide a detailed explanation of the effects on the project if the 
date is not met.

COM-5 Constr Compliance Matrix--See COMPLIANCE-5 for matrix 
requirements.

The project owner shall submit a compliance matrix (in 
spreadsheet format) with each monthly and annual 
compliance report which includes the current status of all 
compliance conditions of certification.

N/A In MCRs 
during 
construction 
and in ACRs 
during 
operation

Susan Ongoing Satisfied conditions shall be placed at the end of the matrix.

COM-6 Constr Monthly Compliance Report (MCR) including Key Events 
List--During construction, the project owner shall submit 
MCRs which include specific information.--See 
COMPLIANCE-6 for complete list of MCR 
requirements.

The first MCR is due one month following the Energy 
Commission business meeting date on which the project 
was approved, unless otherwise agreed to by the CPM.  
The first MCR shall include the AFC number and an initial 
list of dates for each of the events identified on the Key 
Events List (found at end of General Conditions). All 
sections, exhibits, or addendums shall be separated by 
tabbed dividers or as acceptable by CPM.

N/A 1st MCR due 
1 month 
following 
project 
approval & 
within 10d 
after end of 
reporting 
period 
thereafter

Susan MCR due 
the 10th 
of each 
month

Ongoing During pre-construction and construction of the project, submit an original 
and an electronic searchable version of the MCR within 10 working days 
after the end of the reporting period.
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COM-8 All Confidential Information Any information the project owner deems confidential shall 
be submitted to the Energy Commission's Executive 
Director with a request for confidentiality.

N/A if required TID Not Started Any information that is determined to be confidential shall be kept 
confidential as provided for in Title 20, California Code of Regulations, 
section 2501, et. seq.

COM-9 All Annual Energy Facility Compliance Fee: The project 
owner is required to pay an annual compliance fee, 
which is adjusted annually. Current compliance fee 
information is available on the Energy Commission's 
website or from the CPM.  See COMPLIANCE-9 for 
payment instructions.

1) The initial payment is due on the date the Energy 
Commission adopts the final decision.  2) All subsequent 
payments are due by July 1 of each year the facility 
retains its certification.

N/A 1) When 
commission 
decision 
adopted.                 
2) July 1st of 
each year

July Each 
Year

In progress First payment made on 12/15/10.

COM-10 
(Part 2 of 

2)

All Reporting of Complaints, Notices and Citations 2) Provide copies to CPM of all complaint forms, including 
noise and lighting complaints, notices of violation, notices 
of fines, official warnings, and citations, within 10 days of 
receipt. Complaints shall be logged and numbered. Noise 
complaints shall be recorded on the form provided in the 
NOISE conditions of certification. All other complaints 
shall be recorded on the complaint form (Attachment A).

N/A within 10d of 
receipt

TID 5/20/11 Submitted PG&E letter with phone number submitted on 5/20/11.

COM-12 
(part 1 of 

2)

Constr Unplanned Temporary Facility Closure/On-site 
Contingency Plan: See COMPLIANCE-12 for specific 
plan requirements.

1) The project owner shall submit an on-site contingency 
plan no less than 60 days prior to commencement of 
commercial operation (or other time agreed to by the 
CPM).

N/A 1) 60d prior 
commercial 
operation

TID 6/1/12 6/7/12 Submitted The approved plan must be in place prior to commercial operation and 
shall be kept on site at all times.  Plan submitted to Bruce Boyer via 
email on 6/7/12. 

COM-13 Constr Unplanned Permanent Facility Closure/On-site 
Contingency Plan: See COMPLIANCE-13 for specific 
plan requirements.

1) The project owner shall submit an on-site contingency 
plan no less than 60 days prior to commencement of 
commercial operation (or other time agreed to by the 
CPM).

N/A 1) 60d prior 
commercial 
operation

TID 6/1/12 6/7/12 Submitted The approved plan must be in place prior to commercial operation and 
shall be kept on site at all times.  Plan submitted to Bruce Boyer via 
email on 6/7/12. 
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COM-14 All Post-Certification changes to the Decision: Amendments, 
Ownership Changes, Staff Approved Project 
Modifications and Verification Changes--See 
COMPLIANCE-14 for important detailed information 
about amendments, change of ownership, project 
modifications, and verification changes, including 
information on how each must be handled and how 
each are processed.

A petition is required for amendments and for staff 
approved project modifications as specified in Condition 
COMPLIANCE-14. For verification changes, a letter from 
the project owner is sufficient. 

N/A If post-
certification 
changes

TID Not Started Project Owner must petition the CEC in order to delete or change a 
condition of certification, modify the project (including linear facilities) 
design, operation or performance requirements, and/or to transfer 
ownership or operational control of the facility. It is the responsibility of the 
project owner to contact the CPM to determine if a proposed change 
should be considered a project modification. Implementation of a project 
modification without first securing Energy Commission, or Energy 
Commission staff approval, may result in enforcement action that could 
result in civil penalties.
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7/16/12

Mobilization Start Date 2/25/11

Condition Phase Description Verification/Action/Submittal Required

Other 
Review 
Required Timeframe

Resp. 
Party

Sched. 
Date

Date 
Submitted 

Date 
Approved Status Comments

AQ-SC1       
(Part 1 of 

2)

Pre-
Constr

Air Quality Construction Mitigation Manager (AQCMM): 
The project owner shall designate and retain an on-site 
AQCMM who shall be responsible for directing and 
documenting compliance with conditions AQ-SC3, AQ-
SC4 and AQ-SC5 for the entire project site and linear 
facility construction. The on-site AQCMM may delegate 
responsibilities to one or more AQCMM delegates. 

At least 60 days prior to the start of ground disturbance, 
the project owner shall submit to the CPM for approval the 
name, resume, qualifications, and contact information for 
the on-site AQCMM and all AQCMM delegates. The 
AQCMM and all delegates must be approved by the CPM 
before the start of ground disturbance.

N/A 60d prior 
ground 
disturbance

Susan 12/27/10 11/1/10 12/2/10 Complete Resumes for Sam Comstock and Susan Strachan submitted on Nov. 
1, 2010. Approved 12/3/10 via email from Dale Rundquist.

AQ-SC2 Pre-
Constr

Air Quality Construction Mitigation Plan (AQCMP): The 
project owner shall provide, for approval, an AQCMP that 
details the steps to be taken and the reporting 
requirements necessary to ensure compliance with 
conditions of certification AQ-SC3, AQ-SC4 and AQ-SC5. 
Also see AQ-73 for dust mitigation plan requirement, 
and AQ-SC4 dust plume requirements to be added to 
AQCMP.

At least 60 days prior to the start of any ground 
disturbance, the project owner shall submit the AQCMP to 
the CPM and APCO (per AQ-73) for approval. The CPM 
will notify the project owner of any necessary 
modifications to the plan within 30 days from the date of 
receipt. 

SJVAPCD 60d prior 
ground 
disturbance

Sierra 12/27/10 8/4/10 9/13/10 Complete AQCMP submitted on 8/4/10. Approved via email from Chris Davis on 
9/13/10.

AQ-SC7 Pre-
Constr

ERC's: The project owner shall provide emission 
reductions in the form of offsets or emission reduction 
credits (ERCs) in the quantities of at least 141,561 lb 
NOx, 33,993 lb VOC, 65,703 lb PM10, and 38,736 lb SOx 
emissions. The project owner shall demonstrate that the 
reductions are provided in the form required by the 
District. 

1) Submit to the CPM records showing that the project’s 
offset requirements have been met prior to initiating 
construction. 2) If the CPM approves a substitution or 
modification to the list of ERCs, the CPM shall file a 
statement of the approval with the project owner and 
Energy Commission docket. 

N/A Approx. 10d 
prior to 
initiating 
construction--
timing not 
exactly 
specified

Susan 2/15/11 11/29/10 11/30/10 Complete Copies of ERC certificates submitted to CEC on 11/29/10. Approved 
11/30/10 via email from Dale Rundquist. 

AQ-SC1       
(Part 2 of 

2)

Constr Air Quality Construction Mitigation Manager (AQCMM): 
The project owner shall designate and retain an on-site 
AQCMM who shall be responsible for directing and 
documenting compliance with conditions AQ-SC3, AQ-
SC4 and AQ-SC5 for the entire project site and linear 
facility construction. 

The AQCMM shall not be terminated without written 
consent of the compliance project manager (CPM). 

N/A If occurs TID 7/20/2011 
6/5/12

8/4/2011  
6/7/12

Complete The AQCMM and AQCMM delegates shall have full access to all areas of 
construction on the project site and linear facilities, and shall have the 
authority to stop any or all construction activities as warranted by 
applicable construction mitigation conditions. ### The on-site AQCMM may 
delegate responsibilities to one or more AQCMM delegates.### Resume 
of Devin Chapman as alternative delegate AQCMM submitted on 
7/20/11.  Approved by CEC via email from Christine Stora on 8/4/11.  
Email requesting to terminate AQCMM sent to Bruce Boyer on 6/5/12. 
Approval to terminate AQCMM received via email from Bruce Boyer 
on 6/7/12.

AQ-SC3 Constr Construction Fugitive Dust Control: The AQCMM shall 
submit documentation to the CPM in each the monthly 
compliance report (MCR) that demonstrates compliance 
with mitigation measures outlined in AQ-C3.  See 
Condition AQ-SC3 for list of dust mitigation 
construction requirements.

Include in the MCR: (1) a summary of all actions taken to 
maintain compliance with this condition; (2) copies of any 
complaints filed with the air district in relation to project 
construction; and (3) any other documentation deemed 
necessary by the CPM and AQCMM to verify compliance 
with this condition. Such information may be provided via 
electronic format or disk at project owner's discretion.

N/A Each MCR Complete Any deviation from the mitigation measures shall require prior CPM 
notification and approval. 

AQ-SC4 Constr Dust Plume Response Requirement: The AQCMM or an 
AQCMM delegate shall monitor all construction activities 
for visible dust plumes.  See Condition AQ-SC4 for all 
dust plume monitoring and mitigation requirements.

1) The AQCMP shall include a section detailing how 
additional mitigation measures will be accomplished within 
the specified time limits. 2) If there are visible dust plumes 
with the potential to be transported off the project site (as 
defined in AQ-SC4) then the AQCMM or delegate shall 
implement the procedures outlined in AQ-SC4 for 
additional mitigation measures.  

N/A 1) Provide 
info as per AQ-
SC2;                
2) 
Immediately, 
if occurs            

Complete If step 1 and 2 fail to result in effective mitigation within one hour of the 
original determination, the AQCMM or delegate shall direct a temporary 
shutdown of the activity causing the emissions. The activity shall not restart 
until the AQCMM or delegate is satisfied that appropriate additional 
mitigation or other site conditions have changed so that visual dust plumes 
will not result upon restarting the shutdown source. The owner/operator 
may appeal to the CPM any directive from the AQCMM or delegate to 
shut down an activity, provided that the shutdown shall go into effect 
within one hour of the original determination, unless overruled by the 
CPM before that time.

AQ-SC5 Constr Diesel-Fueled Engine Control: The AQCMM shall submit 
to the CPM, in the MCR, a construction mitigation report 
that demonstrates compliance with mitigation measures 
outlined in Condition AQ-SC5.  See SC-5 for a two page 
list of documentation and mitigation measures 
required.

The project owner shall include in the MCR: (1) a 
summary of all actions taken to maintain compliance with 
this condition; (2) a list of all heavy equipment used on 
site during that month, including the owner of that 
equipment and a letter from each owner indicating that the 
equipment has been properly maintained; and (3) any 
other documentation deemed necessary by the CPM and 
AQCMM to verify compliance with this condition. Info may 
be provided via electronic format or disk at project owner's 
discretion.

N/A Each MCR Complete Any deviation from the mitigation measures in AC-SC5 shall require prior 
CPM notification and approval.  
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7/16/12

Mobilization Start Date 2/25/11

Condition Phase Description Verification/Action/Submittal Required

Other 
Review 
Required Timeframe

Resp. 
Party

Sched. 
Date

Date 
Submitted 

Date 
Approved Status Comments

AQ-1 Pre-
Constr

The permittee shall not begin actual on-site construction 
of the equipment authorized by this Authority to Construct 
until the lead agency satisfies the requirements of the 
California Environmental Quality Act (CEQA). [California 
Environmental Quality Act]

The project owner shall make the site available for 
inspection by representatives of the District, ARB, and the 
Commission upon request. 

N/A Complete Nothing required to be submitted for this condition. Project licensed 
by CEC on 12/15/10.

AQ-12 Constr/
Startup

Commissioning period shall commence when all 
mechanical, electrical, and control systems are installed 
and individual system startup has been completed, or 
when a gas turbine is first fired, whichever occurs first. 
The commissioning period shall terminate when the plant 
has completed initial source testing, completed final plant 
tuning, and is available for commercial operation. [District 
Rule 2201]

The project owner shall submit a commissioning plan to 
the CPM and APCO for approval at least 30 days prior to 
first firing of the gas turbine describing the procedures to 
be followed during the commissioning period and the 
anticipated duration of each commissioning activity.

SJVAPCD 30d prior first 
fire

TID 2/1/12 9/23/11 
SJVAPCD    
9/27/11 CEC

1/1/12 CEC  
1/24/12 
SJVAPCD

Approved Submitted on 9/23/11 to SJVAPCD.  Submitted on 9/27/11 to CEC. 
Approved by CEC via email from Bruce Boyer on 1/11/12. Approved 
1/24/12 by SJVAPD via email from Jag Kahlon to Nancy Matthews 
(Sierra Research)

AQ-14 Startup During commissioning period, NOx and CO emission rate 
shall be monitored using installed and calibrated 
Continuous Emission Monitoring Systems (CEMS). 
[District Rule 2201]

The project owner shall submit to the CPM and APCO for 
approval the commissioning plan as required in AQ-12. 

SJVAPCD At least 30d 
prior first firing 
of gas turbine

TID 2/1/12 9/23/11 
SJVAPCD    
9/27/11 CEC

1/11/12 CEC 
1/24/12 
SJVAPCD

Approved Submitted on 9/23/11 to SJVAPCD.  Submitted on 9/27/11 to CEC. 
Approved by the CEC via email from Bruce Boyer on 1/11/12.  
Approved by SJVAPCD via email from Jag Kahlon to Nancy Matthews 
(Sierra Research) on 1/24/12.

AQ-19    
(Part 1 of 

2)

Pre-
Constr

During all types of operation (with an exception of 
ammonia injection tuning prior to the initial source test 
during the commissioning period), including startup and 
shutdown periods, ammonia injection into the SCR 
system shall occur once the minimum temperature at the 
catalyst face has been reached to ensure NOx emission 
reductions can occur with a reasonable level of ammonia 
slip. [District Rule 2201]

1) The minimum catalyst face temperature shall be 
determined during the final design phase of this project 
and shall be submitted to the District at least 30 days prior 
to commencement of construction. 

SJVAPCD 1) At least 
30d prior 
construction

CH2 
Denver

#REF! 11/12/2010   
11/22/10

Complete Submitted to SJVAPCD by Sierra on 11/12/10.  Submitted to CEC for 
information on 11/22/10. Apprvied by CEC via email from Dale 
Rundquist on 12/17/10. 

AQ-39 Startup/
Ops

Source testing shall be conducted using the methods and 
procedures approved by the District. The District must be 
notified at least 30 days prior to any compliance source 
test, and a source test plan must be submitted for 
approval at least 15 days prior to testing. [District Rule 
1081]

1) The project owner shall submit the proposed source 
test plan or protocol for the source tests 15 days prior to 
the proposed source test date to both the District and 
CPM for approval. 2) The project owner shall notify the 
District and CPM no later than 30 days prior to the 
proposed source test date and time. 

SJVAPCD 1) 15d prior 
source test 
date;                      
2) no later 
than 30d prior 
source test 
date

TID/ 
Aeros

1)5/20/12    
2) 5/3/12

5/1/2012   
5/30/12

5/30/12 Complete Source test scheduled for June 18, through June 30, 2012.  Source 
test protocol submitted to SJVAPCD on 4/24/12.  Protocol submitted 
to CEC via email on 5/1/12. Revised source test schedule and 
SJVAPCD approval of source test protocol submitted to CEC vial 
email on 5/30/12.  CEC approval of source test protocol provided via 
email from Bruce Boyer on 5/30/12.  061312 sent email to Bruce Boyer 
stating that order of source tests has changed.  Source Test dates are 
still the same.

AQ-40 Startup/
Ops

Source testing shall be witnessed or authorized by 
District personnel and samples shall be collected by a 
California Air Resources Board (CARB) certified testing 
laboratory or a CARB certified source testing firm. 
[District Rule 1081]

The project owner shall submit the proposed protocol for 
the source tests to both the District and CPM for approval 
in accordance with condition AQ-39.

SJVAPCD 15d prior 
source test 
date

TID/ 
Aeros

5/20/12 5/1/2012   
5/30/12

5/30/12 Complete Source test scheduled for June 18, through June 30, 2012.  Source 
test protocol submitted to SJVAPCD on 4/24/12.  Protocol submitted 
to CEC via email on 5/1/12. Revised source test schedule and 
SJVAPCD approval of source test protocol submitted to CEC vial 
email on 5/30/12.  CEC approval of source test protocol provided via 
email from Bruce Boyer on 5/30/12.

AQ-44 Startup/
Ops

The following test methods shall be used: NOx - EPA 
Method 7E or 20 or CARB Method 100; CO - EPA 
Method 10 or 10B or CARB Method 100; VOC - EPA 
Method 18 or 25; PM10 - EPA Method 5 (front half and 
back half) or 201 and 202a; ammonia - BAAQMD ST-1B; 
and O2 - EPA Method 3, 3A, or 20 or CARB Method 100. 
EPA approved alternative test methods as approved by 
the District may also be used to address the source 
testing requirements of this permit. [District Rules 1081 
and 4703, 40 CFR 60.4400(1)(i)]

The project owner shall submit the proposed protocol for 
the source tests to both the District and CPM for approval 
in accordance with condition AQ-39.

SJVAPCD 15d prior 
source test 
date

TID/   
Aeros

5/20/12 5/1/2012  
5/30/12

5/30/12 Complete Source test scheduled for June 18, through June30, 2012. Source test 
protocol submitted to SJVAPCD on 4/24/12.  Protocol submitted to 
CEC via email on 5/1/12. Revised source test schedule and SJVAPCD 
approval of source test protocol submitted to CEC vial email on 
5/30/12. CEC approval of source test protocol provided via email from 
Bruce Boyer on 5/30/12.

AQ-56   
(Part 1 of 

2)

Constr The facility shall install and maintain equipment, facilities, 
and systems compatible with the District's CEMS data 
polling software system and shall make CEMS data 
available to the District's automated polling system on a 
daily basis.  [District Rule 1080]

1) The project owner shall provide a Continuous Emission 
Monitoring System (CEM) protocol for approval by the 
APCO and CPM at least 60 days prior to installation of the 
CEM. 

SJVAPCD 1) At least 
60d prior 
installation of 
CEMS

Susan 3/21/11 4/14/11 Complete Submitted to CEC and SJVAPCD on 3/21/11.  Approved via email to 
Dale Rundquist on 4/14/11.
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AQ-65 Constr Prior to operating under ATCs N-3299-4-0, N-3299-5-0 
and N-3299-6-0, the permittee shall mitigate the following 
quantities of NOx: 1st quarter: 34,905 lb, 2nd quarter: 
35,292 lb, 3rd quarter: 35,682 lb, and 4th quarter: 35,682 
lb. Offsets shall be provided at the applicable offset ratio 
specified in Table 4-2 of Rule 2201 (as amended 
9/21/06). [District Rule 2201]

The project owner shall submit to both the District and 
CPM records showing that the project’s offset 
requirements have been met prior to initiating operation.

SJVAPCD Prior to First 
Fire of ANY 
engine

Susan 2/1/12 10/11/11 
SJVAPCD    
10/12/11 CEC

1/11/12 CEC 
2/7/12 
SJVAPCD

Complete Submit prior to first fire/testing of any engine.  Submitted 10/11/11 to 
the SJVAPCD.  Submitted 10/12/11 to the CEC.  Approved by CEC via 
email from Bruce Boyer on 1/11/12. Approved by SJVAPCD via letter 
to George Davies with new certificates on 2/7/12.

AQ-66 Constr NOx ERC S-3113-2 (or a certificate split from this 
certificate) shall be used to supply the required NOx 
offsets, unless a revised offsetting proposal is received 
and approved by the District. Following the revisions, this 
Authority to Construct permit shall be re-issued, 
administratively specifying the new offsetting proposal. 
[District Rule 2201]

The project owner shall submit to both the District and 
CPM records showing that the project’s offset 
requirements have been met prior to initiating operation.

SJVAPCD Prior to First 
Fire of ANY 
enginge

Susan 2/1/12 10/11/11 
SJVAPCD    
10/12/11 CEC

1/11/12 CEC 
2/7/12 
SJVAPCD

Complete Original public noticing requirements, if any, shall be duplicated prior to re-
issuance of this Authority to Construct permit.  Submitted 10/11/11 to the 
SJVAPCD.  Submitted 10/12/11 to the CEC. Approved by CEC via 
email from Bruce Boyer on 1/11/12.  Approved by SJVAPCD via letter 
to George Davies with new certificates on 2/7/12.

AQ-67 Constr Prior to operating under ATCs N-3299-4-0, N-3299-5-0 
and N-3299-6-0, the permittee shall mitigate the following 
quantities of VOC: 1st quarter: 6,113 lb, 2nd quarter: 
6,113 lb, 3rd quarter: 6,114 lb, and 4th quarter: 6,114 lb. 
Offsets shall be provided at the applicable offset ratio 
specified in Table 4-2 of Rule 2201 (as amended 
9/21/06). [District Rule 2201]

The project owner shall submit to both the District and 
CPM records showing that the project’s offset 
requirements have been met prior to initiating operation.

SJVAPCD Prior to First 
Fire of ANY 
engine

Susan 2/1/12 10/11/11 
SJVAPCD    
10/12/11 CEC

1/11/12 CEC 
2/7/12 
SJVAPCD

Complete  Submitted 10/11/11 to the SJVAPCD.  Submitted 10/12/11 to the CEC. 
Approved by CEC via email from Bruce Boyer on 1/11/12.  Approved 
by SJVAPCD via letter to George Davies with new certificates on 
2/7/12.

AQ-68 Constr VOC ERC C-1008-1 (or a certificate split from this 
certificate) shall be used to supply the required VOC 
offsets, unless a revised offsetting proposal is received 
and approved by the District. Following the revisions, this 
Authority to Construct permit shall be re-issued, 
administratively specifying the new offsetting proposal. 
[District Rule 2201]

The project owner shall submit to both the District and 
CPM records showing that the project’s offset 
requirements have been met prior to initiating operation.

SJVAPCD Prior to First 
Fire of ANY 
engine

Susan 2/1/12 10/11/11 
SJVAPCD    
10/12/11 CEC

1/11/12 CEC 
2/7/12 
SJVAPCD

Complete Original public noticing requirements, if any, shall be duplicated prior to re-
issuance of this Authority to Construct permit.   Submitted 10/11/11 to the 
SJVAPCD.  Submitted 10/12/11 to the CEC. Approved by CEC via 
email from Bruce Boyer on 1/11/12.  Approved by SJVAPCD via letter 
to George Davies with new certificates on 2/7/12.

AQ-69 Constr Prior to operating under ATCs N-3299-4-0, N-3299-5-0 
and N-3299-6-0, the permittee shall mitigate the following 
quantities of PM10: 1st quarter: 13,506 lb, 2nd quarter: 
13,507 lb, 3rd quarter: 13,507 lb, and 4th quarter: 13,507 
lb. Offsets shall be provided at the applicable offset ratio 
specified in Table 4-2 of Rule 2201 (as amended 
9/21/06). [District Rule 2201]

The project owner shall submit to both the District and 
CPM records showing that the project’s offset 
requirements have been met prior to initiating operation.

SJVAPCD Prior to First 
Fire of ANY 
enginge

Susam 2/13/12 10/11/11 
SJVAPCD    
10/12/11 CEC

1/11/12 CEC 
2/7/12 
SJVAPCD

Complete  Submitted 10/11/11 to the SJVAPCD.  Submitted 10/12/11 to the CEC.  
Approved by SJVAPCD via letter to George Davies with new 
certificates on 2/7/12.

AQ-70 Constr SOx ERC S-3129-5 (or a certificate split from this 
certificate) shall be used to supply the required PM10 
offsets, unless a revised offsetting proposal is received 
and approved by the District. Following the revisions, this 
Authority to Construct permit shall be re-issued, 
administratively specifying the new offsetting proposal. 
[District Rule 2201]

The project owner shall submit to both the District and 
CPM records showing that the project’s offset 
requirements have been met prior to initiating operation.

SJVAPCD Prior to First 
Fire of ANY 
engine

Susan 2/1/12 10/11/11 
SJVAPCD    
10/12/11 CEC

1/11/12 CEC 
2/7/12 
SJVAPCD

Complete Original public noticing requirements, if any, shall be duplicated prior to re-
issuance of this Authority to Construct permit.   Submitted 10/11/11 to the 
SJVAPCD.  Submitted 10/12/11 to the CEC. Approved by CEC via 
email from Bruce Boyer on 1/11/12.  Approved by SJVAPCD via letter 
to George Davies with new certificates on 2/7/12.

AQ-72 Constr Disturbances of soil related to any construction, 
demolition, excavation, extraction, or other earthmoving 
activities shall comply with the requirements for fugitive 
dust control in District Rule 8021 unless specifically 
exempted under Section 4.0 of Rule 8021 or Rule 8011. 
[District Rules 8011 and 8021]

A summary of significant construction activities and 
monitoring records required shall be included in the 
construction monthly compliance report (AQ-SC3).

SJVAPCD MCR Sam Complete

AQ-73       
(Part 1 of 

3)

Pre-
Constr

An owner/operator shall submit a Dust Control Plan to 
the APCO prior to the start of any construction activity on 
any site that will include 10 acres or more of disturbed 
surface area for residential developments, or 5 acres or 
more of disturbed surface area for non-residential 
development, or will include moving, depositing, or 
relocating more than 2,500 cubic yards per day of bulk 
materials on at least three days. [District Rules 8011 and 
8021]

1) The final Dust Control Plan shall be included within the 
Air Quality Construction Mitigation Plan and submitted to 
the District and CPM not less than 30 days prior to the 
start of any construction activity.  2) Written notification to 
air district w/in 10 days prior to earth moving

SJVAPCD 1)30d prior 
start of any 
construction 
activity          
2) 10d prior to 
earth moving

Sierra 
(site 
/tline)  
PG&E 
gas 
pipeline

1/26/11 11/12/10   
11/18/10

11/19/10 Complete Submitted to SJVAPCD by Sierra on 11/12/10.  Submitted to CEC on 
11/18/10. Approved by CEC on 11/19/10.
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AQ-73       
(Part 2 and 

3 of 3)

Pre-
Constr/
Constr

Final Dust Control Plan  - An owner/operator shall submit 
a Dust Control Plan to the APCO prior to the start of any 
construction activity on any site that will include 10 acres 
or more of disturbed surface area for residential 
developments, or 5 acres or more of disturbed surface 
area for non-residential development, or will include 
moving, depositing, or relocating more than 2,500 cubic 
yards per day of bulk materials on at least three days. 
[District Rules 8011 and 8021]

1) The final Dust Control Plan shall be included within the 
Air Quality Construction Mitigation Plan and submitted to 
the District and CPM not less than 30 days prior to the 
start of any construction activity. 2) Written notification to 
air district w/in 10 days prior to earth moving; 3 )provide 
names and contact info for all contractors and subs before 
they start work at the site  4) A summary of significant 
construction activities and monitoring records required 
shall be included in the construction monthly compliance 
report (AQ-SC3).

SJVAPCD 1) 30d prior to 
earth moving; 
2) 10d prior to 
earth moving   
3) In MCRs

Sierra 
(site 
/tline)  
PG&E 
gas 
pipeline

2/15/11 11/18/2010  
12/9/10    
2/25/11     
3/29/11

11/19/2010  
4/14/11

Complete Dust plan submitted to SJVAPCD by Sierra on 11/8/10.  Plan 
submitted to CEC on 11/18/10.  Approved by the CEC via email from 
Dale Rundquist on 11/19/10.  Dust plan conditionally approved by air 
district on Dec. 9, 2010.  Copy of air district conditionally approval 
letter submitted to CEC on 12/16/10.  Required info sent to air district 
on 2/16/11.  2/18/11 Final approval from Air District rec'd.  2/24/11 start 
of construction notification submitted to air district.  2/25/11 
SJVAPCD documentation sent to CEC.  PG&E Dust plan submitted to 
air district by PG&E on 3/28/11. Approved by Air District on 4/19/11. 
PG&E plan submitted to CEC on 3/29/11.  Approved by CEC on 
4/14/11.  Air District approval submitted to CEC on 5/6/11.  Approved 
by CEC on 5/9/11.

AQ-74 Constr An owner/operator shall prevent or clean up any carryout 
or trackout in accordance with the requirements of District 
Rule 8041 Section 5.0, unless specifically exempted 
under Section 4.0 of Rule 8041 or Rule 8011. [District 
Rules 8011 and 8041]

The project owner shall make the site available for 
inspection by representatives of the District, ARB, and the 
Commission upon request.

N/A Complete

AQ-75 All Whenever open areas are disturbed, or vehicles are used 
in open areas, the facility shall comply with the 
requirements of Section 5.0 of District Rule 8051, unless 
specifically exempted under Section 4.0 of Rule 8051 or 
Rule 8011. [District Rules 8011 and 8051]

The project owner shall make the site available for 
inspection by representatives of the District, ARB, and the 
Commission upon request.

N/A TID/   
PG&E

Complete

AQ-76 All Any paved road or unpaved road shall comply with the 
requirements of District Rule 8061 unless specifically 
exempted under Section 4.0 of Rule 8061 or Rule 8011. 
[District Rules 8011 and 8061]

The project owner shall make the site available for 
inspection by representatives of the District, ARB, and the 
Commission upon request.

N/A TID/   
PG&E

Complete

AQ-77 Constr Water, gravel, roadmix, or chemical/organic dust 
stabilizers/suppressants, vegetative materials, or other 
District-approved control measure shall be applied to 
unpaved vehicle travel areas as required to limit Visible 
Dust Emissions to 20% opacity and comply with the 
requirements for a stabilized unpaved road as defined in 
Section 3.59 of District Rule 8011. [District Rule 8011 and 
8071]

The project owner shall make the site available for 
inspection by representatives of the District, ARB, and the 
Commission upon request.

N/A TID/   
PG&E

Complete

AQ-78 Constr Where dusting materials are allowed to accumulate on 
paved surfaces, the accumulation shall be removed daily 
or water and/or chemical/organic dust 
stabilizers/suppressants shall be applied to the paved 
surface as required to maintain continuous compliance 
with the requirements for a stabilized unpaved road as 
defined in Section 3.59 of District Rule 8011 and limit 
Visible Dust Emissions (VDE) to 20% opacity. [District 
Rule 8011 and 8071]

The project owner shall make the site available for 
inspection by representatives of the District, ARB, and the 
Commission upon request.

N/A TID/   
PG&E

Complete

AQ-79 Constr On each day that 50 or more Vehicle Daily Trips or 25 or 
more Vehicle Daily Trips with 3 axles or more will occur 
on an unpaved vehicle/equipment traffic area, permittee 
shall apply water, gravel, roadmix, or chemical/organic 
dust stabilizers/suppressants, vegetative materials, or 
other District-approved control measure as required to 
limit Visible Dust Emissions to 20% opacity and comply 
with the requirements for a stabilized unpaved road as 
defined in Section 3.59 of District Rule 8011. [District 
Rule 8011 and 8071]

The project owner shall make the site available for 
inspection by representatives of the District, ARB, and the 
Commission upon request.

N/A TID/   
PG&E

Complete
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AQ-80 Constr Whenever any portion of the site becomes inactive, 
Permittee shall restrict access and periodically stabilize 
any disturbed surface to comply with the conditions for a 
stabilized surface as defined in Section 3.58 of District 
Rule 8011. [District Rules 8011 and 8071]

The project owner shall make the site available for 
inspection by representatives of the District, ARB, and the 
Commission upon request.

N/A TID/   
PG&E

Complete

BIO-1    
(Part 1 of 

2)

Pre-
Constr

Designated Biologist Selection: The project owner shall 
assign a Designated Biologist to the project. The project 
owner shall submit the resume of the proposed 
Designated Biologist, with at least three references and 
contact information, to the Energy Commission 
Compliance Project Manager (CPM) for approval.  See 
BIO-1 for requirements.

The project owner shall submit the specified information at 
least 90 days prior to the start of any site mobilization.  

N/A At least 90d 
prior to the 
start of any 
site 
mobilization

Susan/  
CH2 
SAC

11/27/10 8/3/10 8/16/10 Complete DB resume and references submitted on 8/3/10.  Approved by Chris 
Davis via email on 8/16/10.

BIO-3 (part 
1 of 2)

Pre-
Constr

Biological Monitor Selection:  The CPM-approved 
Designated Biologist shall submit the resume, at least 
three references and contact information of the proposed 
Biological Monitors to the CPM for approval. 

1) Submit the specified information to the CPM for 
approval at least 30 days prior to the start of any site 
mobilization. 2) The Designated Biologist shall submit a 
written statement to the CPM confirming that the individual 
biological monitors have been trained, including the date 
when training was completed. 

N/A 1) 30d prior 
mobilization;                   
2) after 
training

CH2 
SAC

1/26/11 11/18/10 12/1/10 Complete Submitted 11/18/10.  Approved 12/1/10 via email from Dale Rundquist. 

BIO-5 (part 
1 of 4)

Pre-
Constr

Worker Environmental Awareness Program (WEAP): 
Develop and implement a CPM-approved WEAP in which 
each of its employees, as well as employees of 
contractors and subcontractors who work on the project 
site or any related facilities during site mobilization, 
ground disturbance, grading, construction, operation and 
closure, are informed about sensitive biological resources 
potentially associated with the project.  See BIO-5 for all 
WEAP requirements.

1) At least 60 days prior to the start of any site 
mobilization, the project owner shall provide to the CPM 
two copies of the proposed WEAP and all supporting 
written materials and script for electronic media (video or 
DVD) prepared or reviewed by the Designated Biologist 
and a resume of the persons administering the program. 

N/A 1) At least 
60d prior to 
the start of 
any site 
mobilization

CH2   
SAC

12/27/10 8/13/2010   
9/3/10

9/15/10 Complete  WEAP submitted by CH2M 8/23/10.  Bio comments rec'd from Chris 
Davis on 8/24/10.  BIO WEAP resubmitted on 9/3/10.  Bio WEAP 
approved 9/15/10 via email from Chris Davis. 

BIO-5 (part 
2 of 4)

Pre-
Constr

Worker Environmental Awareness Program (WEAP): See 
BIO-5 for all WEAP requirements.

2) At least 10 days prior to site mobilization, submit two 
copies of the CPM-approved training materials and 
electronic media to the CPM.  

N/A 2) 10d prior 
mobilization

CH2   
SAC

2/15/11 2/1/11 1/31/2011    
2/7/11

Complete Submitted to CEC on 1/31/11.  WEAP materials approved by CEC via 
email from Dale Rundquist on 2/7/11.

BIO-6  
(part 1 of 

2)

Pre-
Constr

Biological Resources Mitigation Implementation and 
Monitoring Plan (BRMIMP):  The project owner shall 
submit two copies of the proposed BRMIMP to the CPM 
for review and approval, to the USFWS and CDFG for 
review and comment, and shall implement the measures 
identified in the approved BRMIMP.  See BIO-6 and also 
BIO-7 through BIO-16 for detailed requirements of the 
BRMIMP.

1) At least 60 days before any site mobilization, submit a 
draft BRMIMP to the CPM for review and approval, and 
provide copies to USFWS and CDFG for review and 
comment. 2) If there are any permits that have not yet 
been received when the BRMIMP is first submitted, these 
permits shall be submitted to the CPM within 5 days of 
their receipt. 3) Within 15 days of permit receipt, the 
project owner shall submit a revised BRMIMP reflecting 
new permit conditions to the CPM. 

USFWS, 
CDFG

1) 60d before 
any site 
mobilization;                  
2) Within 5 
days;                 
3) Within 15 
days

CH2   
SAC

12/27/10 9/24/2010  
9/30/2010   

1/5/11     
1/7/11     
1/10/11   
1/2011

1/31/11 Complete BRMIMP Modifications: The project owner shall notify the CPM no less 
than five working days before implementing any modifications to the 
approved BRMIMP. Any changes to the BRMIMP must be approved by the 
CPM before implementation. The project owner shall provide copies to any 
modifications to the USFWS and CDFG for review and comment. BRMIMP 
submitted by CH2MHill on 9/24/2010.  Submitted to CDFG and USFWS 
on 9/30/2010.  CEC comments received via email fro Chris Davis on 
10/12/10. Revised BRMIMP sent electronicallyfrom Sarah to CEC on 
1/5/11.  Comments rec'd via email from Dave Bise on 1/6/11. 
Responses sent via email from Sarah to Dave Bise on 1/7/11.  on 
1/7/11 Dave Bise accepted revisions.  On 1/10/11 hard copy BRMIMP 
sent to CEC.  On 1/13/11 Dave Bise via email provided comments on 
hard copy of BRMIMP. Revised BRMIMP mailed by CH2 on 1/20/11.  
BRMIMP approved via email from Dale Rundquist on 1/31/11.
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BIO-8 (Part 
1 of 2)

Constr/
Prior 

pipeline 
constr

Frac-Out Containment Plan: The project owner shall 
prepare and implement a frac-out containment plan to 
ensure that drilling mud or other drilling material do not 
impact biological resources or impair water quality of 
canals during gas pipeline construction. 

1) Draft containment plan must be submitted to the CPM 
for review and approval, and to the CDFG for review and 
comment no less than 60 days before the estimated start 
of construction of the gas pipeline. 2) A final plan must be 
completed no less than 30 days before the start of the 
construction of the gas pipeline. The final plan shall be 
incorporated into the BRMIMP. 

1) 60d prior 
construction 
of gas 
pipeline;             
2) 30d prior 
construction 
pipeline 
construction

PG&E 5/1/11 5/5/11 5/13/2011  
6/14/11

Complete The plan should include measures to protect water quality of the adjacent 
canal(s) and any vegetation that provides suitable habitat for special-status 
wildlife species adjacent to the frac-out. The plan should also include 
appropriate procedures for cleanup and disposal of drilling materials and 
contain potential mitigation measures for impacts to sensitive plant and 
wildlife species or their habitat that may occur as the result of a frac-out. 
### Frac-Out Plan submitted to CEC and CDFG on 5/5/11.  Comments 
received from David Bise via email on 5/6/11.  Discussed in a conf call 
withDavid Bise,  Tom Johnson, Victor Leighton, Susan Strachan on 
5/6/11.  Revised plan submitted on 5/10/11.  Approved by CEC via 
email 5/13/11. Revised BRMIMP Submitted to CEC 6/1/11.  Revised 
BRMIMP approved by CEC 6/14/11 via email from Mary Dias. 

BIO-8 (Part 
2 of 2)

Constr Frac-Out Containment Plan 3) Notification of any frac-out must be made to the CPM 
within 24 hours of the occurrence. Notify the CPM of the 
circumstances and location of the frac-out and corrective 
measures that are being taken. 

3) Within 24 
hours of 
occurrence

CH2 N/A No frac-outs occurred during the construction of the PG&E gas pipeline. 

BIO-9         
(Part 1 of 

3)

Pre-
Constr

Avoid Harassment or Harm to San Joaquin Kit Foxes: 
The project owner shall conduct a pre-construction 
survey for San Joaquin kit fox for the power plant, 
laydown area, transmission lines, re-rated transmission 
lines, and pipeline corridor no less than 14 days and no 
more than 30 days prior to the initiation of construction on 
each project component. The surveys shall include a 200-
foot buffer for the plant site, the gas pipeline alignment 
and the transmission line corridors. See BIO-9 for 
extensive construction and mitigation requirements.

1)The project owner shall conduct a pre-construction 
survey for San Joaquin kit fox for the power plant, 
laydown area, transmission lines, re-rated transmission 
lines, and pipeline corridor no less than 14 days and no 
more than 30 days prior to the initiation of construction 
on each project component. 2) If a natal or pupping den is 
found within a designated construction area or within 200 
feet of a designated construction area, USFWS and 
CDFG shall be contacted. See BIO-8 for further 
requirements if den found. 3) A written report summarizing 
the results of the pre-construction survey shall be sent to 
the CPM, CDFG, and USFWS prior to the start of ground 
disturbance. 

USFWS, 
CDFG

1) Within the 
period of 14d-
30d prior 
construction 
of each 
component;                    
2) If den 
found;                        
3) Prior 
ground 
disturbance

CH2   
SAC

1/25/11- 
2/11/11

2/17/11 2/23/11 Complete Preconstruction bio survey results submitted to the CEC on 2/17/11.  
Approved via email from David Bise on 2/23/11.

BIO-9         
(Part 2 of 

3)

Constr/
Prior 

constr 
of each 
compo

nent

Avoid Harassment or Harm to San Joaquin Kit Foxes: 
The project owner shall conduct a pre-construction 
survey for San Joaquin kit fox for the power plant, 
laydown area, transmission lines, re-rated transmission 
lines, and pipeline corridor no less than 14 days and no 
more than 30 days prior to the initiation of construction on 
each project component. The surveys shall include a 200-
foot buffer for the plant site, the gas pipeline alignment 
and the transmission line corridors. See BIO-9 for 
extensive construction and mitigation requirements.

1)The project owner shall conduct a pre-construction 
survey for San Joaquin kit fox for the power plant, 
laydown area, transmission lines, re-rated transmission 
lines, and pipeline corridor no less than 14 days and no 
more than 30 days prior to the initiation of construction on 
each project component. 2) If a natal or pupping den is 
found within a designated construction area or within 200 
feet of a designated construction area, USFWS and 
CDFG shall be contacted. See BIO-8 for further 
requirements if den found. 3) A written report summarizing 
the results of the pre-construction survey shall be sent to 
the CPM, CDFG, and USFWS prior to the start of ground 
disturbance. 

USFWS, 
CDFG

1) Within the 
period of 14d-
30d prior 
construction 
of each 
component;                    
2) If den 
found;                        
3) Prior 
ground 
disturbance

CH2   
SAC

4/15/11 3/29/2011  
5/19/11   
6/6/11   
6/15/11 
7/22/11   
8/5/11   
9/20/11  
11/21/11

6/14/2011  
6/28/11

Submitted/ 
Approved

Pre-construcion biology survey results  for geoarch trenching  
submitted 3/29/11 by CH2. Pre-const survey results for gas pipeline 
and re-rating 69-kv line submitted to CEC and CDFG on 5/19/11.  
Submitted to USFWS on 6/1/11. Submitted follow-up report on coyote 
den on 6/6/11.  Approved by CEC on 6/14/11. Pre-construction survey 
report for gas pipeline construction phases 2 and 3 submitted on 
6/15/11.  Apprvoed by CEC on 6/28/11.  Follow-up report on coyote 
den approved on 6/28/11.  Pre-construction surveys for Phase 4 
(Prune Ave) were submitted on 7/22/11 by CH2MHill.  Pre-construction 
surveys for gas pipeline phase 5 (El Katrina to Zeering submitted on 
8/5/11 by CH2MHill.  Phase 6 and 7 surveys submitted 9/20/11.  Phase 
8 (Bronco Winery) submitted on 11/21/11

BIO-10       
(Part 1 of 

2)

Pre-
Constr

Pre-Construction Nesting Bird Surveys and Nest 
Monitoring: Pre-construction nest surveys shall be 
conducted if construction activities would occur 
between February 1 and July 31. At least two pre-
construction surveys shall be conducted, separated by a 
minimum 10-day interval. See BIO-10 for monitoring 
and reporting requirements.

1) One survey shall be conducted within the 14-day period 
immediately preceding initiation of construction of each 
project component. 2) Other survey should be conducted 
during the start of the Swainson’s hawk breeding season 

(March 20th to April 20th) prior to construction of each 
project component. 3) At least 10 days prior to the start of 
any project-related ground disturbance activities, the 
project owner shall provide the CPM and CDFG a report 
describing the findings of the pre-construction nest 
surveys.

CDFG 1) 14d prior 
construction;                 
2) during Mar. 
20th - Apr. 
20th prior 
construction                      
3) 10d prior 
ground 
disturbance

CH2   
SAC

2/11/11 2/17/11 2/23/11 Complete Consultation with CDFG shall be required for any construction that 
occurs within one half mile of an active Swainson’s hawk nest to 
ensure that no take of Swainson’s hawks occurs during project 
construction. ###  Add'l surveys may be required if periods of const 
inactivity exceed 3 weeks. ###  Preconstruction bio survey results 
submitted to the CEC on 2/17/11. Approved via email from David Bise 
on 2/23/11.
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BIO-10       
(Part 2 of 

2)

Constr/
Prior 

constr 
of each 
compo
nent if 
Feb. 1 - 
July 31

Nesting Bird Surveys and Nest Monitoring: Pre-
construction nest surveys shall be conducted if 
construction activities would occur between 
February 1 and July 31. At least two pre-construction 
surveys shall be conducted, separated by a minimum 10-
day interval. See BIO-10 for monitoring and reporting 
requirements.

1) One survey shall be conducted within the 14-day period 
immediately preceding initiation of construction of each 
project component. 2) Other survey should be conducted 
during the start of the Swainson’s hawk breeding season 

(March 20th to April 20th) prior to construction. 3) At least 
10 days prior to the start of any project-related ground 
disturbance activities, the project owner shall provide the 
CPM and CDFG a report describing the findings of the pre-
construction nest surveys.

CDFG 1) 14d prior 
construction;                 
2) during Mar. 
20th - Apr. 
20th prior 
construction                      
3) 10d prior 
ground 
disturbance.

CH2 4/15/11  
4/20/11

3/29/2011  
5/17/11 
5/25/11   
7/6/11      
7/21/11   
7/22/11   
8/5/11  

11/21/11

6/14/2011  
6/28/11   

7/1/11CDFG 
7/29/11   

CDFG /CEC

Submitted/ 
Approved  

Consultation with CDFG shall be required for any construction that occurs 
within one half mile of an active Swainson’s hawk nest to ensure that no 
take of Swainson’s hawks occurs during project construction. ### 
Preconstruction surveys for geoarch trenching submitted 3/29/11 by 
CH2.  Nesting bird survey for gas pipeline (Phase 1) and SWHA buffer 
reduction memo submitted to CEC and CDFG on 5/17/11.  Survey 
report of May surveys submitted 5/25/11 to CEC and CDFG on 5/25/11. 
Approved by CEC on 6/14/11.  Nest monitoring plan submitted to CEC 
on 5/27/11.  Nest monitoring plan submitted to CDFG on 6/14/11.  Nest 
monitoring plan approved by CEC on 6/14/11.  Pre-construction 
survey report for gas pipeline construction phases 2 and 3 submitted 
on 6/15/11.  Approved by CEC on 6/28/11.  SHWA buffer reduction 
response from CDFG rec'd via email on 7/1/11.  CDFG response 
submitted to CEC on 7/6/11.  Update and recommendations on SWHA 
buffer reductions emailed to CDFG and CEC on 7/27/11.  CDFG 
comments and CEC concurrence rec'd on 7/29.   Pre-construction 
surveys for Phase 4 (Prune Ave) were submitted on 7/22/11 by 
CH2MHill.  Pre-construction surveys for gas pipeline phase 5 (El 
Katrina to Zeering submitted on 8/5/11 by CH2MHill.  Phase 8 
submitted on 11/21/11

BIO-9         
(Part 3 of 

3)

Constr Avoid Harassment or Harm to San Joaquin Kit Foxes. 
See BIO-9 for extensive construction and mitigation 
requirements.

4) Implementation of the measures shall be reported in 
the monthly compliance reports by the Designated 
Biologist. 5 ) Within 30 days after completion of project 
construction, the project owner shall provide to the CPM  
and USFWS, for review and approval, and to the CDFG 
for review and comment, a written construction 
termination report identifying how all biological resource-
related conservation measures were completed.

USFWS, 
CDFG

4) In MCRs                        
5) Within 30d 
after 
construction

CH2 4/20/12 Ongoing/ 
Not Started

During construction, the Designated Biologist shall notify the USFWS and 
CDFG within 24 hours of receiving a report of incidental take occurring at 
the project site. The project proponent and the permitting agencies shall 
meet within two weeks to discuss adaptive management measures that 
may be undertaken to reduce or eliminate future incidents of incidental 
take.  

BIO-11    
(Part 1 of 

2)

Pre-
Constr

Burrowing Owl Impact Avoidance and Minimization 
Measures: The project owner shall manage the pipeline 
alignment and transmission lines in a manner to avoid or 
minimize impacts to the burrowing owl. See BIO-11 for 
monitoring, mitigation, and reporting requirements.

1) Project owner shall submit a report to CDFG and the 
CPM at least 10 days prior to the start of ground 
disturbance that describes survey methods, results, and 
conservation or mitigation measures.

CDFG 1) 10d prior 
ground 
disturbance

CH2   
SAC

2/15/11 2/17/11 2/23/11 Complete Based on conf. call with Chris Davis and David Bise on 8/25/10, condition 
applies to all project components.  Preconstruction bio survey results 
submitted to the CEC on 2/17/11.  Approved via email from David Bise on 
2/23/11.

BIO-11    
(Part 2 of 

2)

Constr Burrowing Owl Impact Avoidance and Minimization 
Measures: The project owner shall manage the pipeline 
alignment and transmission lines in a manner to avoid or 
minimize impacts to the burrowing owl. See BIO-11 for 
monitoring, mitigation, and reporting requirements.

2) If owl relocation is necessary, the project owner or the 
Designated Biologist shall coordinate with CDFG on new 
burrows (if any). See BIO-11 for additional requirements. 
3) Within 30 days after completion of owl relocation and 
monitoring and the start of ground disturbance, the project 
owner shall provide written verification to the CDFG and 
CPM that burrowing owl mitigation measures have been 
completed.

CDFG 2) If 
relocation;                         
3) Within 30d 
after 
relocation

CH2 3/29/2011  
5/25/11  
6/15/11   
7/22/11   
8/5/11

6/14/2011 
6/28/11

Submitted/ 
Approved

Pre-construcion biology survey results  for geoarch trenching  
submitted 3/29/11 by CH2.  Pre-construction burrowing owlsurvey  
results for gas pipeline (Phase 1) and re-rated 69-kV line submitted 
5/25/11.  Approved by CEC on 6/14/11.   Pre-construction survey 
report for gas pipeline construction phases 2 and 3 submitted on 
6/15/11.  Approved by CEC on 6/28/11.  Pre-construction surveys for 
Phase 4 (Prune Ave) were submitted on 7/22/11 by CH2MHill.  Pre-
construction surveys for gas pipeline phase 5 (El Katrina to Zeering 
submitted on 8/5/11 by CH2MHill.

BIO-12      
(Part 1 of 

2)

Constr/
Pre-
pipe- 
line 

constr

Giant Garter Snake (GGS) and Western Pond Turtle 
(WPT) Pre-Construction Clearance Surveys: Conduct pre-
construction surveys for GGS and WPT for all gas 
pipeline construction areas within 200 feet of an area that 
provides suitable habitat for GGS or WPT as specified in 
the GGS habitat assessment. 

1) Designated Biologist or representative approved by 
USFWS and CPM must survey the construction area 
within potential GGS and WPT habitat no more than 24 
hours prior to the initiation of construction. 2) Project 
owner shall submit a report to the CPM, USFWS, and 
CDFG no more than 10 days after completion of GGS and 
WPT pre-construction surveys.

USFWS, 
CDFG

1) 24 hours 
prior 
construction;     
2) within 10d 
of surveys

CH2   
SAC

6/16/2011   
6/15/11  
7/20/11  
7/22/11   
8/5/11      

9/20/11

6/28/2011  
7/25/11

Submitted/ 
Approved

Preconstruction survey results for GGS and WPT on Phase 1 
construction area of PG&E gas pipeline submitted on 6/16/11.  
Approved by CEC on 6/28/11.  Pre-construction survey report for gas 
pipeline construction phases 2 and 3 submitted on 6/15/11. Harding 
Drain 24 hour prior to construction survey results submitted on 
6/15/11.   Approved by CEC on 6/28/11. Pre-construction surveys for 
Yori Grove trenching submitted on 7/20/11.  Approved by CEC on 
7/25/11. Pre-construction surveys for Phase 4 (Prune Ave) were 
submitted on 7/22/11 by CH2MHill.  Pre-construction surveys for gas 
pipeline phase 5 (El Katrina to Zeering submitted on 8/5/11 by 
CH2MHill.  Phase 6 and 7 submitted on 9/20/11.



Almond 2 Power Plant Project CEC Completed Conditions Compliance Matrix  Commission Decision 2010

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
112

7/16/12

Mobilization Start Date 2/25/11

Condition Phase Description Verification/Action/Submittal Required

Other 
Review 
Required Timeframe

Resp. 
Party

Sched. 
Date

Date 
Submitted 

Date 
Approved Status Comments

BIO-12      
(Part 2 of 

2)

Constr Giant Garter Snake (GGS) and Western Pond Turtle 
(WPT) Surveys

3) Another pre-construction survey must be conducted if 
construction activity ceases within potential GGS habitat 
for a period of more than 2 weeks.

USFWS, 
CDFG

3) If activity 
ceases for >2 
weeks

CH2 Not Started

BIO-13  
(Part 1 of 

2)

Constr/
Pre-
pipe- 
line 

constr

Giant Garter Snake (GGS) Impact Avoidance and 
Minimization Measures: Construction within 200 feet of 
canals with suitable GGS habitat must follow USFWS 
construction guidelines. See BIO-13 for all construction 
requirements.

1) USFWS must approve in writing any construction work 
within GGS habitat that must be conducted outside of the 
May 1-October 1st time window before construction 
activities commence.

USFWS 1) Prior 
construction if 
outside 
specified time 
frame

CH2   
SAC

3/11/2011   
9/27/11

3/17/2011 
4/14/11

Submitted 
for 

Geoarch 
trenching

USFWS letter submitted to CEC on 3/11/11.  Letter approved by David 
Bise, CEC on 3/17/11. Letter approved via email from Dale Rundquist 
on 4/14/11.  9/27/11 submitted to CEC USFWS email allowing some 
const. activities to extend beyond 10/1.

BIO-13  
(Part 2 of 

2)

Constr Giant Garter Snake (GGS) Impact Avoidance and 
Minimization Measures: Construction within 200 feet of 
canals with suitable GGS habitat must follow USFWS 
construction guidelines. See BIO-13 for all construction 
requirements.

2) Submit a report to USFWS and the CPM if any GGS 
are found within work areas no more than 24 hours after 
the sighting is made. 3) The monthly monitoring report 
shall include updates on construction work occurring 
within GGS habitat. 

USFWS 2) If sighting, 
within 24 
hours;                     
3) In MCRs

CH2 Not Started 
/MCR

BIO-14     
(Part 1 of 

3)

Constr/
Pre-
pipe- 
line 

constr

CDFG Streambed Alteration Agreement (SAA) and 
ACOE Section 404 Permit Measures: See BIO-14 for 
extensive three page list of requirements including 
BMPs.

1) Obtain all required permits from ACOE, Regional 
Board, or the Energy Commission in conjunction with 
CDFG at least 45 days prior to the start of construction. 2) 
Incorporate all required conditions of the SAA and/or 
401/404 permit(s), as applicable, into the final BRMIMP at 
least 30 days prior to the start of site mobilization. 3) A 
copy of all issued permits shall be sent to the CPM at 
least 30 days prior to the start of construction activities. 4) 
The project owner shall notify the CPM, ACOE, and 
CDFG, in writing at least five days prior to initiation of 
project activities in jurisdictional areas. 

ACOE, CDFG 1) 45d prior 
construction             
2) 30d prior 
site 
mobilization                 
3) 30d prior 
construction                
4) 5d prior 
start of 
activities

CH2   
SAC

3/21/2011  
3/25/11

4/14/11 Complete Notify the CPM and CDFG of any change of conditions to the project, the 
jurisdictional impacts, or the mitigation efforts, if the conditions at the site of 
a proposed project change in a manner which changes risk to biological 
resources that may be substantially adversely affected by the proposed 
project. The notifying report shall be provided to the CPM, ACOE, and 
CDFG no later than seven days after the change of conditions is 
identified. ### Based on 8/25/10 conf call with Chris Davis and David 
Bise, it was agreed that condition applies to construction of the gas 
pipeline.### 3/21/11 CDFG letter submitted to CEC stating no permit 
is required.  3/25/11 ACOE letter submitted to the CEC stating no 
permit is required. Approved via email from Dale Rundquist on 
4/14/11.

BIO-14     
(Part 2 of 

3)

Constr/
Pre-
pipe- 
line 

constr

CDFG Streambed Alteration Agreement (SAA) and 
ACOE Section 404 Permit Measures: See BIO-14 for 
extensive three page list of requirements including 
BMPs.

 5) Notify the CPM, ACOE, and CDFG, in writing, at least 
5 days prior completion of construction activities in 
jurisdictional areas. 6) Provide a copy of the Streambed 
Impact Minimization and Compensation Measures from 
the Energy Commission Final Decision to all contractors, 
subcontractors, and the applicant's project supervisors. 
Copies shall be readily available at the work site. 7) As per 
BIO-14, Section 4, a copy of the notifying change of 
conditions report shall be included in the annual reports.

ACOE, CDFG 4) 5d prior 
construction                
5) 5d 
following 
completion in 
jurisdictional 
areas;                  
6) At 
appropriate 

CH2 N/A Notify the CPM and CDFG of any change of conditions to the project, the 
jurisdictional impacts, or the mitigation efforts, if the conditions at the site of 
a proposed project change in a manner which changes risk to biological 
resources that may be substantially adversely affected by the proposed 
project. The notifying report shall be provided to the CPM, ACOE, and 
CDFG no later than seven days after the change of conditions is 
identified.  

BIO-15 Constr/
Pre-
pipe- 
line 

constr

Fairy Shrimp Surveys or Avoidance and Compensatory 
Mitigation: Construction of that portion of the natural gas 
pipeline adjacent to the cattle wallow shall either avoid 
the cattle wallow to the satisfaction of the USFWS. 
Alternatively, the project owner shall conduct focused 
protocol fairy shrimp surveys (1 dry season and 1 wet 
season survey) within the cattle wallow. If focused 
surveys are negative and are accepted by USFWS, then 
no further mitigation is necessary. See BIO-15 for 
additional information.

1) If the cattle wallow will be avoided to the satisfaction of 
USFWS, the project owner shall provide the CPM a 
description of the avoidance measures to be implemented 
and verification of their acceptability to USFWS no less 
than 30 days prior to initiation of construction of the gas 
pipeline. The avoidance measures shall be included in the 
final BRMIMP. 2) If the project owner conducts focused 
surveys for fairy shrimp, the results of focused surveys 
shall be submitted to the CPM and USFWS no more than 
45 days after completion of the surveys. Then 3) If the 
project owner finds fairy shrimp during focused surveys, a 
final mitigation proposal based on the biological opinion 
for the project shall be sent to the CPM no more than 30 
days prior to the implementation of pipeline construction.

USFWS 1) 30d prior 
gas pipeline;         
2) 45d after 
survey 
completion 
and then 2) 
30d prior 
pipeline 
construction

Susan 3/11/11 3/18/11  
4/14/11

Complete This condition assumes that the ACOE will enter formal consultation 
regarding potential project-related impacts to federally listed fairy shrimp 
with USFWS during the process of ACOE’s issuance of a Section 404 
permit. ### The final requirements for fairy shrimp mitigation as specified 
in the biological opinion shall be included in the final BRMIMP. ###  If the 
USFWS determines that the cattle wallow is not suitable habitat for 
fairy shrimp species, then the conditions of BIO-15 are not required.  
USFWS letter submitted to CEC on 3/11/11.  Approved by CEC via 
email from Dave Bise on 3/18/11.  Approved via email from Dale 
Rundquits on 4/14/11.
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7/16/12

Mobilization Start Date 2/25/11

Condition Phase Description Verification/Action/Submittal Required
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Review 
Required Timeframe

Resp. 
Party

Sched. 
Date

Date 
Submitted 

Date 
Approved Status Comments

CUL-1 Constr/
Pre-
pipe- 
line 

constr

Prior to the start of ground disturbance (includes 
“preconstruction site mobilization,” “construction ground 
disturbance,” and “construction grading, boring, and 
trenching,” as defined in the General Conditions for this 
project), for the reinforced segment of the natural gas 
pipeline on the west side of the San Joaquin River 
(hereinafter referred to as the "Reinforcement Segment") 
the project owner shall obtain the services of a Project 
Geoarchaeologist (PG). See CUL-1 for PG 
qualifications required.

At least 135 days prior to start of  ground disturbance 
related to the Reinforcement Segment, provide the 
resume of the PG to the CPM, for review and approval. 

N/A 135d prior 
ground 
disturbance of 
Reinforcemen
t Segment

8/11/10 8/27/10 Complete  Resume submitted on 8/11/10.  Approved via email from Chris Davis on 
8/27/10. 

CUL-4  
(Part 1 of 

2)

Pre-
Constr

The project owner shall obtain the services of a Cultural 
Resources Specialist (CRS), and one or more alternates, 
if alternates are needed. The CRS shall manage all 
monitoring, mitigation, curation and reporting activities 
required in accordance with the Conditions of 
Certification. The CRS may elect to obtain the services of 
Cultural Resource Monitors (CRMs) and other technical 
specialists, if needed, to assist in monitoring, mitigation, 
and curation activities.  See CUL-4 for CRS and CRM 
qualification requirements. 

1) Submit resume of CRS, and alternate(s) if desired, to 
CPM for review and approval at least 45 days prior to 
ground disturbance**.  2) At least 20 days prior ground 
disturbance, CRS shall provide a letter naming anticipated 
CRMs and stating that identified CRMs meet minimum 
qualifications for cultural resource monitoring required by 
this condition.  3) At least 10 days prior to ground 
disturbance, confirm in writing to CPM that approved CRS 
will be available for onsite work.  

N/A 1) 45d prior 
ground 
disturb;          
2) 20d prior 
ground 
disturb;        
3) 10d prior 
ground 
disturb;              

CH2   
SAC

1/11/11 8/11/10 8/27/10 Complete CRS and CRMs approved via email from Chris Davis on 8/27/10.

CUL-5  
(part 1 of 

2)

Pre-
Constr

Prior to the start of ground disturbance, the project owner 
shall provide the CRS with copies of the AFC, data 
responses, confidential cultural resources reports, all 
supplements, and the CEC Staff Assessment  for the 
project. The project owner shall also provide the CRS 
and the CPM with maps and drawings showing the 
footprint of the power plant, all linear facilities, all access 
roads, and all laydown areas. 

1)  At least 40 days prior ground disturbance project 
owner shall provide the AFC, data responses, confidential 
cultural resource documents, and FSA to the CRS, if 
needed, and the subject maps and drawings to the CRS 
and CPM. 2) At least 15 days prior to start of ground 
disturbance, If there are changes to any construction-
related footprint, revised maps and drawings shall be 
provided to the CRS and CPM.

N/A 1) 40d prior 
ground 
disturbance                    
2) 15d prior 
ground 
disturbance

CH2   
SAC

1/16/11 12/21/10 1/20/11 Complete The CPM shall review map submittals and, in consultation with the 
CRS, approve those that are appropriate for use in cultural resources 
planning activities. No ground disturbance shall occur prior to CPM 
approval of maps and drawings, unless such activities are 
specifically approved by the CPM.###   Submitted to CEC 12/21/10. 
Approved via email from Dale Rundquist on 1/20/11.

CUL-2 Constr/
Pre-
pipe- 
line 

Constr

The PG shall conduct geoarchaeological fieldwork 
research on the Reinforcement Segment construction 
right-of-way (ROW) and the San Joaquin River fluvial 
system landforms (floodplain, alluvial terraces, and 
various overbank deposits) in the immediate vicinity, 
using available geoarchaeological technical literature, 
remote imagery, site records, and observations from a 
field reconnaissance of the area. Review of the cultural 
resources data compiled during the AFC review process 
shall precede the field reconnaissance. See CUL-2 for 
extensive requirements.

1) At least 120 days prior to the start of ground 
disturbance related to the Reinforcement Segment (RS), 
the project owner shall provide the AFC, data responses, 
all confidential cultural resources documents, maps and 
drawings, and the Staff Assessment to the PG. 2) At least 
90 days prior to the start of ground disturbance related to 
the Reinforcement Segment, the project owner shall 
submit the Geoarchaeological Pre-Excavation Research 
Report to the CPM for review and approval. 

N/A 1) 120d prior 
ground 
disturbance 
for RS;              
2) 90d prior 
ground 
disturbance 
for RS

CH2 2/1/2011   
4/15/11

3/9/11 Submitted/ 
verbally 

approved 

No ground disturbance related to the Reinforcement Segment shall occur 
prior to CPM approval of the Geoarchaeological Pre-Excavation Research 
Report, unless specifically approved by the CPM. ### Geoarch Pre-
excvation Report submitted on 2/1/11.  Preliminary approval issued 
by CEC on 3/9/11.  Wriiten CEC comments on report submitted by 
Dale Rundquist via email 3/11/11.  Comments resolved via discussion 
between Geof Spaulding and Mike McGuirt on 3/17/11,  Response to 
comments formally submitted on 4/15/11.

CUL-3 Constr/
Pre-
pipe- 
line 

Constr

Geoarchaeological preconstruction excavations along the 
Reinforcement Segment ROW shall occur under the 
direction of the PG. The PG may elect to obtain 
specialized technical services beyond the requisite 
radiometric dating to assist in data-gathering and data-
interpreting activities. The PG shall provide a 
Geoarchaeological Excavation Results Report to the 
project owner and the CPM that describes the results of 
the geoarchaeological pre-construction excavations and 
the subsurface geomorphology along the Reinforcement 
Segment ROW. See CUL-3 for extensive 
requirements.

1) At least 90 days prior to the start of ground disturbance 
related to the Reinforcement Segment (RS), the project 
owner shall notify the CPM by letter or in an e-mail that 
the PG has initiated the CPM-approved geoarchaeological 
study. 2) No later than 3 weeks after the 
geoarchaeological pre-construction excavations conclude, 
the project owner, the PG, and the CPM shall meet or 
teleconference to review the results of pre-excavations 
and decide on the need for radiocarbon or other dating. 3) 
At least 20 days prior to the start of ground disturbance 
related to the Reinforcement Segment, the project owner 
shall submit the Geoarchaeological Excavation Results 
Report to the CRS and the CPM for review and approval.

N/A 1) 90d prior 
ground 
disturbance 
for RS;             
2) 3 weeks 
after 
excavations 
conclude;             
3) 20d prior 
ground 
disturbance 
for RS

CH2 1) TBD 2) 
4/27/11 
3)TBD

3/25/2011      
5/19/11 
6/23/11

8/18/11 Submitted/ 
Approved  

No ground disturbance related to the Reinforcement Segment shall occur 
prior to CPM approval of the Geoarchaeological Excavation Results 
Report.### Notification provided to CEC via email on 3/25/11. 
Conference call with CEC held on 5/19/11.  Ch2MHill memo of 
proposed mitigation measure submitted on 6/15/11.  CUl-3 report 
submitted to CEC on 6/23/11.  Approved by CEC via email from Mary 
Dyas on 8/18/11
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Sched. 
Date

Date 
Submitted 

Date 
Approved Status Comments

CUL-4  
(Part 2 of 

2)

Constr The CRS shall manage all monitoring, mitigation, 
curation and reporting activities required in accordance 
with the Conditions of Certification (Conditions). The CRS 
may elect to obtain the services of Cultural Resource 
Monitors (CRMs) and other technical specialists, if 
needed, to assist in monitoring, mitigation, and curation 
activities.  

4) At least 10 days prior to any technical specialists 
beginning tasks, submit resume to CPM for approval.  5) If 
additional CRMs are obtained during the project, CRS 
shall provide additional letters to CPM identifying the 
CRMs and attesting to the qualifications of the CRMs, at 
least 5 days prior to the CRMs beginning on-site duties. 6) 
At least 10 days prior to a termination or release of the 
CRS, or within 10 days after the resignation of a CRS, the 
project owner shall submit the resume of the proposed 
new CRS to the CPM for review and approval. See CUL-
4, verification section 2 for requirements/monitoring 
guidelines regarding new CRS, if occurs.  

N/A 4) 10d prior 
technical 
specialist 
starting;                    
5) 5d prior 
new CRM 
monitoring;              
6) 10d prior 
release of 
CRS, if 
occurs;         

CH2 8/10/11 8/27/11 Complete/ 
Ongoing

**No Pre-Construction site mobilization; construction ground disturbance; 
construction grading, boring and trenching; or construction shall occur prior 
to CPM approval of the CRS, unless such activities are specifically 
approved by the CPM. Approval of a CRS may be denied or revoked for 
non-compliance on this or other projects. ###  The project owner shall 
ensure that the CRS makes recommendations regarding the eligibility for 
listing in the California Register of Historical Resources (CRHR) of any 
cultural resources that are newly discovered or that may be affected in an 
unanticipated manner.  ### After all ground disturbance is completed and 
the CRS has fulfilled all responsibilities specified in these cultural 
resources conditions, the project owner may discharge the CRS, if the 
CPM approves. With the discharge of the CRS, these cultural resources 
conditions no longer apply to the activities of this power plant.    ###  
Resume for Clint Helton CRS and three monitors submitted on 8/10/11 
by CH2MHill.  Approved by the CEC via email from Chris Davis on 
8/27/11.

CUL-5 
(part 2 of 

2)

Constr At a minimum, the CRS shall consult weekly with the 
project construction manager to confirm area(s) to be 
worked during the next week, until ground disturbance is 
completed. 

 3) Weekly during ground disturbance, a current schedule 
of anticipated project activity shall be provided to the CRS 
and CPM by letter, e-mail, or fax. 4) If project construction 
is phased, if not previously provided, the project owner 
shall submit the subject maps and drawings 15 days prior 
to each phase. 5) Within 5 days of changing the schedule 
of phases of a phased project, the project owner shall 
provide written notice of the changes to the CRS and 
CPM.

N/A 3) weekly;                 
4) 15d prior 
each phase;            
5) within 5d of 
identifying 
changes

CH2 Complete

CUL-6 
(Part 1 of 

2)

Pre-
Constr

Prior to the start of ground disturbance, the project owner 
shall submit the Cultural Resources Monitoring and 
Mitigation Plan (CRMMP), as prepared by or under the 
direction of the CRS, to the CPM for review and approval.  
See CUL-6 for two pages of CRMMP requirements.

1) Upon approval of the CRS proposed by the project 
owner, the CPM will provide to the project owner an 
electronic copy of the draft model CRMMP for the CRS. 2) 
At least 30 days prior ground disturbance, submit the 
CRMMP to CPM for review and approval.  3)  At least 30 
days prior ground disturbance, provide a letter to CPM 
indicating that project owner agrees to pay curation fees 
for any materials generated or collected as a result of 
archaeological investigations.

N/A 1) Upon 
approval of 
the CRS;                      
2) 30d prior 
ground 
disturbance                        
3) 30d prior 
ground 
disturbance  

CH2   
SAC

1/26/11 9/29/2010   
1/12/11   
02/11/11

2/18/2011  
2/22/11

Complete Copies of the CRMMP shall reside with the CRS, alternate CRS, each 
CRM, and the project owner’s environmental compliance manager. No 
ground disturbance shall occur prior to CPM approval of the CRMMP, 
unless such activities are specifically approved by the CPM.  CRMMP 
submitted to CEC on 9/29/2010.  Comments received via email from 
Dale Rundquist on  12/10/10 .  Draft revision of CRMMP email to Dale 
by Sarah on 1/12/11.  Revised CEC CRMMP comments rec'd via email 
from Dale on 2/3/11. Revised CRMMP formaaly submitted to CEC by 
CH2 on 2/11/11. Approved by Dale Rundquist via phone call on 
2./18/11.  Approved via email from Dale Rundquist on 2/22/11.

CUL-8 
(Part 1 of 

2)

Pre-
Constr

Prior to and for the duration of ground disturbance, the 
project owner shall provide Worker Environmental 
Awareness Program (WEAP) training to all new workers 
within their first week of employment at the project site, 
along the linear facilities routes, and at laydown areas, 
roads and other ancillary areas. See Condition CUL-8 
for WEAP requirements.

1)  At least 60 days prior site mobilization, the CRS shall 
provide the training program draft text and graphics and 
the informational brochure to the CPM for review and 
approval. 2) At least 15 days prior to ground disturbance 
the CPM will provide to the project owner a WEAP 
Training Acknowledgement form for each WEAP-trained 
worker to sign. 

N/A 1) 60d prior 
site 
mobilization               
2) 15d prior 
ground 
disturbance

CH2   
SAC

12/27/10 8/13/10 8/27/10 Complete Approved via email from Chris Davis on 8/27/10.
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CUL-9 Constr/
Pre-
pipe- 
line 

Constr

The project owner shall ensure that the CRS, alternate 
CRS, or CRMs monitor full time all ground disturbance 
related to the Reinforcement Segment, according to the 
recommendations of the Geoarchaeological Excavation 
Result Report required in CUL-2 and CUL-3, and as 
approved by the CPM, to ensure there are no impacts to 
undiscovered resources and to ensure that known 
resources are not impacted in an unanticipated manner. 
The project owner shall obtain the services of a Native 
American monitor to monitor ground disturbance in any 
areas where Native American artifacts are discovered in 
native soils.  If efforts to obtain the services of a qualified 
Native American monitor are unsuccessful, the project 
owner shall immediately inform the CPM. After finding 
those efforts to be satisfactory, the CPM may either 
identify other potential monitors or allow ground 
disturbance to proceed without a Native American 
monitor. See Condition CUL-9 for staffing and 
monitoring requirements.

1) At least 30 days prior ground disturbance related to 
Reinforcement Segment (RS), CPM will provide to CRS 
electronic copy of form to be used as a daily monitoring 
log.  2) CRS or alternate shall report daily to CPM, and 
copies of daily monitoring logs shall be provided by CRS 
to CPM, if requested by CPM. Also, daily, if no cultural 
resources are found related to RS, CRS shall provide a 
statement that “no cultural resources over 50 years of age 
were discovered” to CPM as an e-mail, or some other 
form acceptable to CPM. 3) Monthly while monitoring is 
ongoing, include in each MCR a monthly summary report 
prepared by CRS and attach any new DPR 523A forms. 4) 
At least 24 hours prior implementing a proposed change 
in monitoring level, submit to CPM, for review and 
approval, a letter or e-mail detailing the CRS’s justification 
for changing the monitoring level. 5) At least 24 hours 
prior to reducing or ending daily reporting, submit to CPM, 
for review and approval, a letter or e-mail detailing the 
CRS’s justification for reducing or ending daily reporting.

N/A 1) 30d prior 
ground 
disturbance 
for RS;        2) 
daily;             
3) in MCRs;                    
4) within 24 
hours prior 
monitoring 
level change;                     
5) within 24 
hours of 
change in 
reporting

CH2 Ongoing On forms provided by CPM, CRMs shall keep a daily log of any monitoring 
and other cultural resources activities and any instances of non-
compliance with the Conditions and/or applicable LORS. From these logs, 
CRS shall compile a monitoring summary report to be included in MCR. 
###  If CRS believes current level of monitoring is not appropriate in certain 
locations, a letter or e-mail detailing the justification for changing the level 
of monitoring shall be provided to the CPM for review and approval prior to 
any change in the level of monitoring.  ### Upon becoming aware of any 
non-compliance with Conditions and/or applicable LORS, CRS and/or  
project owner shall notify CPM by telephone or e-mail within 24 hours. 
CRS to recommend corrective action.  When issue is resolved, CRS to 
write a report describing issue, resolution of issue, and effectiveness of 
resolution; provide report in MCR for the review by CPM.

CUL-10 
(Part 1 of 

2)

Pre-
Constr

The project owner shall grant authority to halt ground 
disturbance in the immediate vicinity of a discovery to the 
CRS, alternate CRS, and the CRMs in the event of a 
cultural resources discovery. See CUL-10 for 
requirements.

1)  At least 30 days prior to the start of ground 
disturbance, the project owner shall provide the CPM and 
CRS with a letter confirming that the CRS, alternate CRS, 
and CRMs have the authority to halt ground disturbance in 
the immediate vicinity of a cultural resources discovery, 
the distance to be determined by the CRS in consultation 
with the CPM**. 

N/A 1) 30d ground 
disturbance

Susan 1/26/11 12/21/10 2/7/11 Complete Submitted to CEC 12/21/10.     ###**Notification to include that the 
project owner shall ensure that the CRS notifies the CPM within 24 
hours of a discovery, or by Monday morning if the cultural resources 
discovery occurs between 8:00 AM on Friday and 8:00 AM on Sunday 
morning.  Approved via email from Dale Rundquist on 2/7/11.

CUL-10 
(Part 2 of 

2)

Constr The project owner shall grant authority to halt ground 
disturbance in the immediate vicinity of a discovery to the 
CRS, alternate CRS, and the CRMs in the event of a 
cultural resources discovery. Redirection of ground 
disturbance shall be accomplished under the direction of 
the construction supervisor in consultation with the CRS. 
See CUL-10 for complete list of requirements.

2) project owner shall ensure that the CRS notifies the 
CPM within 24 hours of a discovery, or by Monday 
morning if the cultural resources discovery occurs 
between 8:00 AM on Friday and 8:00 AM on Sunday 
morning.  3) Unless the discovery can be treated 
prescriptively, as specified in the CRMMP, completed DPR 
523 forms for resources newly discovered during ground 
disturbance shall be submitted to the CPM for review and 
approval no later than 24 hours following the notification of 
the CPM, or 48 hours following the completion of data 
recordation/recovery, whichever the CRS decides is more 
appropriate. 4) Within 48 hours of discovery of a resource 
of interest to Native Americans, ensure that the CRS 
notifies all Native American groups that expressed a 
desire to be notified in the event of such a discovery. 

N/A 2) within 24 
hours of 
discovery;           
3) within 24 
hours of CPM 
notification or 
48 hours after 
completion of 
data 
recordation/ 
recovery;               
4) Within 48 
hours of 
discovery of 
interest to 
Native 
Americans

CH2 Ongoing In the event that a cultural resources over 50 years of age if found (or, if 
younger, determined exceptionally significant by the CPM), or impacts to 
such resources can be anticipated, ground disturbance shall be halted or 
redirected in the immediate vicinity of the discovery sufficient to ensure that 
the resource is protected from further impacts. The halting or redirection 
of construction shall remain in effect until the CRS has visited the 
discovery, and all requirements outlined in CUL-10 have been met.

HAZ-2 Constr The project owner shall revise and update the current 
Hazardous Materials Business Plan (HMBP), Risk 
Management Plan (RMP), Spill Prevention, Control, and 
Countermeasure Plan (SPCC Plan), and Process Safety 
Management Plan (PSMP) and submit the revised plans 
to the Stanislaus County Environmental Resources 
Hazardous Materials Division (SCER-HMD) for review 
and comment and to the CPM for review and approval.

At least 60 days prior to the start of commissioning of the 
A2PP, the project owner shall provide a copy of a final 
updated HMBP, RMP, SPCC Plan, and the PSMP to the 
CPM for approval. 

SCER-HMD 60d prior start 
of 
commissionin
g 

TID 1/1/12 1/10/12 3/15/12 Complete The timing of this condition has been changed to prior to 
commissioning based on phone conversation and follow-up email 
with Alvin Greenburg. ### HBMP and SPCC submitted to CEC on 
1/10/12 with cover letter transmitting plan to County.  Based on call 
with Beronia Beniamine on Jan. 4, 2012, the County will review the 
plans when it conducts its A2PP inspection later this year. ### 
Approved via email from Bruce Boyer on 3/15/12.
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HAZ-3  
(Part 1 of 

3)

Pre-
Constr

The project owner shall develop and implement a Safety 
Management Plan for delivery of anhydrous ammonia 
and other liquid hazardous materials by tanker truck. See 
HAZ-3 for plan requirements.

At least 30 days prior to the start of construction of the 
A2PP, the project owner shall provide a Safety 
Management Plan as described above to the CPM for 
review and approval.

N/A 30d prior 
construction

TID/SS 1/26/11 1/27/2011    
1/31/11

2/7/11 Complete This plan shall be applicable during construction, commissioning, and 
operation of the power plant.  SMP emailed to Dale by Susan on 1/27/11.  
Hard copy submitted to CEC on 1/31/11. Approved via email with Dale 
on 2/7/11.

HAZ-4    
(Part 1 of 

2)

Constr The project owner shall direct all vendors delivering 
anhydrous ammonia to the site to use only tanker truck 
transport vehicles which meet or exceed the 
specifications of DOT Code MC-331. 

1) Provide this direction in a letter to the vendor(s) at least 
thirty (30) days prior to the receipt of anhydrous ammonia 
on site. 2) At least 30 days prior to the start of 
commissioning, submit to the CPM for review and 
approval copies of the notification letter to supply vendors 
indicating the transport vehicle specifications.

N/A 1) 30d prior 
receipt of 
anhydrous 
ammonia;                 
2) 30d prior 
commiss.

TID 2/20/12 2/24/12 3/16/12 Complete 6/29/11 conversation between Susan Strachan and Alvin Greenberg.  
Alvin approved notification to vendors can be included in TID P.O. 
with vendors.  Submittal provided to Bruce Boyer via email on 
2/24/12.  Submittal approved via email from Bruce Boyer on 3/16/12.

HAZ-5                
(Part 1 of 

2)

Constr The project owner shall direct all vendors delivering any 
hazardous material to the site to use only the route 
approved by the CPM. Trucks will travel on SR-99 to 
Crows Landing Road to the power plant site. Vendors 
shall be prohibited from transporting anhydrous ammonia 
to the site at times that will coincide with regular school 
bus traffic along Crows Landing Road.

1) Consult with school district and obtain evidence of 
consultation for submittal to the CPM.  2) Send letters to 
the vendors about time of day limitations, and route 
restriction. 3) At least 30 days prior to the start of 
commissioning of the A2PP, submit to the CPM for review 
and approval copies of a) notices to hazardous materials 
vendors describing the required transportation route, b) 
the contract with the anhydrous ammonia vendor 
describing the time of day limitation on deliveries, and c) 
evidence that officials of the Ceres Unified School District 
have been consulted.

N/A 1) TBD;                      
2) TBD;                    
3) 30d prior 
start of 
commiss.

TID 2/20/12 2/24/12 3/16/12 Complete The project owner shall obtain approval of the CPM if an alternate route is 
desired. The project owner shall also consult with officials of the Ceres 
Unified School District regarding school bus schedules and shall prohibit 
vendors through contractual language from transporting anhydrous 
ammonia to the site at times that would coincide with regular school bus 
traffic along Crows Landing Road. Susan: Submittal of letters to the CPM 
is for review and approval. Clarify if letter is to be sent to CPM for approval 
prior being sent to the vendors.### Based on 6/29/11 conversation with 
Alvin Greenberg, only chemicals transported in tank containers are 
covered in the condition. Submittal provided to Bruce Boyer via email 
on 2/24/12. Submittal approved via email from Bruce Boyer on 
3/16/12. 

HAZ-6 Pre-
Constr

Prior to commencing construction, a site-specific 
Construction Site Security Plan for the construction 
phase shall be prepared and made available to the CPM 
for review and approval. The Construction Security 
Plan shall include all items listed in HAZ-6.

At least thirty (30) days prior to commencing construction, 
the project owner shall notify the CPM that a site-specific 
Construction Security Plan is available for review and 
approval.

N/A 30d prior 
construction

A2PP 
Site 
Contract
or

#VALUE! 2/8/2011  
02/14/11

2/15/11 Completed Plan emailed to Alvin Greenberg on 2/8/11.  Comments received via 
email from Alvin on 2/9/11.  Revised plan emailed to Alvin on 2/14/11.  
Approved via email from Dale Rundquist on 02/15/11.

LAND-1 Constr The project owner shall complete a lot line adjustment 
and record of survey for filing with the City of Ceres and 
Stanislaus County to ensure construction and operation 
of the Almond 2 Power Plant on a legal parcel of land. 
The record of survey shall be filed by a licensed land 
surveyor or registered civil engineer authorized to 
practice land surveying. 

Prior to commercial operation, provide written 
documentation to the CPM that all necessary actions and 
approvals relating to the lot line adjustment and record of 
survey have been completed and finalized. Written 
documentation submitted to the CPM shall include copies 
of all approved and recorded documents relating to the lot 
line adjustment and record of survey.

city of Ceres 
and 
Stanislaus 
County

Prior 
commercial 
operation

TID 7/15/12 7/5/12 7/10/12 Complete Survey methods, practices, and monumentation shall comply with the 
Subdivision Map Act and the Professional Land Surveyors Act. 
Information submitted to the CEC via email on 7/05/12.  Information 
approved by CEC via email from Bruce Boyer on 7/10/12. 

LAND-2 Pre-
pipe- 
line 

Constr

The project owner shall ensure restoration of certain 
agricultural lands that are disturbed during project 
construction. Restoration of ag lands disturbed during 
project construction shall not interfere with maintenance 
of PG&E's natural gas pipeline within the existing 
easements. Any lands that are identified by the Farmland 
Mapping and Monitoring Program as Important Farmland 
or located within agricultural preserves shall be restored 
such that no conversion of important Farmland occurs.

1) Before the start of any project construction work on 
agricultural lands, submit written documentation to CPM 
describing methods that will be used to restore the 
affected lands. 2) Within 90 days of completion of 
construction of the Almond 2 Power Plant and related 
facilities, provide written documentation to the CPM 
demonstrating that all necessary work to restore disturbed 
agricultural lands has been completed. Written 
documentation shall include detailed descriptions of 
restoration methods and corresponding maps for affected 
areas.

N/A 1) Prior 
construction 
on ag land;              
2) Within 90d 
of completion 
of 
construction 
of A2PP

PG&E 3/25/2011  
4/20/11

4/21/11 1) 
Complete

Methods to restore affected agricultural lands shall include stock piling of 
top soil for replacement when project construction is completed. 
Restoration shall include grading and preparation for cultivation of affected 
areas and topsoil replacement. ###3/25/11PG&E  Restoration Plan 
submitted to the CEC. CEC comments rec'd via email from Dale 
Rundquist on 4/14/11.  Comments emailed to Tom Johnson, PG&E 
4/14/11.  Revised Land-2 plan submitted to CEC on 4/20/11. 
Restoration Plan approved via email from Dale Rundquist on 4/21/11.



Almond 2 Power Plant Project CEC Completed Conditions Compliance Matrix  Commission Decision 2010

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
117

7/16/12

Mobilization Start Date 2/25/11

Condition Phase Description Verification/Action/Submittal Required

Other 
Review 
Required Timeframe

Resp. 
Party

Sched. 
Date

Date 
Submitted 

Date 
Approved Status Comments

LAND-2 Constr The project owner shall ensure restoration of certain 
agricultural lands that are disturbed during project 
construction. Restoration of ag lands disturbed during 
project construction shall not interfere with maintenance 
of PG&E's natural gas pipeline within the existing 
easements. Any lands that are identified by the Farmland 
Mapping and Monitoring Program as Important Farmland 
or located within agricultural preserves shall be restored 
such that no conversion of important Farmland occurs.

1) Before the start of any project construction work on 
agricultural lands, submit written documentation to CPM 
describing methods that will be used to restore the 
affected lands. 2) Within 90 days of completion of 
construction of the Almond 2 Power Plant and related 
facilities, provide written documentation to the CPM 
demonstrating that all necessary work to restore disturbed 
agricultural lands has been completed. Written 
documentation shall include detailed descriptions of 
restoration methods and corresponding maps for affected 
areas.

N/A 1) Prior 
construction 
on ag land;              
2) Within 90d 
of completion 
of 
construction 
of A2PP

PG&E 2) 6/20/12 3/25/2011  
4/20/11  
5/30/12

4/21/2011  
6/1/12

1)Complte    
2) 

Complete

Methods to restore affected agricultural lands shall include stock piling of 
top soil for replacement when project construction is completed. 
Restoration shall include grading and preparation for cultivation of affected 
areas and topsoil replacement. ###3/25/11PG&E  Restoration Plan 
submitted to the CEC. CEC comments rec'd via email from Dale 
Rundquist on 4/14/11.  Comments emailed to Tom Johnson, PG&E 
4/14/11.  Revised Land-2 plan submitted to CEC on 4/20/11.  
Restoration Plan approved via email from Dale Rundquist on 4/21/11.  
5/30/12 Submitted via email written documentation from PG&E that 
restoration of gas pipeline route is complete. 6/1/12 rec'd email from 
Bruce Boyer stating that Verification is complete. 

NOISE-1 
(part 1 of 

2)

Pre-
Constr

Prior to ground disturbance at the project site and again 
prior to ground disturbance at the location of the linear 
facilities, notify all residents within one mile of the site 
and one mile of the linear facilities, by mail or other 
effective means, of the commencement of project 
construction.  At the same time, establish a telephone 
number for use by public to report any undesirable noise 
conditions associated with construction or operation of 
the project.  Include the telephone number in the above 
notice.  If telephone not staffed 24 hours per day, include 
automatic answering feature with date and time stamp 
recording.  Post telephone number at site during 
construction in manner visible to passersby.  

1) Establish phone number, post at site, and send 
notification to residents. 2) At least 15 days prior to ground 
disturbance, transmit to CPM a statement, signed by the 
project owner’s project manager, stating that notification 
has been performed, and describing the method of that 
notification, and verifying that the telephone number has 
been established and posted at the site, and giving that 
telephone number.  

N/A 1) TBD            
2) 15d prior 
ground 
disturbance

Susan 2/10/11 2/17/11 2/23/11 Completed The telephone number shall be maintained until the project has been 
operational for at least one year.     Letter mailed to property owners 
and residents for site on 02/17/11.  TID letter sent to CEC verify letter 
sent to property owners and residents on 2/17/11.  Approved via email 
from Chris Davis on 2/23/11.

NOISE-1 
(part 1 of 

2)

Pre-
Constr

Prior to ground disturbance at the project site and again 
prior to ground disturbance at the location of the linear 
facilities, notify all residents within one mile of the site 
and one mile of the linear facilities, by mail or other 
effective means, of the commencement of project 
construction.  At the same time, establish a telephone 
number for use by public to report any undesirable noise 
conditions associated with construction or operation of 
the project.  Include the telephone number in the above 
notice.  If telephone not staffed 24 hours per day, include 
automatic answering feature with date and time stamp 
recording.  Post telephone number at site during 
construction in manner visible to passersby.  

1) Establish phone number, post at site, and send 
notification to residents. 2) At least 15 days prior to ground 
disturbance, transmit to CPM a statement, signed by the 
project owner’s project manager, stating that notification 
has been performed, and describing the method of that 
notification, and verifying that the telephone number has 
been established and posted at the site, and giving that 
telephone number.  

N/A 1) TBD            
2) 15d prior 
ground 
disturbance

PG&E 4/15/11 5/20/11 Submitted The telephone number shall be maintained until the project has been 
operational for at least one year.    PG&E letter with phone number 
submitted to CEC on 5/20/11.

NOISE-3 Pre-
Constr

The project owner shall submit to the CPM for review and 
approval a noise control program and a statement, 
signed by the project owner's project manager verifying 
that the noise control program will be implemented 
throughout construction of the project.  The noise control 
program must comply with applicable OSHA and Cal-
OSHA standards. 

At least 30 days prior to the start of ground disturbance, 
the project owner shall submit to the CPM the noise 
control program and the project owner's project manager's 
signed statement.  The project owner shall make the 
program available to Cal-OSHA upon request.

Cal-OSHA 
upon request

At least 30d 
prior to the 
start of 
ground 
disturbance    

A2PP 
Site 
Contract
or/TID 
for 
stateme
nt

1/26/11 2/3/11 2/15/11 Complete TID PM must provide a statement verifying that Noise Control Program will 
be implemented during construction.    Submitted to the CEC on 2/3/11.  
Approved via email from Dale Rundquist on 2/15/11.

NOISE-6 
(Part 1 of 

2)

Pre-
Constr

Heavy equipment operation and noisy construction work 
relating to any project features, including pile driving, 
shall be restricted to 7 a.m. to 8 p.m.  Haul trucks and 
other engine-powered equipment shall be equipped with 
adequate mufflers.  Haul trucks shall be operated in 
accordance with posted speed limits. Truck engine 
exhaust brake use shall be limited to emergencies.

Prior to ground disturbance, the project owner shall 
transmit to the CPM a statement acknowledging that 
these restrictions will be observed throughout the 
construction of the project.

N/A Prior to 
ground 
disturbance    

Susan 2/15/11 12/21/10 1/20/11 Complete Submitted to CEC 12/21/10.  Approved via email from Dale Rundquist 
on 1/20/11.
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NOISE-6 
(Part 2 of 

2)

Constr Heavy equipment operation and noisy construction work 
relating to any project features, including pile driving, 
shall be restricted to 7 a.m. to 8 p.m.

N//A N/A TID/ 
PGE

Complete Haul trucks and other engine-powered equipment shall be equipped with 
adequate mufflers.  Haul trucks shall be operated in accordance with 
posted speed limits. Truck engine exhaust brake use shall be limited to 
emergencies.

TRANS-3 
(Part 1 of 

2) 

Pre-
Constr

Road Mitigation--The project owner shall prepare a 
mitigation plan for Crows Landing Road; Service Road; 
Whitmore Avenue; Hatch Road; and Mitchell Road. See 
TRANS-3 for specifics.

At least 30 days prior to the start of site mobilization, 
submit a mitigation plan focused on restoring Crows 
Landing Road; Service Road; Whitmore Avenue; Hatch 
Road; and Mitchell Road to its pre-project condition to 
Caltrans; County of Stanislaus Public Works Department; 
and the city of Ceres Public Works Department for review 
and comment and to the CPM for review and approval.

Caltrans, 
County of 
Stanislaus 
Public Works, 
City of Cerres 
Public Works

30d prior 
mobilization

CH2   
SAC/ 
PG&E 
gas 
pipeline

1/26/11 8/16/2010   
2/10/11

2/22/11 Complete The intent of this plan is to ensure that if these roadways are damaged by 
project construction, they will be repaired and reconstructed to original or 
as near original condition as possible. Submitted to CEC, City of Ceres, 
Stanislaus County, and Caltrans on 2/10/11.  Approved by CEC via 
phone call with Melissa Mourkas.   Approved via email from Dale 
Rundquist via email on 2/22/

SOIL & 
WATER-1 
(Part 1 of 

2)

Pre-
Constr

The project owner shall comply with the requirements of 
the General National Pollutant Discharge Elimination 
System (NPDES) permit for discharges of storm water 
associated with construction activity. The project owner 
shall develop and implement a Storm Water Pollution 
Prevention Plan (SWPPP) for the construction of the 
entire TID Almond 2 Power Plant (A2PP).

1)  At least 60 days before construction begins, submit a 
copy of the construction SWPPP to the Stanislaus County 
Public Works Dept. for review, and concurrently to the 
CPM for review. 2) At least 30 days before construction 
begins, submit copies to the CPM of all correspondence 
between the project owner and the Central Valley 
Regional Water Quality Control Board (RWQCB) 
regarding the General NPDES permit for the discharge of 
construction storm water. This information shall include 
copies of the Notice of Intent and the Notice of 
Termination sent to the State Water Resources Control 
Board for the project construction.

Stanislaus 
County Public 
Works Dept.

1) 60d prior 
construction                  
2) 30d prior 
construction

CH2   
SAC/ 
PG&E

12/27/10 9/24/2010  
11/3/10  
11/22/10  
1/27/11 
2/24/11

12/3/10 Complete 
for site

CH2 to prepare SWPPP for site and t-lines.  PG&E to prepare SWPPP 
for gas pipeline. SWPPP/DESCP for project site submitted to CEC on 
9/24/2010.  Had email exchange with Paul Saini (Stanislaus Co. Public 
Works) on Oct. 4 and 5, 2010. the County does not want to review the 
A2PP site SWPPP.  However, they do want to review the gas pipeline 
SWPPP.  The gas pipeline SWPPP should be sent to: Angie 
Halverson, Development Services Division, Stanislaus County.  
11/3/10 submitted email correspondence from Paul Saini to CEC.  
11/16/10 Sarah rec'd VM from Dale asking for QSD certification for 
Mieke.  Certification submitted to CEC on 11/22/10.  Site 
SWPPP/DESCP approved via email from Dale Rundquist on 12/3/10.  
Revised DESCP/SWPPP sent to Dale via email on 1/27/11.  SWPPP 
modified due to CBO comments, t-line route changes, and risk level 
change. SWRCB correspondence submitted to CEC for siteon 2/24/11.

SOIL & 
WATER-2 
(Part 1 of 

3)

Pre-
Constr

 Site-specific Drainage, Erosion and Sedimentation 
Control Plan (DESCP): Develop a site-specific DESCP 
that ensures protection of water quality and soil 
resources of the project site and all linear facilities for 
both the construction and operation phases of the 
project. Maintenance activities must include removal of 
accumulated sediment from the retention basin when an 
average depth of 0.5 feet of sediment has accumulated in 
the retention basin.  The DESCP shall contain all the 
elements outlined in Condition SOIL & WATER-2 and 
shall be consistent with CIV-1.

1) No later than 60 days before the start of construction, 
the project owner shall submit a copy of the DESCP to the 
CPM for review and approval. 

1) 60d prior 
construction    

CH2   
SAC/ 
PG&E

12/27/10 9/24/10 12/3/10 Complete 
for site

This plan shall address appropriate methods and actions, both temporary 
and permanent, for the protection of water quality and soil resources, 
demonstrate no increase in offsite flooding potential, meet local 
requirements, and identify all monitoring and maintenance activities. 
Monitoring activities shall include routine measurement of the volume of 
accumulated sediment in the stormwater retention basin. ### The 
information required in the DESCP may be included as part of the SWPPP.   
DESCP/SWPPP submitted to CEC on 9/24/2010.  Site SWPPP/DESCP 
approved via email from Dale Rundquist on 12/3/10. 

SOIL & 
WATER-1 
(Part 1 of 

2)

Pre-
Constr

The project owner shall comply with the requirements of 
the General National Pollutant Discharge Elimination 
System (NPDES) permit for discharges of storm water 
associated with construction activity. The project owner 
shall develop and implement a Storm Water Pollution 
Prevention Plan (SWPPP) for the construction of the 
entire TID Almond 2 Power Plant (A2PP).

1)  At least 60 days before construction begins, submit a 
copy of the construction SWPPP to the Stanislaus County 
Public Works Dept. for review, and concurrently to the 
CPM for review. 2) At least 30 days before construction 
begins, submit copies to the CPM of all correspondence 
between the project owner and the Central Valley 
Regional Water Quality Control Board (RWQCB) 
regarding the General NPDES permit for the discharge of 
construction storm water. This information shall include 
copies of the Notice of Intent and the Notice of 
Termination sent to the State Water Resources Control 
Board for the project construction.

Stanislaus 
County Public 
Works Dept.

1) 60d prior 
construction                  
2) 30d prior 
construction

CH2   
SAC/ 
PG&E

2/24/2011  
2/25/11   
3/3/11  

3/24/11 Complete CH2 to prepare SWPPP for site and t-lines.  PG&E to prepare SWPPP 
for gas pipeline.   ### Notice of Termination to be filed when 
construction is complete and within 90 days of meeting General 
Permit requirements for termination and final stabilization. General 
permit requires development of  a long term maintenance plan.      
SWPPP for gas pipeline to be submitted to Angie Halverson, 
Development Services Division, Stanislaus County. ### NOI etc for 
site submitted to CEC 2/24/11. 2/25/11 submitted SWPPP/DESP to for 
gas pipeline to CEC.  3/3/11 submitted gas pipeline NOI WDID to CEC.   
CEC approved PG&E SWPPP via email from Dale Rundquist on 
3/24/11.
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SOIL & 
WATER-2 
(Part 1 of 

3)

Pre-
Constr

 Site-specific Drainage, Erosion and Sedimentation 
Control Plan (DESCP): Develop a site-specific DESCP 
that ensures protection of water quality and soil 
resources of the project site and all linear facilities for 
both the construction and operation phases of the 
project. Maintenance activities must include removal of 
accumulated sediment from the retention basin when an 
average depth of 0.5 feet of sediment has accumulated in 
the retention basin.  The DESCP shall contain all the 
elements outlined in Condition SOIL & WATER-2 and 
shall be consistent with CIV-1.

1) No later than 60 days before the start of construction, 
the project owner shall submit a copy of the DESCP to the 
CPM for review and approval. 

1) 60d prior 
construction    

CH2   
SAC/ 
PG&E

2/25/11 3/24/11 Complete This plan shall address appropriate methods and actions, both temporary 
and permanent, for the protection of water quality and soil resources, 
demonstrate no increase in offsite flooding potential, meet local 
requirements, and identify all monitoring and maintenance activities. 
Monitoring activities shall include routine measurement of the volume of 
accumulated sediment in the stormwater retention basin. ### The 
information required in the DESCP may be included as part of the SWPPP. 
###2/25/11 SWPPP/DESCP for gas pipeline submitted.  3/24/11 
SWPPP/DESCP for gas pipeline approved by CEC. 

TRANS-1 Pre-
Constr

In coordination with the Ceres Unified School District  
prepare and implement a traffic control plan designed to 
ensure school bus routes are not negatively affected by 
construction traffic.

At least 60 days before the start of site mobilization, the 
project owner shall submit the traffic control plan to the 
Ceres Unified School District for review and comment and 
to the CPM for review and approval. 

Ceres Unified 
School 
District

60d prior site 
mobilization                         

CH2   
SAC/ 
PG&E 
gas 
pipeline

12/27/10 8/16/2010    
12/24/10  
1/27/11    

2/7/11 Complete This Traffic Control Plan may be included in the Traffic Control Plan 
required pursuant to TRANS-2.### CH2 to address site and t-lines.  
PG&E to address gas pipeline. Plan submitted to CEC, County, 
school district, and Caltrans on 8/16/10.  Comments from CEC rec'd 
on 10/25/10 via email from Dale Rundquist.  Resubmitted to CEC on 
12/24/10.  Mtg held on 1/12/11 to discuss CEC comments on revised 
plan.  Revised draft emailed to Melissa Mourkas on 1/27/11.  Approved 
by Melissa on 1/31/11.  Approved via email call with Dale on 2/7/11.

TRANS-2 Pre-
Constr

The project owner shall prepare a construction traffic 
control and implementation plan for the project and its 
associated facilities. The project owner shall consult with 
the City of Ceres, Caltrans, the California Highway Patrol, 
and Stanislaus County Public Works Department (for the 
gas pipeline), in the preparation of the traffic control and 
implementation plan. See Condition TRANS-2 for 
Traffic Control and Implementation Plan 
requirements.

1) At least 60 days prior to start of site mobilization, the 
project owner shall provide to the city of Ceres; Caltrans; 
and the California Highway Patrol for review and comment 
and to the CPM for review and approval, a copy of the 
construction traffic control plan. The plan must document 
consultation with these agencies. 2) Provide to the CPM a 
copy of the transmittal letter submitted to the City of 
Ceres, and Caltrans requesting their review of the traffic 
control and implementation plan. 3) Provide any comment 
letters to the CPM for review and approval.            

City of 
Cerres, 
Caltrans, 
CHP, 
Stanislaus 
County Public 
Works

1) 60d prior 
site 
mobilization         
2) & 3) Timing 
not specified                       

CH2   
SAC/ 
PG&E

12/27/10 8/16/2010   
12/24/10   
1/27/11

2/7/11 Complete CH2 to address site and t-lines.  PG&E to address gas pipeline.   Plan 
submitted to CEC, County, school district, and Caltrans on 8/16/10.  
Comments from CEC rec'd on 10/25/10 via email from Dale Rundquist.  
Revised plan submitted to CEC on 12/24/10. Mtg held on 1/12/11 to 
discuss CEC comments on revised plan. Revised draft plan emailed 
to Melissa Mourkas on 1/27/11.  Approved by Melissa on 1/31/11.  
Approved via email call with Dale on 2/7/11.###   ### If no comments 
are received from the City of Ceres, Stanislaus County, Caltrans, or the 
California Highway Patrol within 30 days of submittal, the project owner 
may proceed with preparation of the final plan.  

TRANS-1 Pre-
Constr

In coordination with the Ceres Unified School District  
prepare and implement a traffic control plan designed to 
ensure school bus routes are not negatively affected by 
construction traffic.

At least 60 days before the start of site mobilization, the 
project owner shall submit the traffic control plan to the 
Ceres Unified School District for review and comment and 
to the CPM for review and approval. 

Ceres Unified 
School 
District

60d prior site 
mobilization                         

CH2   
SAC/ 
PG&E

3/7/11 3/24/11 Complete This Traffic Control Plan may be included in the Traffic Control Plan 
required pursuant to TRANS-2.### CH2 to address site and t-lines.  
PG&E to address gas pipeline. TCIP with school coordination info 
submitted to CEC on 3/7/11.  CEC comments rec'd 3/17/11 via email.  
Email respose provided on 3/22/11.  PG&E Plan approved via email 
from Dale Rundquist on 3/24/11.

TRANS-2 Pre-
Constr

The project owner shall prepare a construction traffic 
control and implementation plan for the project and its 
associated facilities. The project owner shall consult with 
the City of Ceres, Caltrans, the California Highway Patrol, 
and Stanislaus County Public Works Department (for the 
gas pipeline), in the preparation of the traffic control and 
implementation plan. See Condition TRANS-2 for 
Traffic Control and Implementation Plan 
requirements.

1) At least 60 days prior to start of site mobilization, the 
project owner shall provide to the city of Ceres; Caltrans; 
and the California Highway Patrol for review and comment 
and to the CPM for review and approval, a copy of the 
construction traffic control plan. The plan must document 
consultation with these agencies. 2) Provide to the CPM a 
copy of the transmittal letter submitted to the City of 
Ceres, and Caltrans requesting their review of the traffic 
control and implementation plan. 3) Provide any comment 
letters to the CPM for review and approval.            

City of 
Cerres, 
Caltrans, 
CHP, 
Stanislaus 
County Public 
Works

1) 60d prior 
site 
mobilization         
2) & 3) Timing 
not specified                       

CH2   
SAC/ 
PG&E

3/7/11 3/24/11 Complete CH2 to address site and t-lines.  PG&E to address gas pipeline.   ###   
### If no comments are received from the City of Ceres, Stanislaus 
County, Caltrans, or the California Highway Patrol within 30 days of 
submittal, the project owner may proceed with preparation of the final plan. 
### TCIP submitted to CEC on 3/7/11.   CEC comments rec'd 3/17/11 
via email.  Email respose provided on 3/22/11.  PG&E plan approved 
via email from Dale Rundquist on 3/24/11/
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TRANS-3 
(Part 1 of 

2) 

Pre-
Constr

Road Mitigation--The project owner shall prepare a 
mitigation plan for Crows Landing Road; Service Road; 
Whitmore Avenue; Hatch Road; and Mitchell Road. See 
TRANS-3 for specifics.

At least 30 days prior to the start of site mobilization, 
submit a mitigation plan focused on restoring Crows 
Landing Road; Service Road; Whitmore Avenue; Hatch 
Road; and Mitchell Road to its pre-project condition to 
Caltrans; County of Stanislaus Public Works Department; 
and the city of Ceres Public Works Department for review 
and comment and to the CPM for review and approval.

Caltrans, 
County of 
Stanislaus 
Public Works, 
City of Cerres 
Public Works

30d prior 
mobilization

CH2   2/10/2011   
6/18/11

2/22/11 Complete The intent of this plan is to ensure that if these roadways are damaged by 
project construction, they will be repaired and reconstructed to original or 
as near original condition as possible. ### Road video submitted on 
2/10/11.  Approved by CEC via email from Dale Rundquist on 2/22/11.  
Heavy Haul road video submitted to CEC in MCR #3 on Jun 18, 2011.  
Approved by CEC via email from Mary Dyas on 6/28/11.  Road video 
submitted to agencies on 6/27/11.

TLSN-1 Constr/
Pre-t-
line 

constr

The project owner shall construct the proposed new 115-
V line and upgrade the identified 69-kV according to the 
requirements of CPUC’s GO-95, GO-52, GO-131-D, Title 
8, and Group 2, High Voltage Electrical Safety Orders, 
and  Section 2700 through 2974 of the California Code of 
Regulations and TID's EMF-reduction guidelines. 

At least 30 days before starting construction of the 
transmission lines or related structures and facilities, 
submit to the CPM a letter signed by a California 
registered electrical engineer affirming that the lines will 
be constructed according to the requirements stated in the 
Condition.

N/A 30d prior 
construction 
of t-lines or 
related 
facilities

TID 8/15/11 8/19/11 3/8/12 Complete Letter signed by Ed Jeffers (TID) mailed to CEC on 8/19. Emailed to 
Christine Stora on 8/22/11.   Approved by Bruce Boyer via email on 
3/6/12.  Email states condition is "ongoing in compliance."

TLSN-5 Constr The project owner shall ensure that all permanent 
metallic objects within the right-of-way of the project-
related lines are grounded according to industry 
standards regardless of ownership.

At least 30 days before the lines are energized, the project 
owner shall transmit to the CPM a letter confirming 
compliance with this Condition.

N/A 30d before t-
line is 
energized

TID 3/1/12 2/24/12 3/15/12 Complete TID letter in compliance with condition submitted via email on 2/24/12

VIS-1 Constr The project owner shall ensure that lighting for 
construction of the power plant is used in a manner that 
minimizes potential night lighting impacts.  (See VIS-1 for 
specific construction lighting requirements.)

1) Within 7 days after first using construction lighting, 
notify CPM lighting ready for inspection.  2) If 
modifications are required they must be implemented 
within 15 days.  Notify CPM that modifications completed.  
3) Within 48 hours of receiving lighting complaint provide 
CPM with a complaint resolution form report, as specified 
in the General Conditions section, including a proposal to 
resolve the complaint, and a schedule for implementation.  
4) Notify CPM within 48 hours of completing 
implementation of  proposal. 5) Provide copy of completed 
complaint resolution form in next MCR.

N/A 1) 7d after 1st 
use of 
construction 
lights;                 
2) 15d of 
notification;           
3) Within 48 
hours of 
complaint;               
4) Within 48 
hours of 
resolution;              
5) in next 
MCR

TID Complete

WASTE-1 Pre-
Constr

The project owner shall provide the resume of an 
experienced and qualified Professional Engineer or 
Professional Geologist, who shall be available for 
consultation during soil characterization (if needed), 
excavation and grading activities, to the CPM for review 
and approval. 

At least 30 days prior to the start of site mobilization 
submit the resume to the CPM for review and approval. 
The resume shall show experience in remedial 
investigation and feasibility studies.

N/A 30d prior site 
mobilization    

CH2 
SAC/ 
PG&E 
gas 
pipeline

1/26/11 8/11/10 8/31/10 Complete The Professional Engineer or Professional Geologist shall be given full 
authority by the project owner to oversee any earth moving activities that 
have the potential to disturb contaminated soil .###     Tom Lae approved 
8/31/10 via email from Chris Davis.

WASTE-1 Pre-
Constr 

gas 
pipeline

The project owner shall provide the resume of an 
experienced and qualified Professional Engineer or 
Professional Geologist, who shall be available for 
consultation during soil characterization (if needed), 
excavation and grading activities, to the CPM for review 
and approval. 

At least 30 days prior to the start of site mobilization 
submit the resume to the CPM for review and approval. 
The resume shall show experience in remedial 
investigation and feasibility studies.

N/A 30d prior site 
mobilization    

CH2 
SAC/ 
PG&E

1/26/11    8/11/10  
5/6/11

8/31/2010  
6/2/11

Complete The Professional Engineer or Professional Geologist shall be given full 
authority by the project owner to oversee any earth moving activities that 
have the potential to disturb contaminated soil .###     Tom Lae (for 
project site) submitted on 8/11/2010.  Approved 8/31/10 via email from 
Chris Davis. Geologist resume submitted for pipeline on 5/6/11.  
Pipeline resume approved on 6/2/11.
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WASTE-3        
(Part 1 of 

2)

Constr The project owner shall obtain a hazardous waste 
generator identification number from the U.S. EPA prior 
to generating any hazardous waste during 
construction and operations.

1) Obtain number from U. S. EPA prior to generating any 
hazardous waste during construction and operation. 2) 
The project owner shall keep a copy of the identification 
number on file at the project site and provide the number 
to the CPM in the next Monthly Compliance Report.

U.S. EPA 1) Prior 
generating 
hazardous 
waste;                    
2) In next 
MCR

TID Complete

WASTE-5 Pre-
Constr

The project owner shall prepare a Construction Waste 
Management Plan for all wastes generated during 
construction of the facility. See WASTE-5 for plan 
requirements.

Project owner shall submit the Construction Waste 
Management Plan to the CPM for approval no less than 
30 days prior to the initiation of construction activities at 
the site.  

N/A 30d prior to 
the start 
construction 
activities

CH2 
SAC

1/18/22 12/22/10 1/20/11 Complete Submitted to CEC 12/22/10.  Approved via email from Dale Rundquist 
1/20/11.

WASTE-6 
(part 1 of 

2)

Constr The project owner shall prepare a Operation Waste 
Management Plan for all wastes generated during 
operation of the facility. See WASTE-6 for plan 
requirements.

1) Project owner shall submit the Operation Waste 
Management Plan to CPM for approval no less than 30 
days prior to the start of project operation.  2) The project 
owner shall submit any required revisions to the CPM 
within 20 days of notification by the CPM that revisions 
are necessary.

N/A 1) 30d prior to 
start of 
operation;           
2) Within 20d 
of notif.

CH2 5/1/12 11/22/11 Complete 11/22/11 CH2MHill submitted Operations Waste Mgmt. Plan. Approved 
by CEC via email from Bruce Boyer on 1/11/12. 

WORKER 
SAFETY-1

Pre-
Constr

The project owner shall submit to the CPM a copy of the 
Project Construction Safety and Health Program 
containing: a Construction Personal Protective 
Equipment Program; a Construction Exposure Monitoring 
Program; a Construction Injury and Illness Prevention 
Program; a Construction Emergency Action Plan; and a 
Construction Fire Prevention Plan.  

1) Submit Construction Emergency Action Plan and the 
Fire Prevention Plan to the Ceres Emergency Services-
Fire Division for review and comment. 2) At least 30 days 
prior to start of construction, submit the Project 
Construction Safety and Health Program to the CPM for 
approval.  Provide a copy of a letter to the CPM from the 
CFD stating the Fire Dept.'s comments on the 
Construction Fire Prevention Plan and Emergency Action 
Plan.  

Ceres 
Emergency 
Services-Fire 
Division 
(CFD)

1) TBD                      
2) 30d prior 
construction

Contract
or

1/26/11 2/11/11 2/15/11 Complete The Construction Emergency Action Plan and the Fire Prevention Plan 
shall be submitted to the Ceres Emergency Services-Fire Division for 
review and comment prior submittal to the CPM for approval.     Submitted 
to the CEC on 02/11/11.  Submitted to Ceres Fire Dept on 2/14/11.  
Approved by Ceres Fire Dept. on 2/25/11. Approved via email from 
Dale Rundquist on 2/15/11.

WORKER 
SAFETY-2

Constr The project owner shall submit to the CPM a copy of the 
revised and updated Project Operations and 
Maintenance Safety and Health Program containing: an 
Operation Injury and Illness Prevention Plan; an 
Emergency Action Plan; Hazardous Materials 
Management Program; Operations Fire Prevention 
Program; and a Personal Protective Equipment Program.  

1) Submit Operations Fire Prevention Plan, Hazardous 
Materials Management Program & Emergency Action Plan 
to Ceres Emergency Services-Fire Division for review and 
comment. 2)  At least 30 days prior first-fire or 
commissioning, submit required plans to the CPM for 
approval. Provide a copy of a letter to the CPM from the 
CFD stating the Fire Dept.'s comments on the Operations 
Fire Prevention Plan and Emergency Action Plan. 

Ceres 
Emergency 
Services-Fire 
Division 
(CFD)

1) TBD;                  
2) 30d prior 
fire-fire/ 
commiss.

TID 2/20/12 2/16/2012  
02/17/12  
03/28/12

4/24/12 Complete Submitted to CEC by CH2MHill on 2/16/12.  Submitted to Ceres Fire 
by TID on 2/17/12.  Submitted Ceres Fire approval letter to CEC 
(Bruce Boyer via email on 3/28/12). Approved 4/24/12 via email from 
Bruce Boyer. 

WORKER 
SAFETY-3 
(part 1 of 

2)

Pre-
Constr

The project owner shall provide a site Construction 
Safety Supervisor (CSS) who, by way of training and/or 
experience, is knowledgeable of power plant construction 
activities and relevant laws, ordinances, regulations, and 
standards, is capable of identifying workplace hazards 
related to construction activities; and has authority to take 
appropriate action to assure compliance and mitigate 
hazards. SEE WORKER SAFETY-3 for CSS 
duties/responsibilities.

1) At least 30d prior start of mobilization submit CSS 
name and contact information to CPM.  2) The contact 
information of any replacement CSS shall be submitted to 
CPM within one business day.

N/A 1) 30d prior 
site 
mobilization                
2) within one 
business day 
of 
replacement

Contract
or

1/26/11 2/3/11 2/15/11 Complete Submitted to CEC on 2/3/11.  Approved via email from Dale Rundquist 
on 2/15/11.

WORKER 
SAFETY-5 
(Part 1 of 

3)

Pre-
Constr

The project owner shall ensure that a portable automatic 
cardiac defibrillator (AED) is located on site during 
construction and operations and shall implement a 
program to ensure that workers are properly trained in its 
use and that the equipment is properly maintained and 
functioning at all times.  

1) At least 30 days prior start of site mobilization the 
project owner shall submit to the CPM proof that an AED 
exists on site and submit a copy of the training and 
maintenance program to the CPM for review and 
approval.

N/A 1) 30d prior 
mobilization

Contrac
tor

1/26/11 2/10/11  2/15/11 Complete 
in part

During construction and commissioning, the following persons shall be 
trained in use of the AED and shall be on-site whenever the workers that 
they supervise are on-site: the Construction Project Manager or delegate, 
the Construction Safety Supervisor or delegate, and all shift foremen.     
Submitted to the CEC on 2/10/11.  Approved via email from Dale 
Rundquist on 2/15/11.  However, we need to provide the CEC with 
proof of purchase of AED and confirmation that it is on-site. 
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WORKER 
SAFETY-5 
(Part 1 of 

3)

Pre-
Constr

The project owner shall ensure that a portable automatic 
cardiac defibrillator (AED) is located on site during 
construction and operations and shall implement a 
program to ensure that workers are properly trained in its 
use and that the equipment is properly maintained and 
functioning at all times.  

1) At least 30 days prior start of site mobilization the 
project owner shall submit to the CPM proof that an AED 
exists on site and submit a copy of the training and 
maintenance program to the CPM for review and 
approval.

N/A 1) 30d prior 
mobilization

Contrac
tor

1/26/11 2/10/2011  
3/9/11

 2/15/11  
3/15/11

Complete During construction and commissioning, the following persons shall be 
trained in use of the AED and shall be on-site whenever the workers that 
they supervise are on-site: the Construction Project Manager or delegate, 
the Construction Safety Supervisor or delegate, and all shift foremen.     
Submitted to the CEC on 2/10/11.  Approved via email from Dale 
Rundquist on 2/15/11.  However, we need to provide the CEC with 
proof of purchase of AED and confirmation that it is on-site. Letter 
confirming AED on-site submitted on 3/9/11.  Letter approved via 
email from Dale Rundquist on 3/15/11.

WORKER 
SAFETY-4 
(Part 1 of 

2)

Pre-
Constr

The project owner shall make payments to the Chief 
Building Official (CBO) for services of a Safety Monitor 
based upon a reasonable fee schedule to be negotiated 
between the project owner and the CBO. 

1) Obtain agreement with CBO regarding safety monitor 
payments. 2) Prior to start of construction, provide proof of 
agreement to fund the Safety Monitor services to CPM for 
review and approval.

CBO 1) TBD;                   
2) prior start 
of 
construction

Susan 2/15/11 1/5/11 1/13/11 Complete The Safety Monitor shall conduct on-site (including linear facilities) safety 
inspections at intervals necessary to fulfill those responsibilities. Susan, 
actual due date is not in Condition, but is approximated at 10 days 
before construction.  Submitted to CEC 1/5/11.  Approved by CEC via 
email from Dale Rundquist on 1/13/11.

PAL-1 
(Part 1 of 

2)

Pre-
Constr

The project owner shall provide the CPM with the resume 
and qualifications of the Paleontological Resource 
Specialist (PRS) for review and approval.  The project 
owner shall submit to the CPM to keep on file resumes of 
the qualified Paleontological Resource Monitors (PRMs). 
See PAL-1 for paleontologist and monitors' 
qualification requirements.  

1) At least 60 days prior to the start of ground disturbance, 
the project owner shall submit a resume and statement of 
availability of its designated PRS.  2) At least 20 days prior 
to ground disturbance provide a letter with resumes 
naming anticipated monitors and stating that the identified 
monitors meet the minimum qualifications.   

N/A 1) 60d prior 
ground 
disturbance;                    
2) 20d prior 
ground 
disturbance

CH2  
SAC

12/27/10 8/3/10 8/17/2010  
8/31/10

Complete Resumes for PRS and PRM submitted on 8/4/10.PRS approved via 
email from Chris Davis on 8/17/10.  Jaspal approved 8/31/10 via email 
from Chris Davis.  ### Prior to the termination or release of a PRS, the 
project owner shall submit the resume of the proposed new PRS to the 
CPM for review and approval.

PAL-1 
(Part 2 of 

2)

Constr The project owner shall provide the CPM with the resume 
and qualifications of the Paleontological Resource 
Specialist (PRS) for review and approval.  The project 
owner shall submit to the CPM to keep on file resumes of 
the qualified Paleontological Resource Monitors (PRMs).

If additional monitors are obtained during the project, the 
PRS shall provide additional letters and resumes to the 
CPM.

N/A If occurs CH2 5/25/2011 
8/22/11   
9/1/11       

9/10/11      
01/10/12

Complete Prior to the termination or release of a PRS, the project owner shall submit 
the resume of the proposed new PRS to the CPM for review and 
approval.### Resume of Adam Jackson submitted on 5/25/11.  
Resume of James Verdoff submitted on 8/22/11.  10/3/11 J. Verdoff 
approved via email from C. Stora.  However, add'l info re: resume 
requested.  9/1/11 resume for Michelle Kay submitted to CEC.  9/19/11 
email from C. Stora rec'd with question regarding M. Kay's 
availability.  Response emailed to C. Stora on 9/19/11.  9/10/11 resume 
for Zack Hruby submitted.  9/20/11 resume for A. Rueles submitted. 
9/26/11 question from Christopher Dennis rec'd re: A. Rueles 
qualifications.  9/27/11 G. Spaulding spoke to C. Dennis to resolve 
questions. Revised resme for James Verdoff submitted. 

PAL-2 (part 
1 of 2)

Pre-
Constr

The project owner shall provide to the PRS and the CPM, 
for approval, maps and drawings showing the footprint of 
the power plant, construction laydown areas and all 
related facilities.  See PAL-2 for map requirements.

1) At least 30 days prior to the start of ground disturbance, 
the project owner shall provide the maps and drawings to 
the PRS and CPM.  

N/A 1) At least 
30d prior 
ground 
disturbance

Susan 1/26/11 12/21/2010  
1/18/2011

1/25/11 Complete Submitted to CEC on 12/21/10.  Resubmitted on 1/18/11.  Approved via 
email from Dale Rundquist on 1/25/11.

PAL-2 (part 
2 of 2)

Constr At a minimum, the project owner shall ensure that the 
PRS or PRM consults weekly with the project 
superintendent or construction field manager to confirm 
area(s) to be worked during the next week, until ground 
disturbance is completed.

2) If project will proceed in phases, maps and drawings 
may be submitted prior to the start of each phase.  A letter 
identifying the proposed schedule of each project phase 
shall be provided to the PRS and CPM. Before work 
commences on affected phases, the project owner shall 
notify the PRS and CPM of any construction phase 
scheduling changes. 3) At a minimum, ensure that PRS or 
PRM consults weekly with project superintendent or 
construction field manager to confirm areas to be worked 
during the next week, until ground disturbance is 
complete.

N/A 2) prior start 
of each 
phase;                  
3) Weekly

5/25/11 Submitted If the footprint of the power plant or linear facility changes, the project 
owner shall provide maps and drawings reflecting these changes to the 
PRS at least 15 days prior start of ground disturbance. ### If there are 
changes to the scheduling of the construction phases, the project owner 
shall submit a letter to the CPM within 5 days of implementing the 
changes.  ### Letter regarding gas pipeline maps submitted 5/25/11.
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PAL-3 Pre-
Constr

The project owner shall ensure that the PRS prepares, 
and the project owner submits to the CPM for review and 
approval, a paleontological resources monitoring and 
mitigation plan (PRMMP) to identify general and specific 
measures to minimize potential impacts to significant 
paleontological resources.  See PRMMP requirements 
in PAL-3. 

At least 30 days prior to ground disturbance, the project 
owner shall provide a copy of the PRMMP to the CPM.  
The PRMMP shall include an affidavit of authorship by the 
PRS, and acceptance of the PRMMP by the project owner 
evidenced by a signature.

N/A 30d prior to 
the start of 
ground 
disturbance    

CH2  
SAC

1/26/11 9/17/2010  
11/3/10

Complete Approval of the PRMMP by the CPM shall occur prior to any ground 
disturbance.  Copies of the PRMMP shall reside with the PRS, each 
monitor, the project owner's on-site manager, and the CPM.  PRMMP 
submitted to Chris Davis by CH2MHill on 9/17/2010.  On 9/29 Sarah 
rec'd voicemail from Dale Rundquist asking for affidavit from PRS 
and letter of acceptance from TID. Nov. 3, 2010 submitted affidavit 
and acceptance letter to CEC. Approved vial email from Dale 
Rundquist on 12/3/10.             

PAL-4 (part 
1 of 2)

Pre-
Constr

Prior to ground disturbance and for the duration of 
construction activities involving ground disturbance, the 
project owner and the PRS shall prepare and conduct 
weekly CPM-approved training for the following workers: 
project managers, construction supervisors, forepersons 
and general workers involved with or who operate ground-
disturbing equipment or tools.   See PAL-4 for WEAP 
requirements.

1) At least 60 days prior to ground disturbance, the project 
owner shall submit the proposed WEAP, including the 
brochure, with the set of reporting procedures the workers 
are to follow.  2) At least 60 days prior to ground 
disturbance, the project owner shall submit the script to 
the CPM for approval if planning to use a video for 
training.

N/A 1) 60d prior 
ground 
disturbance;             
2) 60d prior 
ground 
disturbance 

CH2 
SAC

12/27/10 8/13/10 8/24/10 Complete WEAP submitted by CH2 on 8/13/2010.  Approved via email from 
Chris Davis on 8/24/2010. 

GEN-2 
(part 1 of 

2)

Pre-
Constr

Before submitting the initial engineering designs for CBO 
review, the project owner shall furnish the CPM and the 
CBO with a schedule of facility design submittals, and 
master drawings and master specifications list. The 
schedule shall contain the date of each submittal to the 
CBO. To facilitate audits by Energy Commission staff, the 
project owner shall provide specific packages to the CPM 
upon request. See GEN-2 for details and specifics.

1) At least 60 days (or a project owner- and CBO-
approved alternative time frame) prior to start of rough 
grading, project owner shall submit to CBO and to CPM 
the schedule, and master drawings and master 
specifications list of documents to be submitted to the 
CBO for review and approval. These documents shall be 
the pertinent design documents for the major structures, 
systems, and equipment defined in Condition of 
Certification GEN-2. 

CBO 1) 60d prior 
rough grading 
or alternate 
approved 
date

CH2 
Denver

#REF! 6/30/2010   
12/51/10

12/23/10 Complete Major structures and equipment shall be added to or deleted from the table 
only with CPM approval  Need to submit to CPM too.  6/30/10 submitted 
to CBO. 12/15/10 submitted to CEC.  12/23/10 approved by CEC via 
email from Dale Rundquist.

GEN-4          
(Part 1 of 2 

)

Pre-
Constr

Prior to the start of rough grading, the project owner shall 
assign a California- registered architect, structural 
engineer, or civil engineer, as the resident engineer in 
charge of the project.  See GEN-4 for resident engineer 
responsibilities and delegation of duties.

1) At least 30 days (or project owner and CBO approved 
alternative timeframe) prior to the start of rough grading, 
the project owner shall submit to the CBO for review and 
approval, the resume and registration number of the RE 
and any other delegated engineers assigned to the 
project. 2) The project owner shall notify the CPM of the 
CBO’s approvals of the RE and other delegated 
engineer(s) within five days of the approval. 

CBO 1) 30d prior 
rough grading 
or alternate 
approved 
date;                        
2) Within 5d 
of CBO 
approval

CH2 
Denver

1/26/11 2/16/11 2/23/11 Complete The resident engineer shall have the authority to halt construction 
and to require changes or remedial work if the work does not meet 
requirements. ### If RE or delegated engineer(s) are reassigned or 
replaced, within five days submit resume and registration number of newly 
assigned engineer to CBO for review and approval.  ### Notify CPM of 
CBO’s approval of new engineer(s) within five days of approval. 
Approved by CBO on 2/16.  Documentation of CBO approval sent to 
CEC on 2/16/11.  Approved via email from Chris Davis on 2/23/11.

GEN-5         
(Part 1 of 

2)

Pre-
Constr

The project owner shall assign at least one of each of the 
following California registered engineers to the project: a 
civil engineer; a soils, geotechnical, or civil engineer 
experienced and knowledgeable in the practice of soils 
engineering; an engineering geologist; a design engineer, 
who is either a structural engineer or a civil engineer fully 
competent and proficient in the design of power plant 
structures and equipment supports; a mechanical 
engineer; and an electrical engineer.  See GEN-5 for 
responsibilities of each engineer.

1) At least 30 days (or project owner- and CBO- approved 
alternative timeframe) prior to the start of rough grading, 
submit to CBO for review and approval, resumes and 
registration numbers of the responsible civil engineer, 
soils (geotechnical) engineer, and engineering geologist.  
2) At least 30 days (or project owner- and CBO-approved 
alternative timeframe) prior to the start of construction, 
submit to the CBO for review and approval, resumes and 
registration numbers of the responsible design engineer, 
mechanical engineer, and electrical engineer.  3) Notify 
the CPM of the CBO's approvals of the responsible 
engineers within five days of the approval.

CBO 1) 30d prior 
rough grading 
or alternate 
approved 
date;                               
2) 30d prior 
construction;                     
3) Within 5d 
after approval     

CH2 
Denver

#REF! 12/15/10 12/23/10 Complete Submitted to CEC 12/21/10.  Approved by CEC via email from Dale 
Rundquist 12/23/10.### If any one of the designated responsible 
engineers is reassigned or replaced, within five days submit the 
resume and registration number of the newly assigned engineer to 
CBO for review and approval.  ### Notify CPM of CBO’s approval of 
new engineer within five days of approval. ###  No segment of the 
project shall have more than one responsible engineer. ##
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Mobilization Start Date 2/25/11

Condition Phase Description Verification/Action/Submittal Required

Other 
Review 
Required Timeframe

Resp. 
Party

Sched. 
Date

Date 
Submitted 

Date 
Approved Status Comments

CIVIL-1 Pre-
Constr

The project owner shall submit to the CBO for review and 
approval the following:
1. Design of the proposed drainage structures and the 
grading plan;
2. An erosion and sedimentation control plan;
3. Related calculations and specifications, signed and 
stamped by the responsible civil engineer; and
4. Soils report or Foundation Investigations Report 
required by the 2007 CBC, Appendix J, section J104.3, 
Soils Report, and Chapter 18, section 1802.2, 
Foundation and Soils Investigation.

1) At least 15 days (or within project owner- and CBO-
approved alternative time frame) prior to the start of site 
grading the project owner shall submit these documents to 
the CBO for design review and approval.  2) In the next 
Monthly Compliance Report following the CBO’s approval, 
the project owner shall submit a written statement 
certifying that the documents have been approved by the 
CBO.

 1) 15d prior 
site grading or 
alternate 
approved 
date;                 
2) in next 
MCR

CH2 
Denver

2/10/11 10/21/2010 
1/28/11

2/14/11 Compelte DESCP submitted to CBO on 10/21/10.  CBO comments received on 
12/2/10.  Revised DESCP/SWPPP sent to CBO. Conditional approval 
by CBO on 2/14/11.  Conditions - make sure BMP fact sheets are 
included.  Make sure PRD documents are in hard copy and 
distributed to project team. 

TSE-1  
(Part 1 of 

2)

Pre-
Constr

The project owner shall furnish to the Compliance Project 
Manager (CPM) and to the Chief Building Official (CBO) 
a schedule of transmission facility design submittals, a 
master drawing list, a master specifications list, and a 
major equipment and structure list. To facilitate audits by 
Energy Commission staff, the project owner shall provide 
designated packages to the CPM when requested. See 
TSE-1 for Major Equipment List.

1) At least 60 days (or a lesser number of days mutually 
agreed to by the project owner and the CBO) prior to the 
start of construction, submit the schedule**, a master 
drawing list, and a master specifications list to the CBO 
and to CPM.  

CBO 1) 60d prior 
construction;                          

TID #REF! 6/30/2010   
12/15/10

12/29/10 Complete **The schedule shall contain a description and list of proposed submittal 
packages for design, calculations, and specifications for major structures 
and equipment (see a list of major equipment in Table 1: Major Equipment 
List in Condition TSE-1).  Additions and deletions shall be made to the 
table only with CPM and CBO approval.  6/30/10 Submitted to CBO. 
Submitted to CEC 12/15/10. Approved by CEC via email from Dale 
Rundquist on 12/29/10. 

TSE-2         
(Part 1 of 

2)

Pre-
Constr

Prior to the start of construction the project owner shall 
assign an electrical engineer and at least one of each of 
the following to the project: A) a civil engineer; B) a 
geotechnical engineer or a civil engineer experienced 
and knowledgeable in the practice of soils engineering; 
C) a design engineer, who is either a structural engineer 
or a civil engineer fully competent and proficient in the 
design of power plant structures and equipment supports.  
See TSE-2 for additional information and electrical 
engineer duties. 

1) At least 30 days (or project owner and CBO approved 
alternative timeframe) prior to the start of rough grading, 
the project owner shall submit to the CBO for review and 
approval, names, qualifications and registration numbers 
of all the responsible engineers assigned to the project.  

CBO 1) 30d prior 
rough grading

TID 1/26/11 6/30/10 Submitted Business and Professions Code, sections 6704 et seq. require state 
registration to practice as a civil engineer or structural engineer in 
California. ### The engineer assigned in conformance with Facility Design 
condition GEN-5, may be responsible for design and review of the TSE 
facilities. ### Engineer shall be authorized to halt earthwork and to require 
changes if site conditions are unsafe or do not conform with predicted 
conditions used as a basis for design of earthwork or foundations. ### ### 
The tasks performed by an electrical, civil, geotechnical or design engineer 
may be divided between two or more engineers, as long as a single 
engineer is responsible for each segment of the project (electrical, civil, 
geotechnical, and design). ###  6/30/10 submitted to CBO.  Approved by 
CBO 07/16/10

COM-4 Pre-
Constr

Pre-Construction Matrix and Tasks Prior to Start of 
Construction  

Prior to commencing construction, a compliance matrix 
addressing only those conditions that must be fulfilled 
before the start of construction shall be submitted to the 
CPM.  This matrix will be included with the project 
owner’s first compliance submittal or prior to the first 
pre-construction meeting, whichever comes first. 

N/A Prior to start 
of 
construction

Susan 6/25/2010  
7/9/10

7/13/10 Complete Preconstruction matrix submitted on 7/25/10.  Comments rec'd from 
Chris Davis via email 7/2/10 stating that CUL-1 and Struc-1 were 
missing.  Revised matrix submitted on 7/9/10.  Approved by Chris 
Davis via email on 7/13/10.

COM-10 
(Part 1 of 

2)

Pre-
Constr

Reporting of Complaints, Notices and Citations 1) Prior to the start of construction, the project owner must 
send a letter to property owners living within one mile of 
the project notifying them of a telephone number to 
contact project representatives with questions, complaints, 
or concerns. 

N/A Prior 
construction

Susan 2/10/11 2/17/11 2/23/11 Complete  Letter mailed to property owners and residents for site on 02/17/11.  
TID letter sent to CEC verify letter sent to property owners and 
residents on 2/17/11.  Approved via email from Chris Davis on 2/23/11.
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